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INVITATION FOR BID 
 

IFB 16-129 
RE-BID 

 
DOMINO PARK IMPROVEMENTS PROJECT 

 
Bid Submission Deadline 

 
 

Day / Date:  Tuesday, October 18, 2016 
Time:  3:00 PM 

Location:  Financial Services 
City Hall 
7 North Dixie Highway 
2nd Floor 
Lake Worth, FL  33460 

 
 

Pre-Bid Meeting 
 

Day / Date:  Tuesday, October 4, 2016 
Time:  10:00 AM 

Location:  City Hall 
1st Floor Conference Room 
7 North Dixie Highway 
Lake Worth, FL  33460 
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Financial Services 
7 North Dixie Highway 

Lake Worth, FL 33460 

561.586.1651 

 
 

INVITATION FOR BID 
IFB 16-129 

RE-BID 
 

DOMINO PARK IMPROVEMENTS PROJECT 
 
The City of Lake Worth is soliciting bids from responsible and experienced contractors to perform 
construction services for the Domino Park Improvements Project.    
 
The scope of work is inclusive of all necessary improvements to construct a new 16’x16’ steel frame 
pavilion, benches with tables, ADA accessible ramp, Type D curbing, mulch play area, and all other 
associated work for a complete new City pocket park.  This project is being funded through Federal 
Community Development Block Grant (CDBG) funds.      
 
Bid documents may be downloaded at the City’s website at www.LakeWorth.org.  Hard copies of bid 
documents may also be acquired from the Financial Services office at 7 North Dixie Highway, Lake 
Worth, FL  33460.  
 
Time is of the essence.  Any bid received after 3:00 PM on Tuesday, October 18, 2016, whether 
by mail or otherwise, will be returned unopened.  The time of receipt shall be determined by the time 
clock located in the Financial Services office.  Bids shall be placed in a sealed envelope, marked in 
the lower left-hand corner with the bid number, title, date, and hour bids are scheduled to be received.  
Bidders are responsible for insuring that their bid is stamped by office personnel by the deadline 
indicated.  
 
A Pre-Bid meeting is scheduled for 10:00 AM on Tuesday, October 4, 2016, located at City  
Hall, 7 North Dixie Highway, Lake Worth, FL 33460, City Hall Conference Room.  
 
All bids must be delivered or mailed to:  
 

City of Lake Worth 
Financial Services 

7 North Dixie Highway 
2nd Floor 

Lake Worth, FL 33460 
 
ENVELOPES CONTAINING BIDS MUST BE IDENTIFIED AS BID IFB 16-129.  Bids shall be 
accompanied by a certified check, cashier’s check, or Bid Bond in an amount not less than 5% of bid.  
 

 
BY:   _____________________              PUBLISHED:   September 25, 2016 
      Hirut Darge, Purchasing Agent                                                     Palm Beach Post    
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SECTION 1 - SCOPE OF WORK 

 

DOMINO PARK IMPROVEMENTS PROJECT 

 
The City of Lake Worth is soliciting bids from responsible and experienced contractors to perform 
construction services for the Domino Park Improvements Project.    
 
The scope of work is inclusive of all necessary improvements to construct a new 16’x16’ steel frame 
pavilion, benches with tables, ADA accessible ramp, Type D curbing, mulch play area, and all other 
associated work for a complete new City pocket park.  This project is being funded through Federal 
Community Development Block Grant (CDBG) funds.      
 

All work shall be constructed in accordance with the plans and specifications  
and in accordance with the Florida Building Code (latest edition) and the City of Lake Worth’s 
Standards and Details available on the City’s website at www.lakeworth.org.  
 
The project is being bid and awarded as a unit price contract and quantities are located within this 
Invitation for Bid on Form B3.  

 
 

END OF SECTION 1 – SCOPE OF WORK 
 
 

  



Page 5 of 39 

 

SECTION 2 – SPECIAL TERMS  
 

1.  Pre-Bid Conference  
A Pre-Bid Conference is scheduled at 10:00 AM on Tuesday, October 4, 2016 at the City Hall 
Conference Room, 7 North Dixie Highway, Lake Worth, Florida 33460, to provide potential bidders 
the opportunity to ask questions and receive clarification concerning the project.  

2.  Time of Completion and Liquidated Damages.  The work to be performed under this 
project shall commence on the date of Notice to Proceed.  The work shall be substantially 
completed within sixty (60) calendar days after the date of such notice, and fully completed within 
seventy five (75) calendar days, with such extensions of time as are provided for in the General 
Terms and Conditions.  

3.  Permits and Fees.  In accordance with the Public Bid Disclosure Act, the Contractor will be 
required to make payment to the City of Lake Worth for following permits or licenses, impact, inspection 
or other fees for this Project under the Contract:  (F.S. 218.80)  

(Permit) (Fee/Amount or calculation) 
Building Permit (pavilion) Per City fee schedule (reimbursed through Pay Item) 

 
4.     Licenses.  Each Bidder shall have the following licenses at the time of bid submittal or its bid 
may be disqualified:   
 

 State of Florida General Contractor license   
 
Each Bidder will also be required, at the time of contract execution, to have a business tax receipt or 
certificate of registration in accordance with the following: 
 

 No person, contractor or subcontractor may conduct business within the City without a 
business tax receipt or certificate of registration.  

 

 A contractor who holds a valid countywide contractor’s license, in addition to a county 
business tax receipt shall register with the City. 

 

 Any person engaging in any business, occupation or profession within the City without 
a permanent business location or branch office in the City, but holding a valid and 
currently effective business tax receipt issued by the county or another incorporated 
municipality, shall be issued a certificate of registration upon registering with the 
business tax official. 

5.  Construction Bond.  
Payment and Performance Bonds required and are included in this bid package.  

 
6. Insurance.  Prior to execution of the resulting contract derived from this IFB, the awarded bidder 
shall obtain and maintain in force at all times during the term of the resulting contract insurance 
coverage as required herein.  All insurance policies shall be issued by companies authorized to do 
business under the laws of the State of Florida.  The Certificates shall clearly indicate that the selected 
bidder has obtained insurance of the type, amount, and classification as required for strict compliance 
with this provision and that no material change or cancellation of the insurance shall be effective without 
thirty (30) days prior written notice to the City.  Compliance with the foregoing requirements shall not 
relieve the selected bidder of its liability and obligations under the resulting contract. 
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A. The selected bidder shall maintain, during the life of the contract, commercial general liability, 
including public and contractual liability insurance in the amount of $1,000,000.00 per 
occurrence ($2,000,000.00 aggregate) to protect the bidder from claims for damages for bodily 
and personal injury, including wrongful death, as well as from claims of property damages which 
may arise from any operations under the contract, whether such operations be by the bidder or 
by anyone directly or indirectly employed by or contracting with the bidder. 
 

B. The selected bidder shall maintain general automobile liability insurance for owned and hired 
vehicles (optional / per case basis) of at least $1,000,000 combined single limit. 

 
C. The selected bidder shall carry Workers’ Compensation Insurance and Employer’s Liability 

Insurance for all employees as required by Florida Statutes.   
 

All insurance, other than Workers’ Compensation, to be maintained by the selected bidder 
shall specifically include the CITY as an “Additional Insured”.  Selected bidder will need to 
supply additional insured endorsements.   
 
7. Other Special Conditions: 
 

a. This project is funded through Community Development Block Grant (CDBG) funds 
provided by Palm Beach County Department of Economic Sustainability.  The project is thereby 
subject to Federal Davis Bacon Act requirements and other Federal requirements.  The applicable 
wage decision and Federal Requirement forms are provided in this Invitation to Bid package.  

b. Work hours are from 7:00 am to 6:00 pm, Monday through Friday and on Saturday, from 
8am to 6pm.  Neither the prime contractor nor any subcontractor shall be allowed to perform one 
hundred percent (100%) of their work on this project on nights, weekends, or County recognized 
holidays, and shall assure that the prime contractor and all subcontractors shall, at a minimum, 
perform work on this project for the duration of one regular working day.  Due to this is being a grant 
funded project, the Municipality may request DES for a waiver to the above requirement should the 
nature of the project so necessitate, and in such instance, DES may, at its discretion, grant the 
Municipality such waiver.  No work on Sunday & Holiday, unless a waiver is authorized by both 
Public Services and DES with at least 48 hours advanced notice.  

c. The Section 3 report is a requirement for this project.  Section 3 companies are 
encouraged to bid. The local Workforce Investment Board, Inc. may be able to assist with recruiting 
from low income populations. Contractors can contact:  

 
Michelle Dryer, Director of Community Partnership  

(561) 340-1060 x2487, MDryer@CareerSourcePBC.com  
 
The services to be provided under this IFB are set to commence upon the City’s issuance of a notice 
to proceed.  Due to the nature of the services, the notice to proceed may be by oral communication to 
the selected bidder.  All bidders must have all necessary equipment and/or personnel to immediately 
commence upon receipt of the notice to proceed. 

 
 

END OF SECTION 2 – SPECIAL TERMS 
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SECTION 3 - MINIMUM QUALIFICATIONS  

 
 
CHECKLIST  

 
 
Contractors must meet the following minimum requirements in order to be considered for award.  

Contractors not meeting these requirements will be disqualified.   All decisions of the City are final.  
 
 

1) Contractor must have served as prime contractor for a minimum of two similar  

(2) projects involving similar scope of work (parks and recreation facilities) and 
similar size projects within the last thirty six (36) months.  

 

Complete Form A1 - Contractor’s Prior Experience Form  

2) Contractor must possess an active General Contractor license in the State of FL.  Please 

submit a copy of the license with this bid submittal package.  

 
 

END OF SECTION 3 – MINIMUM QUALIFICATIONS 
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A-1  

IFB #16-121 
 

CONTRACTOR’S PRIOR EXPERIENCE FORM 
 
Contractor must provide three (3) references for each project identified to satisfy the minimum 
experience requirements.  A reference person must be someone who has personal knowledge of the 
Contractor’s and Subcontractor’s performance.  The reference person must have been informed that 
they are being used as a reference so that the City may check references.  
 

Contractor’ Name: _________________________________________________________________  

 
PROJECT #1 

Name of Project: _________________________________________________________________ 

Project Location: __________________________________________________________________ 

Description of Project:____________________________________________________________ 

________________________________________________________________________________

________________________________________________________________________________ 

Describe the project construction elements (type of project, steel frame pavilion, number of 
employees used on project, time frame for completion, etc.) completed by the Contractor, Sub-
Contractors, and/or Suppliers:  

________________________________________________________________________________

________________________________________________________________________________

________________________________________________________________________________ 

Description of any Change Orders:         __________ 

________________________________________________________________________________ 

________________________________________________________________________________ 

 
Contract Name: __________________________________ Contract Amount: __________________ 

 
 
Project Start Date:      _____     Project End Date:   ______________________ 

Contact Name & Title:   _______      __________ 

Phone Number: (______)    ____ Email Address: ____________________________ 

Note: Use an additional sheet with the same format to list other projects as proof of prior experience.
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A-1 (CONT.)  
 

 

Contractor’ Name: _________________________________________________________________  

 
PROJECT #1 

Name of Project: _________________________________________________________________ 

Project Location: _________________________________________________________________ 

Description of Project: ______________________________________________________________ 

________________________________________________________________________________

________________________________________________________________________________

________________________________________________________________________________ 

Describe the project construction elements (type of project, steel frame pavilion, number of 
employees used on project, time frame for completion, etc.) completed by the Contractor, Sub-
Contractors, and/or Suppliers:  

________________________________________________________________________________

________________________________________________________________________________

________________________________________________________________________________ 

Description of any Change Orders:         __________ 

________________________________________________________________________________ 

________________________________________________________________________________ 

 
Contract Name: __________________________________ Contract Amount: _______________ 

 
 
Project Start Date:      _____     Project End Date:   ______________________ 

Contact Name & Title:   _______      __________ 

Phone Number: (______)    ____ Email Address:  ________________________ 

Note: Use an additional sheet with the same format to list other projects as proof of prior experience. 
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A-1 (CONT.) 

 

 

 

Contractor’ Name: _________________________________________________________________  

 
PROJECT #1 

Name of Project: __________________________________________________________________ 

Project Location: _________________________________________________________________ 

Description of Project: ______________________________________________________________ 

________________________________________________________________________________

________________________________________________________________________________

________________________________________________________________________________ 

Describe the project construction elements (type of project, steel frame pavilion, number of 
employees used on project, time frame for completion, etc.) completed by the Contractor, Sub-
Contractors, and/or Suppliers:  

________________________________________________________________________________

________________________________________________________________________________

________________________________________________________________________________ 

Description of any Change Orders:         __________ 

________________________________________________________________________________ 

________________________________________________________________________________ 

 
Contract Name: __________________________________ Contract Amount:________________ 

 
 
Project Start Date:      _____     Project End Date:   ______________________ 

Contact Name & Title:   _______      __________ 

Phone Number: (______)    ____ Email Address: __________________________ 

Note: Use an additional sheet with the same format to list other projects as proof of prior experience. 
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SECTION 4 - INSTRUCTIONS TO BIDDERS 
 

1. HOW TO SUBMIT A BID: 
 
 a. The original and two (2) copies of your bid must be submitted in a sealed envelope, 
marked on the outside lower left-hand corner of the envelope with the Bid number, title, and date and 
hour bids are scheduled to be received.  Sealed bids shall be mailed or hand-delivered to: 
 

City of Lake Worth 
Financial Services, 2nd Floor 
7 North Dixie Highway   
Lake Worth, FL  33460   

 
 b. Time is of the essence and any bid received after the closing date and time indicated on 
the cover of this IFB, whether by mail or otherwise, will be returned unopened and will not be 
considered.  The time of receipt shall be determined by the time clock located in the Financial Services 
office.  Bidders are responsible for insuring that their bid is stamped by City personnel by the deadline 
indicated. The City shall in no way be responsible for delays caused by any occurrence.   
 

c. Bids submitted by telephone, telegram, facsimile or email shall not be accepted.   
 
d. Submission of a Bid implies a full understanding of this IFB.  Any misunderstanding as 

to such terms by the Bidder will not relieve the Bidder from performance.  
 
e. This IFB consists of this document along with all addenda, plans, drawings and/or 

technical specifications incorporated or attached to this IFB, all of which are incorporated herein by this 
reference. 
 
2. THE BID PACKAGE.  Each bid submitted in response to this IFB shall contain the following 
documents: 
  

Minimum Requirements and Checklist and Form A-1 
B1 Bid Package Cover Sheet 
B2 Bid 
B3 Schedule of Bid Items  

 B4 Substitution Sheet 
B5 Schedule of Subcontractors  
B6 Contractor Verification 

 B7 Reference List 
 B8 Drug Free Certification 
            B9 Trench Safety Compliance Form 
            B10 Contractor’s Existing and Projected Workload 

___ Bid bond or deposit 
___ Copies of required licenses, certificates or registrations 
___ Forms Packet for Federally Funded Projects 
___ Sample of Daily Reporting Form and Employee Sign-In Sheet 
___ Any issued Addenda 

The Bid Submission Package, and any other required documents must be returned in order for the 
bid to be considered and responsive.  
  
AVOID BID REJECTION:  Bids may be rejected for noncompliance to requirements after review by the 
Procurement Office.  All bids must be submitted on the provided Bid forms and signed in ink by an 
officer authorized to bind the Bidder where applicable.   
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3. COMPLETION OF BID SUBMISSION PACKAGE.      
 a. It is the responsibility of the bidder to insure that all pages are included.  All Bidders are 
advised to closely examine this IFB.  
 

b. All bids must be submitted on the provided Bid forms (B1 – B10).  Bids submitted 
on Bidder’s letterhead or quotation forms will not be accepted.  
 

c. Bid forms must be neatly written in ink or typed, and must be signed in ink by an officer 
or employee having authority to bind the bidder (where a signature is required).  Failure to submit a 
duly signed bid shall be cause for rejection of the bid.  

 

4. ERRORS/ERASURES/CORRECTIONS 
a. Bids having erasures or corrections must be initialed in ink by the Bidder.  If a 

correction is necessary, draw a single line through the entered figure and enter the corrected figure 
above it and initial the correction.  Any illegible entries, pencil bids or corrections not initialed may not 
be accepted.  

 
b. In the event of mathematical extension error(s), the unit price will prevail and the bidder’s 

total offer will be corrected accordingly.  In the event of addition errors, the extended line item will prevail 
and the bidder’s total will be corrected accordingly. 
 
 c. Bidders shall not be allowed to modify their bids after the bid opening time and date.  Bid 
files may be examined during normal working hours, after bid opening, by appointment only. 
 
 d. Bidder represents that it has taken all necessary steps to ascertain the nature and 
location of the work and that it has investigated and satisfied itself as to the general and local conditions 
which can affect the performance of the work, including: (i) conditions relating to access, egress, 
transportation, debris disposal, parking and storage of materials; (ii) availability of labor; and (iii) 
physical conditions at the site.  Any failure by Bidder to take these steps will not relieve the Bidder from 
the responsibility for estimating properly the difficulty and cost of successfully performing the work 
without additional expense to Owner.  
 
5. BID PRICES.   All prices shall remain valid for one hundred twenty (120) days after the 
date of bid closing or other time stated in the Special Terms.  Prices must be stated in the units specified 
on the Bid form.   
 
6. SUBSTITUTIONS.  If Bidder wishes to offer a substitution for a specified item of materials or 
equipment, the proposed substitution must be listed on the Substitution Sheet.  In each case, the 
difference in price between the base bid and the price for the proposed substitution shall be specified 
or if there is no price difference that shall be specifically indicated. The Bid shall reflect the Bidder's 
price for the item specified in the Schedule of Bid items; not the proposed substitution.  The best value 
bid will be established considering the base Bid, not any proposed substitution. 
 
7. SUBCONTRACTING.  If a Bidder intends to subcontracts any portion of the work, the 

Schedule of Subcontractors form must be fully completed and submitted with the bid.  The name, 

address, phone number and extent of work and value of the work to be performed should be included 

for all sub-contractors.  The City reserves the right to reject any bid if the bid names a subcontractor 

who has previously failed in the proper performance of an award, or failed to deliver on time contracts 

of a similar nature, or who is not in a position to perform under this award.  The City reserves the right 

to inspect all facilities of any subcontractor in order to make a determination as to the foregoing.  The 

Schedule of Subcontractors form must be completed with the listing of anticipated 

subcontractors.  Failure to submit the completed form may result in the City rejecting the bid.  
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8. BID BONDS OR DEPOSITS 

Each bid must be accompanied by a certified check, cashier’s check or bid bond in the 
amount of five percent (5%) of the total bid.  Only the following types of bonds or deposits will be 
accepted:  

1.   Bid bond signed by a surety company authorized to do business in the State of Florida.  
2.   Cashier Check of any national or state bank.  
3.   Certified check drawn on a financial institution acceptable to the City of Lake Worth  

 
All checks and orders must be made payable to the City of Lake Worth.  The City reserves the right 
to hold the bid security until a contract is properly executed.  If any bidder presented with a contract 
fails to execute such contract with the City, the City may be entitled to retain the deposit or 
enforce the bond.  Bid deposits of unsuccessful bidders will be returned after execution of a contract.  
  
9. CERTIFICATION AND LICENSES.  Bidder must include with its bid package a copy of all 
applicable certificates and licenses and a current Business Tax Receipt in the name of the Bidder 
submitting the Bid from the County in which the Bidder’s principal place of business is located.  If 
awarded the contract, any Bidder who is not required to have a Business License from the City will be 
required to obtain a Certificate of Registration from the City of Lake Worth prior to contract execution. 
 
10. NO LOBBYING – CONE OF SILENCE.  In accordance with the Palm Beach County Lobbyist 
Registration Ordinance and Section 2-112(k) the City’s procurement code, the City’s procurement cone 
of silence will be in effect as of the due date for proposals in response to this IFB.  A complete copy of 
the City’s procurement code is available on- line at municode.com under the City’s code of ordinances 
(sections 2-111 – 2-117).  All Bidders are highly encouraged to review the same.  In summary, the cone 
of silence prohibits communication between certain City officials, employees and agents and any entity 
or person seeking to be awarded a contract (including their representatives, lobbyists and potential 
subcontractors).  The cone of silence terminates at the time of award, rejection of all response or some 
other action by the City to end the selection process 
 
11. CONFLICT OF INTEREST AND ETHICS REQUIREMENTS.  This IFB is subject to the State 
of Florida Code of Ethics and the Palm Beach County Code of Ethics.  Accordingly, there are 
prohibitions and limitations on the employment of City officials and employees and contractual 
relationships providing a benefit to the same.  Bidders are highly encouraged to review both the Florida 
Code of Ethics and the Palm Beach County Code of Ethics in order to insure compliance with the same.   
 

Further, any Bidder coming before the City Commission for an award of a contract and who has 
made an election campaign contribution in an amount that is more than one hundred dollars 
($100.00) to any elected official of the City Commission, who is a current sitting member of the 
Commission, must disclose such election campaign contribution, verbally and in writing, in 
their responsive proposal to this IFB.    

 

12.  OFFICE OF THE INSPECTOR GENERAL  

In accordance with Palm Beach County ordinance number 2011-009, this IFB and resulting Agreement 
may be subject to investigation and/or audit by the Palm Beach County Inspector General. The 
Inspector General of Palm Beach County has the authority to investigate and audit matters relating to 
the negotiation and performance of this contract and in furtherance thereof may demand and obtain 
records and testimony from the contractor and its subcontractors and lower tier subcontractors. The 
contractor understands and agrees that in additional to all other remedies and consequences provided 
by law, the failure of the contractor or its subcontractors or lower tier subcontractors to fully cooperate 
with the Inspector General when requested may be deemed by the municipality to be a material breach 
of this contract justifying its termination. Bidder/Proposer should review Palm Beach County ordinance 
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number 2011-009 in order to be aware of its rights and/or obligations under such ordinance and as 
applicable.   
 
13. PUBLIC ENTITY CRIMES.  Pursuant to section 287.133, Florida Statutes, a person or affiliate 
who has been placed on the convicted vendor list maintained by the State of Florida may not submit a 
bid to the City as agent for the ECR Board for 36 months following the date of being placed on the 
convicted vendor list. 
 

14. INQUIRIES AND ADDENDA.  Any and all inquiries on the scope of work, specifications, 
additional requirements, attachments, terms and general conditions or instructions, or any issue, must 
be directed in writing, by US mail, fax or email to:  
 

Hirut Darge, Purchasing Agent 
City of Lake Worth 
Financial Services 
7 N. Dixie Highway 

Lake Worth, FL 33460 
E-mail: hdarge@lakeworth.org 

Phone: (561) 586-1651 
 

Any addenda or other modification to the Bid documents will be issued by the City prior to the date and 
time of Bid closing, as a written addenda distributed to all prospective bidders who have obtained the 
bid package directly from the City or its authorized representative. Such written addenda or modification 
shall be part of the Bid documents and shall be binding upon each Bidder. Each Bidder is required to 
acknowledge receipt of any and all addenda in writing and submit with their bid.  No Bidder may rely 
upon any oral or verbal modification or interpretation in preparing its bid. No interpretation of this IFB 
will be made for any bidder, except by written addendum.   
 
15. ACCEPTANCE; REJECTION; CANCELLATION.  In accordance with the City’s procurement 
code, this IFB may be cancelled and may or may not be re-bid when determined to be in the best 
interests of the City.  Any or all bids may be accepted or rejected in whole or in part, when determined 
to be in the best interests of the City.  The City also reserves the right to reject the bid of any Bidder 
who has previously failed in the performance of an award or to deliver contracts of a similar nature on 
time or who is not in a position to perform properly under this award.  The City reserves the right to 
inspect all facilities of bidders.  Any bid received without an authorized signature or past the submittal 
deadline will be rejected.  
 
Any withdrawal or cancellation of this Invitation for Bid, either before or after selection of a bidder, shall 
be without liability or obligation on the part of the City or its employees.  Any action, selection or failure 
to select a successful bidder to this Invitation for Bid shall be without any liability or obligation of the 
part of the City or its employees. 
 
The City reserves the right to waive any non-material irregularities and technicalities, except timeliness 
and signature requirements.  Additionally, bids may be considered irregular and may be rejected if the 
bid: 1) does not strictly conform to the requirements of this IFB; 2) is incomplete; 3) any Bid Form is 
altered; 4) contains additions not called for; 5) is conditional; 6) contains prices that are, in the opinion 
of the City, unbalanced either in excess or below the reasonable cost analysis values; 7) bids is in 
excess of the approved budget for the project. 
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16. SELECTION OF BIDDER WITH WHOM TO CONTRACT.  The selection of a bidder with whom 
to contract shall be based on the lowest responsive, responsible bidder using the following criteria:  
 

1. Qualifications; 
2. Skill and experience based on reference verification;  
3.  Amount of the bid in relation to the needed goods & services and in relation to other 
bids received; and,  
4.    Adherence to the specifications and requirements of the IFB. 
5.    Past Performance 
6.    Content of the bid 

 
The above criteria are equally weighted. 
 
17. POSTING OF AWARD TABULATIONS.  The selected bidder will be notified in writing with 
intent to award a contract. Recommended awards will be posted and available for review by interested 
parties at the Procurement Office, 7 North Dixie Hwy, Lake Worth FL 33460 for 5 business days.   
 

18. CONTRACT.  The City and successful bidder will be contractually bound only if and when a 
written contract between the parties is executed by the City. In the event a contract is not executed with 
the first lowest selected bidder, the next lowest responsive and responsible bidder will be selected.   
 
19. PROCUREMENT CODE.  Palm Beach County’s procurement code is to be followed for 
Federally Funded projects.  
 
20. COSTS.  All costs incurred by any party in responding to this Invitation for Bid are the sole 
responsibility of the Bidder including any costs, fees or expenses associated with a protest. 
 
21. PROTEST PROCEDURE.  Any actual Bidder who is aggrieved in connection with this IFB may 
protest such procurement. The protest must be filed with the City in accordance with Palm Beach 
County Purchasing Code protest requirements. A complete copy of the county’s code is available on-
line at municode.com under the County’s code of ordinances, section 2-55.  There are strict deadlines 
for filing a protest.  Failure to abide by the deadlines will result in a waiver of the protest.  

Sec. 2-55. Protested solicitations and awards.  
 

(a) Right to protest. After posting of the recommended awardee, any bidder or proposer 
who is aggrieved in connection with the recommended award may protest in writing 
to the director of purchasing. The right to protest is limited to those procurements of 
goods or services solicited through an invitation for bid or a request for proposal. 
Recommended awards less than the mandatory bid or proposal amount cannot be 
protested.  

 

(b)Notice of protest. The protest shall be submitted within five (5) business days after 
posting of the award recommendation. The protest shall be in writing and shall identify 
the protestor and the solicitation, and shall include a factual summary of the basis of 
the protest. Such protest is considered filed when it is received and date/time stamped 
by the department of purchasing. Neither the director of purchasing nor a special master 
shall consider any issue not submitted in writing within the time frame specified for the notice 
of protest.  

 
22. CITY IS DOCUMENT GATEKEEPER.  This IFB is issued directly by the City and the City shall 
be the sole distributor of all addenda and/or revisions to these documents.  It is the responsibility of the 
Bidder to confirm the legitimacy of procurement opportunities or notices directly with the Procurement 
Office.  The City is not responsible for any solicitations advertised by subscriptions, publications, 
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websites (other than the City’s) or other sources not connected with the City and the Bidder should not 
rely on such sources for information regarding ay solicitation made by the City of Lake Worth. 
 
23.  PUBLIC RECORDS REQUESTS DURING BID OPENINGS  

Sec. 255.0518, Fla. Stat., requires that when the bids are open, they must be opened at 
a public meeting (held in accordance with sec. 286.011, Fla. Stat.); the name of each bidder and the 
price submitted on each bid must be announced; and the name of each bidder and the price must 
be made available by the City upon request.  Sealed bids or proposals received by the City in 
response to an invitation to bid are exempt from public records disclosure requirements until the City 
provides a notice of decision or thirty (30) days after the opening of the proposal / bid. If the City 
rejects all bids or proposals submitted in response to an invitation to bid or request for proposals 
and the City concurrently provides notice of its intent to reissue the competitive solicitation, the 
rejected bids or proposals remain exempt from public records disclosure until such time as the City 
provides notice of a decision or intended decision concerning the competitive solicitation or until 
the City withdraws there issued competitive solicitation. A bid, proposal, or reply is not exempt for 
longer than twelve (12) months after the initial City notice rejecting all bids, proposals, or replies. 
Requests for bid or proposal documents should be submitted to the City Clerk's Office. Documents 
may be inspected without charge, but a charge will be incurred to obtain copies.  
 
24.  DISCLOSURE AND DISCLAIMER.  The information contained herein is provided solely for the 
convenience of the Bidders.  It is the responsibility of each Bidder to assure itself that information 
contained herein is accurate and complete. Neither the City, nor its advisors provide any assurances 
as to the accuracy of any information in this IFB.  Any reliance on the contents of this IFB regarding the 
project or scope of thereof, or on any oral communications with City representatives or advisors, shall 
be at each Bidder's own risk. Bidders should rely exclusively on their own investigations, interpretations 
and analyses in connection with this matter.  This IFB is being provided by the City without any warranty 
or representation, express or implied, as to its content, accuracy or completeness and no Bidder or 
other party shall have recourse to the City if any information herein contained shall be inaccurate or 
incomplete.  No warranty or representation is made by the City that any bid or proposal conforming 
with these requirements will be selected for consideration, negotiation or approval. 
 
Any action taken by the City in response to bids or proposals made pursuant to this IFB or in making 
any award or failure or refusal to make any award pursuant to such bids or proposals, or in any 
cancellation of award, or in any withdrawal or cancellation of this RFP, either before or after issuance 
of an award, shall be without any liability or obligation on the part of the City, or their advisors.  
 
Any recipient of this IFB who responds hereto fully acknowledges all the provisions of this Discloser 
and Disclaimer and agrees to be bound by the terms hereof. Any proposal submitted pursuant to this 
IFB is at the sole risk and responsibility of the party submitting such proposal.  
 
25.  COMPLIANCE.  All bids or proposals received in accordance with this IFB shall be subject to 
applicable Florida Statutes governing public records including without limitation Chapter 119, Florida 
Statutes.   
 
26. CONSTRUCTION CONTRACT/RETAINAGE. It is the City’s intent to withhold 10% retainage on 
all construction contracts generally in accordance with the provisions of section 218.735 (8)(a-g), 
Florida Statutes.  
 

 

END OF SECTION 4 - INSTRUCTIONS TO BIDDERS 
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                                           (B1) 
BID PACKAGE COVER SHEET 

 

 

IFB 16-129      Project Title:  Domino Park Improvements Project                                       
 

 

 
 
Bidder Company Name: …………………………………………………………………………………………………… 
 

 

Enclose the following documents: 
 
_____ 1. Bid Package Cover Sheet. (B1) 

_____ 2. Prior Experience. (A1) 

_____ 3. Bid (B2) Must be signed. 

______4. Schedule of Bid Items (B3)   Must be signed. 

_____ 5. Substitution Sheet (B4).  If none, mark “none”. 

_____ 6. Schedule of Sub-contractors (B5).  If none, mark “none”. 

_____ 7. Contractor Verification (B6).  Check the license and insurance requirements to ensure   

                        that you will comply and attach copies of current licenses. 
 
_____ 8. Reference List (B7) 

_____ 9. Drug Free Certification (B8) 

_____ 10. Trench Safety Compliance Form (B9) 

_____ 11. Contractor’s Existing and Projected Workload (B10) 

_____ 12. Bid bond or Deposit 

_____ 13. Copies of Licenses, Certifications and Registrations (Contractor to Supply) 

_____ 14. Form’s Packet for Federally Funded Projects 

_____ 15. Sample of your Daily Reporting Form and Employee Sign-In Sheet 
_____ 16. Any issued Addenda 
 
 
Clearly mark the outside lower left corner of the Envelope with the Invitation for Bid number and title, 
and the Date and Time for the bid closing deadline.  
 

THIS PAGE AND THE FOLLOWING PAGES ARE TO BE RETURNED WITH YOUR BID. 
 

Submit ONE (1) ORIGINAL and TWO (2) PHOTOCOPIES of your Bid package. 
 
AVOID BID REJECTION: 
 
All bids must be submitted on the provided Bid forms with each form completed and signed 
where requested.  Signatures must be in ink and by a person authorized to bind the Bidder. 
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(B2)  
BID  
 

         IFB 16-129 
 

 
 

Proposal of: ____________________________________________________________________  
 (Bidder Company Name)  
 

 

Bid Amount: $_______________________________________ 

 

 

________________________________________________________________________________ 

(Write Dollar Figure Here)  
 
Bidder agrees to furnish, unless otherwise provided, all implements, machinery, equipment, 
transportation, tools, materials, supplies, labor and other things necessary for the performance and 
completion of the work for the amount indicated above.  

The undersigned Bidder hereby declares that:  
 
1. This bid is made in good faith, without collusion or fraud and is fair and competitive in all 
respects. 

2.  The Bidder has carefully and to his full satisfaction examined the attached Scope of Work, 
Special Terms,  General  Conditions,  technical  specifications,  and  form  of  bonds,  if  applicable,  
together  with  the accompanying plans, and Bidder has read all issued addenda issued.  
 
3.  Bidder has made a full examination of the site and is familiar with the site conditions that may 
impact its performance.  

4.  There is enclosed a bid guarantee consisting of five percent (5%) of bid price in the 
amount of $_______________.  
 
5. Upon receipt of a Notice of Intent to Award the contract the Bidder shall: 1) commence 
obtaining a Performance Bond, a Payment Bond, and Certificate(s) of Insurance immediately after 
receiving a Notice of Intent to Award, and 2) immediately obtain a Certificate of Registration for 
engaging in business from the City, as such documents will be required prior to execution of a 
Contract. 

6. Bidder understands that the contract time starts on the date of Notice to Proceed. 

7.  Bidder furthermore agrees that, in case of failure on his part to execute a Contract and 
provide all required documents within ten (10) calendar days of receipt of the Contract for execution, 
the offer to contract may be withdrawn and the check, bond, or other security accompanying his bid 
and the money payable thereon, shall become the property of the City, by forfeit as agreed liquidated 
damages.  
 
8.  The Bidder states that this bid is the only bid for this project in which Bidder is interested; 
and Bidder shall not be a sub-contractor or sub-subcontractor on this project.  
 
9.  The work shall be substantially completed within sixty (60) calendar days after the date of such 
notice, and fully completed within seventy five (75) calendar days, with such extensions of time 
as are provided for in the General Terms and Conditions.  
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10.  Liquidated damages for delay are agreed to be $500 per calendar day.  
 
11.  Bidder shall be responsible for all permitting fees and utility service connection fees unless 
otherwise specifically provided in the Special Terms in the Contract.  
 
12.  All debris is to be legally disposed of at a licensed disposal site in accordance with city, 
state, and federal standards.  
 
13.  The City reserves the right to select and include one or more alternates in the Project and 
work.  
 

14. The following officer, director or agent of the Bidder is also an employee of the City of Lake 
Worth: 
 
Name        Address 
_______________________________________________________________________________________  

_______________________________________________________________________________________ 

_______________________________________________________________________________________ 

 

15.  The following employee(s) of the City of Lake Worth, either directly or indirectly, an interest 
of 10% or more of Bidder or its affiliates or subsidiaries:  
 
Name        Address 
_______________________________________________________________________________________ 

_______________________________________________________________________________________  

_______________________________________________________________________________________ 

 

16.  Bidder and all affiliates, suppliers, subcontractor or consultants who will perform the Work have 
not been placed on the Public Entity Crimes convicted vendor list maintained by the State of Florida 
within the 36 months immediately preceding the date of this Bid.  
 

17.  Bidder acknowledges that ADDENDA NO(S). ________________________ have been 
RECEIVED and are ATTACHED HERETO and are signed by a duly authorized officer of Bidder.  
 
18.  By signing and submitting this Bid, Bidder represents that all Bid Forms are fully complete and 
accurate. Bidder acknowledges that the Bid may be rejected if all Bid Forms are not fully complete, not 
accurate or if forms are not signed by properly authorized signatures where required.  
 
  



Page 20 of 39 

 

 

Workmanship is warranted 
for________________________________________________________ 

 

All supplies and components are warranted for 
__________________________________________ 

 

Name of Firm: ____________________________________________________________________ 

Main Address: ___________________________________________ ST_______ Zip ___________ 

Phone: (_____) _______________________ Email: ______________________________________ 

FEIN: _________________________________________ State of Incorporation: ________________  

Print Name: ________________________________________ Title: _________________________ 

SIGNATURE:  _______________________________________________ Date: ________________  

Project Contact Name: ________________________________ Title: _________________________  

Phone: (_____) ___________________   Email: ________________________________________  

 

 

Failure to fully complete and sign this Bid Form may result in rejection of the Bid.  
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(B3) 
IFB 16-129 

SCHEDULE OF UNIT BID ITEMS 

In accordance with the specifications and Scope of Work included with this bid, following is the 
recommended unit prices in order to evaluate the total bid as submitted with your proposal.  These 
prices are intended to equal the total base bid as submitted at the top of page 17 of the IFB.  These 
prices are used as a tool for the evaluation of the bid(s).  

ITEM # DESCRIPTION QTY UNIT UNIT PRICE TOTAL 

GENERAL CONDITIONS       

1 
 SITE MOBILIZATION/GENERAL 
REQUIREMENTS 

1 LS     

2 MAINTENANCE OF TRAFFIC  1 LS     

3 EROSION CONTROL 1 LS     

SITEWORK       

4 
EXCAVATE AND REMOVE 4” OF TOP 
MATERIAL INCL. ROOTS 

1 LS     

5 
REMOVE/DISPOSE OF EXISTING 
SPLIT RAIL FENCE 

1 LS   

6 
4” CONCRETE SLAB (18’X18’)(incl. 
grading work) 

324 SF     

7 
ADA ACCESSIBLE RAMP (incl. 2’x4’ 
truncated dome mat) 

1 EA     

8 TYPE D CURBING  80 LF     

9 
16’X16’ STEEL FRAME PAVILION W/ 
FOOTERS 

1 LS     

10 BENCHES W/ TABLES 2 EA     

11 4” MULCH  42 CY     

12 WOOD SPLIT RAIL FENCE W/ POSTS 120 LF   

ALLOWANCE     

13 PERMIT FEES 1 LS 1,000.00  1,000.00  

14 UNFORESEEN CONDITIONS  1 LS 500.00  500.00  

 GRAND TOTAL              $   
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(B3) 
 

 

Name of Bidder: ________________________________________________________________  

Address: __________________________________________ ST_____ Zip____________  

Phone: (_____) _________________ Email: ______________________________________  

Print Name: ___________________________________ Title: _________________________  

SIGNATURE: _______________________________________ Date: ________________ 
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(B4)  
        IFB 16-129 

SUBSTITUTION SHEET  
 
This form must be completed if Bidder proposes to deviate from any contract requirements including, 
but not limited to, proposed material specifications, proposed method, construction schedule, or 
phasing plan.  
 
Associated “Add” or “Deduct” must be provided.  
 

DESCRIPTION OR MAKE PROPOSED ADD DEDUCT 
BID ITEM NO. SPECIFIED SUBSTITUTION 
 
 
__________________ _______________________________ $_____________ $_______________ 
 

__________________ _______________________________ $_____________ $_______________ 
 
 
__________________ _______________________________ $_____________ $_______________ 
 

__________________ _______________________________ $_____________ $_______________ 
 
 
__________________ _______________________________ $_____________ $_______________ 
 

__________________ _______________________________ $_____________ $_______________ 
 

__________________ _______________________________ $_____________ $_______________ 
 
 
__________________ _______________________________ $_____________ $_______________ 
 
 
__________________ _______________________________ $_____________ $_______________ 
 
 
__________________ _______________________________ $_____________ $_______________ 
 
 
________________ _______________________________ $_____________ $_______________ 
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  (B5) 
 

 IFB 16-129 

SCHEDULE OF SUBCONTRACTORS 
 

The following is a complete list of all sub-contractors utilized for this project: 
    Dollar amount of 

subcontract work 

1.    $  

 (company name)  (type of work)   

      

 (address)  (tel. #)   

     

 (zip code)  (federal I.D. #)   
    

2.    $  

 (company name)  (type of work)   

      

 (address)  (tel. #)   

     

 (zip code)  (federal I.D. #)   
    

3.    $  

 (company name)  (type of work)   

      

 (address)  (tel. #)   

     

 (zip code)  (federal I.D. #)   
      

 
                                        Total dollar amount to be awarded to sub-contractors (this page) $  

 
 
 
Authorized Signature:  ___________________________________________ 
 

Note: The above schedule of subcontractors will become a part of the Contract documents.  
Changes made to the above schedule of subcontractors after the contract has been executed must 
be submitted in writing to the Project Engineer for approval prior to that sub-contractor performing 
any work. 
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(B6) 
 

IFB 16-129 
 

CONTRACTOR VERIFICATION FORM 
 

BIDDER: 
 

Name of Firm: __________________________________________________________________ 
 

Address: _____________________________________________________________________ 
 

   _____________________________________________________________________ 
 

Telephone: (            ) _______________________________ 
 

Fax:  (            ) _______________________________ 
 

Email:   _______________________________________  
 

CONTRACTOR OF RECORD (if same, state “same as above”): 
 

Name:    __________________________________________________________________ 
 

Address: _____________________________________________________________________ 
 

  _____________________________________________________________________ 
 

Telephone: (            ) _______________________________ 
 
Email:   _______________________________________ 
 

State License # _____________________________________ (ATTACH APPLICABLE COPY) 
 

County License # _____________________________________ (ATTACH APPLICABLE COPY) 
 

Type of License: ________________________________________________ 
 

Unlimited _________________ (yes/no) 
 

If "NO", Limited to what trade? _____________________________________ 
 

Is the Contractor/Licensee a full-time employee of Bidder?   
 

   ____ Yes  _____ No ______ N/A 
 

Will the Contractor/Licensee be in responsible charge of the work performed and installed under this 
contract?  
   ____ Yes  _____ No ______ N/A 
 

City License: (ATTACH COPY OF CITY REGISTRATION OR BUSINESS TAX RECEIPT – May be 
obtained from City Construction Services) 

 
 

Failure to fully or accurately complete this form may be cause for rejection of the bid. 
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(B7)  
           IFB 16-129  

   LIST OF REFERENCES  

 

NOTE: If you completed A-1 this form may be omitted.  
 
 

1. Owner’s Name & Address: ___________________________________________________________ 

________________________________________________________________________________________ 

________________________________________________________________________________________ 

Project: _________________________________________________________________________________ 

Contact Person: __________________________________________________________________________ 

Telephone: ( ) ________________Fax:  ( ) _______________E-Mail: _______________________ 

2. Owner’s Name & Address: ___________________________________________________________ 

________________________________________________________________________________________

________________________________________________________________________________________ 

Project: _________________________________________________________________________________ 

Contact Person: __________________________________________________________________________ 
 

Telephone: ( ) ________________Fax:  ( ) ________________E-mail: _______________________ 

 
 

3. Owner’s Name & Address: ___________________________________________________________ 

________________________________________________________________________________________

________________________________________________________________________________________

Project: _________________________________________________________________________________ 

Contact Person: __________________________________________________________________________ 

Telephone: (   ) __________________Fax:  (     ) ________________E-Mail: _________________________ 
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 (B8) 
IFB 16-129 

 
DRUG FREE WORKPLACE CERTIFICATION 

 
The undersigned Bidder, in accordance with Florida Statute 287.087 hereby certifies that  
 
_________________________________________________________________ does: 
(Name of Business) 
 
1. Publish a statement notifying employees that the unlawful manufacture, distribution, dispensing, 

possession, or use of a controlled substance is prohibited in the workplace and specifying the 
actions that will be taken against employees for violation of such prohibition. 

 
2. Inform employees about the dangers of drug abuse in the workplace, the business' policy of 

maintaining a drug-free workplace, any available drug counseling, rehabilitation, and employee 
assistance programs, and the penalties that may be imposed upon employees for drug abuse 
violations. 

 
3. Give each employee engaged in providing the commodities or contractual services that are 

under this bid a copy of the statement specified in subsection (1). 
 
4. In the statement specified in subsection (1), notify the employees that, as a condition of working 

on the commodities, or contractual services that are under bid, the employee will abide by the 
terms of the statement, and will notify the employer of any conviction of, or plea of guilty, or nolo 
contendre to any violation of Chapter 1893, or of any controlled substance law of the United 
States, or any State, for a violation occurring in the workplace no later than five (5) days after 
such conviction. 

 
5. Impose a sanction on, or require the satisfactory participation in a drug abuse assistance, or 

rehabilitation program, if such is available in the employee's community, by any employee who 
is so convicted. 

 
6. Make a good faith effort to continue to maintain a drug-free workplace through implementation 

of this section. 
 
As the person authorized to sign the statement, I certify that this firm complies fully with the above 
requirements. 
 

____________________________ 
Bidders Authorized Signature 

 
      Print Name: _____________________________ 
 

__________________________ 
Date      
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(B9) 

IFB 16-129 
 
FLORIDA TRENCH SAFETY COMPLIANCE  

 
 
This form is required where Contractor will perform trench excavation which exceeds a depth of 5 feet.  

 
 If Not Applicable - Check this Box and sign below. 

In accordance with the Florida Trench Safety Act, F.S. 553.63, Bidder acknowledges:  
 

1. The trench safety standards applicable to this bid and contract are either: 
 

 Included in the specifications for this bid or 
 

 Are identified as: _______________________________________________________ 

2.  Bidder will comply with all applicable trench safety standards and any special shoring requirements 

applicable to the Project.  
 

3.  Included in the various items of the Bid and in the Total Bid Price are costs for complying with the Florida 
Trench Safety Act, which costs are summarized below.  
 
Note:  Included in the various bid items on Form B-3 are costs for compliance with trench safety standards,  
including sheeting and shoring.  Costs on this Form B-10 shall be consistent with Form B-3.  The bid items 
for  
trench safety compliance on Form B-3 must equal the total amount for trench safety compliance indicated below.  
 

Trench Safety Cost per Linear Extended 
Measure Linear Foot Feet Cost 
(Description) 

 
A. ___________________ ________ __________ ____________ 
 
B. ___________________ ________ __________ ____________ 

C. ___________________ ________ __________ ____________ 
 

Shoring Safety Cost per Square Extended 
Measure Square Foot Feet Cost 
(Description) 

D. ___________________ ________ __________ ____________ 
 
E. ___________________ ________ __________ ____________ 
 
F. ___________________ ________ __________ ____________ 

FAILURE TO COMPLETE THE ABOVE MAY RESULT IN THE BID BEING REJECTED.  

Bidder Firm: ________________________________________  

 

Authorized Signature: ________________________________  
 
Date: __________________ 
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 (B10) 

     
        IFB 16-129 

 

Contractor's Existing and Projected Workload Form  

List all major construction projects your firm has in process, giving the name of project, owner, 

engineer, contract amount, percent complete, and scheduled completion date. Include additional pages 

as required.  

Failure to fully and accurate complete this form may result in disqualification of the Bid.  
 

Project Name Owner Engineer Contract 
Amount 

Percent 
Complete 

Scheduled 
Completion 

Date 
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  BIDDER'S BOND 
 

KNOW ALL MEN BY THESE PRESENTS, that we:  

___________________________________________________________________________ (the ”Principal”), and 

________________________________________________________________________________ (the “Surety”), 

a corporation authorized to do business as a surety in the State of Florida, bind ourselves, our heirs, executors, 

administrators, successors and assigns, jointly and severally and firmly by these presents in the full and just sum of 

_________________________________________ Dollars ($ _______________) good and lawful money of the 

United States of America, to be paid upon demand of the City of Lake Worth, Florida.  

 
 

WHEREAS, the Principal is about to submit, or has submitted a bid in response to an Invitation for Bid issued by 
the City of Lake Worth; and  

WHEREAS, the Principal desires to file this Bond in accordance with law, in lieu of a certified bidder's check 

otherwise required to accompany its Bid.  
 
NOW THEREFORE, the conditions of this obligation are such that if the Bid is accepted by the City of Lake Worth. 
the Principal shall within ten (10) calendar days after receipt of a contract, execute said contract and upon the 
terms, conditions and price set forth in the Invitation for Bid and Bid, in the form and manner required by the City of 
Lake Worth, Florida, in an amount of one hundred percent (100%) of the total contract price, as indicated in the Bid, 
in form and with security satisfactory to the City, then this obligation is to be void, otherwise to be and remain in full 
force and virtue in law; and the Surety shall, upon failure of the Principal to comply with any or all of the foregoing 
requirements within the time specified above, immediately pay to the City upon demand the amount hereof, not as 
a penalty but as liquidated damages.  

IN TESTIMONY THEREOF, the Principal and Surety have caused these present to be duly signed and sealed this 

___________ day of ________________________, 2014. 

 

Bidder as PRINCIPAL: 

 

Company:  ____________________________  

Signature: ____________________________  

Print Name: __________________________ 

Title: _________________________________ 

 

 

SURETY: 

 

Company: __________________________  

Signature: __________________________  

Print Name: _________________________  

Title: ______________________________  

Address: ___________________________
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CONTRACT PERFORMANCE BOND 
 

 
BY THIS BOND, we, _________________________________________, as Principal and 
__________________________________, a Corporation, as Surety, whose address is 
____________________________________________, are bound to the City of Lake Worth, 
hereinafter called CITY, for the sum of $_________________, for payment of which we bind 
ourselves, our heirs, personal representatives, successors, and assigns, jointly and severally. 
THE CONDITION OF THIS BOND is that if Principal: 

1. Performs the Contract dated ______________, 20___ between Principal and CITY, Contract 
No.__________, the Contract being made a part of this bond by reference, in the time and in 
the manner prescribed in the Contract and; 

2. Pays CITY all loss, damages, expenses, costs, and attorney's fees, including appellate 
proceedings, the CITY sustains because of a default by Principal under the Contract and;  

3. Performs the guarantee of all-work and materials furnished under the Contract for the time 
specified in the Contract; 
 

then this bond is void; otherwise it remains in full force.  Whenever Principal shall be, and 
declared by CITY to be in default under the Contract, the CITY having performed CITY'S 
obligations thereunder, the Surety may promptly remedy the default or shall promptly: 
(1) Complete the Contract in accordance with its terms and conditions; or  
(2) Obtain a bid or bids for completing the Contract in accordance with its terms and conditions, 
and upon determination by Surety of the lowest responsible bidder, or, if the CITY elects, upon 
determination by the CITY and the Surety jointly of the lowest responsible bidder, arrange for 
a contract between such bidder and CITY, and make available as the work progresses (even 
though there should be a default or a succession of defaults under the Contract or Contracts 
of completion arranged under this Paragraph) sufficient funds to pay the costs of completion, 
less the balance of the Contract price; but not exceeding, including other costs and damages 
for which the Surety may be liable hereunder, the amount set forth in the first paragraph hereof. 
The term "balance of the Contract price" as used in this paragraph, shall mean the total amount 
payable by CITY to Principal under the Contract and any amendments thereto, less the amount 
properly paid by CITY to Principal. 
 
Any changes in or under the Contract Documents and compliance or noncompliance with any 
formalities connected with the Contract or the changes does not affect Surety's obligation 
under this bond. Any increase in the total contract amount as authorized by the CITY shall 
accordingly increase the Surety’s obligation by the same dollar amount of said increase.  The 
Principal shall be responsible for notification to Surety of all such changes. 
Surety expressly acknowledges its obligations and liabilities for liquidated damages suffered 
by CITY under the provisions of the Contract Documents. 
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See subsection (2) of Section 255.05, Florida Statutes as amended for the notice and time 
limitations for claimants.          
             
             
                                                     
 
Dated on _____________________, 20___  PRINCIPAL: 

 
By: ________________________ 
 

Signature  
 

_______________________________   ______________________________ 
Attest as to the signature of Principal Title 

 
________________________________ 
Title            (SEAL) 
 
       
 Address:__________________________ 
       
 __________________________________ 
 
 SURETY: 
       
 By:______________________________ 
 Signature 

        
_________________________________________________________________ 
Attest as the signature of Surety      Title  

 
____________________________________   

Title  (SEAL) 
 

Address: ________________________ 
 
 

 
NOTE: Date of Bond must not be prior to date of Contract. If Contractor is a Partnership, all 
partners must execute bond. 
IMPORTANT: Surety companies executing bonds must appear and remain on the U.S. 
Treasury Department's most current list (Federal Register), during construction, guarantee and 
warranty periods, and be authorized to transact business in the State of Florida. 
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CONTRACT PAYMENT BOND 
 
BY THIS BOND, WE, _______________________, as Principal and ___________________ 
, a Corporation, as Surety, whose address is ____________________________________ , 
are bound to the City of Lake Worth, hereinafter called CITY, in the sum of 
$_________________, for payment of which we bind ourselves, our heirs, personal 
representatives, successors, and assigns, jointly and severally. 
 
THE CONDITION OF THIS BOND is that if Principal: 
 
1. Promptly makes payment to all claimants and lienors supplying Principal with labor, 
materials and suppliers, used directly or indirectly by Principal in the prosecution of the work 
provided for in the Contract dated _______________________, 20___, between Principal and 
CI TY for  construction of _____________________________, Contract No. _________, 
the Contract being made a part of this bond by reference, in the time and in the manner 
prescribed in the Contract, and;  
 
2. Pays CITY all losses, damages, expenses, costs, and attorney's fees, including appellate 
proceedings, the CITY sustains because of a default by Principal under the Contract; then this 
bond is void; otherwise it remains in full force. 
 
Any changes in or under the Contract Documents and compliance or noncompliance with any 
formalities connected with the Contract or the changes, does not affect Surety's obligation 
under this bond.  Any increase in the total contract amount as authorized by the CITY shall 
accordingly increase the Surety's obligation by the same dollar amount of said increase. The 
Principal shall be responsible for notification to Surety of all such changes. 
See Section 255.05, Florida Statutes as amended for the notice and time limitations for 
claimants. 
 
Dated on _____________________, 2014  PRINCIPAL: 

By:________________________ 
Signature 
 

________________________________  ________________________________ 
Attest as to the signature of Principal     Title 

 
________________________________ 
Title            (SEAL) 
       
 Address:___________________________ 
       
 __________________________________                                                                       
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SURETY: 

       
 By:_______________________________ 
  Signature 
 
 

_________________________________________________________    
Attest as the signature of Surety Title      

  
 (SEAL) 

 
Address:________________________ 

__________________________ 

 
 
NOTE: Date of Bond must not be prior to date of Contract. If Contractor is a Partnership, all 
partners must execute bond. 
 
IMPORTANT: Surety companies executing bonds must appear and remain on the U.S. 
Treasury Department's most current list (Federal Register), during construction, guarantee and 
warranty periods, and be authorized to transact business in the State of Florida. 
 



Page 35 of 39 

 

CITY OF LAKE WORTH  

LIENOR'S PAID IN FULL AFFIDAVIT  
 
 
STATE OF FLORIDA  }  
COUNTY OF PALM BEACH  }  
 
 
Sealed Bid / Project No. ____________________________________ 

Project Name _____________________________________________ 

Before me the undersigned authority, authorized to administer oaths and take acknowledgements, 

personally appeared ________________________________________________________who, after  

being first  and duly sworn, upon oath disposes and says that all lienors contracting directly with 

or directly employed by them and all bills, ages, fees, claims or other charges in connection with 

the above  stated project incurred by __________________________________________ have been 

paid in full.  

IN WITNESS WHEREOF I have hereunto set my hand and seal this day 

of ________________________, 20_____.  
Lienor’s Name 
_________________________________  
(Company Name) (SEAL)  

 
Signed By ______________________________ 

Print Name:  

Title  

STATE OF FLORIDA  }  
COUNTY OF PALM BEACH  } SS:  

The foregoing instrument was acknowledged before me this ____________ day of ________, 20____,  
 
By _________________________________________________________ and who is   personally 

known to me or   produced _____________________________   as identification and who did take 
an oath.  

___________________________________  
(Notary Public)  

(SEAL)  
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THE CITY OF LAKE WORTH  
 
 

PARTIAL RELEASE OF LIEN - Subcontractor 
 

The undersigned lienor, in consideration of the partial payment in the amount of 
$_________________ hereby waives and releases its lien and right to claim a lien of labor, 
services or materials furnished from  
______________________, 20 ____ through ______________________, 20___ to:  

(Insert date) (Insert date) 
 
 
Contractor Company Name  

 

On the job of THE CITY OF LAKE WORTH for the construction of:  

Sealed Bid/Project No. _______________________________________________________ 

Project Name_______________________________________________________________  

This release does not cover any retention of labor, services, or materials furnished after the 

date specified. Dated on _________________________, 20____  
 

Lienor’sName:   ___________________________(SEAL) 
(company name)  

Signed By:_______________________________________  

Printed Name: _____________________________  

Title:_____________________________________ 
 

STATE OF FLORIDA } 
COUNTY OF PALM BEACH } SS: 

Sworn to and subscribed before me this _____ day of ______________________, 20____, a 
Notary Public  
appeared ___________________________________________    of
 _______________________________  who 
acknowledged that he/she executed the above PARTIAL RELEASE OF LIEN on behalf of the 
Corporation and its 
free act deed. 

________________________________________ ____________________________________ 
Signature of Notary Public Print, Type, or Stamp Name of Notary 
 
Personally Known _______  Produced Identification________ 

Type of Identification Produced____________________ 
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THE CITY OF LAKE WORTH  

PARTIAL RELEASE OF LIEN-Contractor  
 
The undersigned lienor, in consideration of the partial payment in the amount of 
$_________________ hereby waives and releases its lien and right to claim a lien of labor, services 
or materials furnished from  
______________________, 20 ____ through ______________________, 20___:  

(Insert date) (Insert date) 
 

On the job of THE CITY OF LAKE WORTH for the construction of:  

Sealed Bid/Project 

NoNo.__________________________________________________________________  

Project Name_____________________________________________________________ 

This release does not cover any retention of labor, services, or materials furnished after the 

date specified. Dated on _________________________, 20____  
 

Lienor’s Name: ___________________________(SEAL) 
(company name)  

Signed By: ________________________________  

Printed Name: _____________________________  

Title:_____________________________________ 
 

STATE OF FLORIDA } 
COUNTY OF PALM BEACH } SS: 

Sworn to and subscribed before me this _____ day of ______________________, 20____, a 
Notary Public  
appeared ___________________________________________    of  

___________________________  who 

acknowledged that he/she executed the above PARTIAL RELEASE OF LIEN on behalf of the 
Corporation and its free act deed. 

________________________________________ ____________________________________ 
Signature of Notary Public Print, Type, or Stamp Name of Notary 
 
Personally Known _______ Produced Identification________ 

Type of Identification Produced__________________________ 
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THE CITY OF LAKE WORTH  
FINAL RELEASE OF LIEN- Subcontractor  

KNOW ALL MEN BY THESE PRESENTS, that  

______________________________________________________________________________  
(subcontractor company name)  

for and in consideration of  

__________________________________________________Dollars ($ _____________________)  
(total amount of contract)  

paid to me/us by ____________________________, the contractor for the City of Lake Worth, 
Florida, on the project listed below, receipt of which is hereby acknowledged, do hereby release and 
waive all liens, lien rights, claims or demands for labor, services or materials of any kind whatsoever 
which I/we now have or might have against the property, building, and/or for any incidental expense 
for the construction of  

_____ ____________________________________________________________________  
(project name) (project number) 

_____________________________________________________________________________  
(property address)  

or in otherwise improving said property.  
 
The undersigned acknowledges that, under Florida law, the contractor, owner and other parties have a 
right to rely upon this waiver and release and that making any false statements shall constitute perjury 
and punishment can be made in accordance with the provisions of the law.  

IN WITNESS WHEREOF I have hereunto set my hand and seal this _________ day  

of ______________________, 20____.  
____________________________________________  

(subcontractor company name)  

By __________________________________________  
WITNESS:  

Print Name: ___________________________________  

___________________________________  Title_________________________________________  
 
STATE OF FLORIDA } 
COUNTY OF PALM BEACH } SS: 
The foregoing Release was acknowledged before me this_______ day of 
 ___________________, 
200____ by ____________________________________,   who   is     personally   known   to   
me   or     produced ___________________________________ as identification and who did not 
take an oath.  

_________________________________________________  
(Seal) Notary  Public 
 Commission Number __________________ 
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THE CITY OF LAKE WORTH 
 
FINAL RELEASE OF LIEN  

 
KNOW ALL MEN BY THESE PRESENTS, that  

______________________________________________________________________________  
(contractor company name)  

for and in consideration of  

_________________________________________________________Dollars ($ _____________)  
(total amount of contract)  

 
paid to me/us by the City of Lake Worth, Florida, receipt of which is hereby acknowledged, do hereby 
release and quit claim to the City of Lake Worth, Florida, the Owner, its successors or assigns, all 
liens, lien rights, claims or demands of any kind whatsoever which I/we now have or might have 
against the property, building, and/or for any incidental expense for the construction of  

__________________________________________________________________________________  
(project name) (project number) 

_____________________________________________________________________________  
(property address)  
 
thereon or in otherwise improving said property.  

IN WITNESS WHEREOF I have hereunto set my hand and seal this 

_________ day of ______________________, 20___.  
 

_____________________________________
(SEAL)  
 (contractor company name)  

By: ______________________________________  
(name)  

Title:_____________________________________  
 
STATE OF FLORIDA } 
COUNTY OF PALM BEACH } SS: 

personally  appeared  before  me    this  _____    day    
of  

___________________, 20__, and acknowledged before me that he/she executed the foregoing 
Partial Release of Lien. I relied upon the following form of identification:  

_____  personally known to me;  
_____  produced drivers license ___________________  
_____  other (describe) __________________________________________________  

_______________________________  
Notary Public  

[Seal:]  



PALM BEACH COUNTY                                DEPARTMENT OF ECONOMIC SUSTAINABILITY

REQUIREMENTS FOR FEDERALLY FUNDED PROJECTS

PROJECT NAME City of Lake Worth - Domino Park Improvements

This project is funded in part, or in whole, with Federal funds and is subject to the requirements listed
below.  The requirements contained in this document are intended to cooperate with, to supplement, and
to modify the general conditions and other specifications for this project.  In case of disagreement with
any other section of this bid document/contract, the requirements contained herein shall govern.  Note:
This document must be included in the bid documents for this project, and it must be made part
of the contract/subcontracts for the project.

1. General Requirements:
The following requirements are attached:
- Notice of Requirement for Affirmative Action to Ensure Equal Employment

Opportunity (Executive Order 11246)
- Equal Employment Opportunity Clause for Contracts Subject to Executive Order

11246
- Standard Federal Equal Employment Opportunity Construction Contract

Specifications (Executive Order 11246)
- Public Entity Crimes - Section 287.133, Florida Statute
- Bonding Requirements
- Section 109 Housing and Community Development Act of 1974
- Nondiscrimination under the Age Discrimination Act of 1975, As Amended
- Title VI of the Civil Rights Act of 1964
- Section 3 Clause 
- Lead-based Paint Poisoning Prevention Act
- Compliance with Clean Air and Water Acts

2. Forms to be completed and submitted by all bidders with their bids:
The following forms are attached:
- Noncollusion Affidavit of Prime Bidder
- Anti-kickback Affidavit
- Certification of Eligibility of General Contractor
- Certification of Nonsegregated Facilities
- Workforce Projection

3. Form for the successful bidder for use by subcontractors after contract award:
The following form is attached:
- Certification Regarding Debarment, Suspension, Ineligibility, and Voluntary

Exclusion - Lower  Tier Participant.

4. Report to be submitted to County by the successful bidder after contract award:
- Contract Award Report to be submitted as follows:

- with the first payment request, but no later than September 30 of the year during
which the construction contract was awarded, and
- with the final payment request

(The attached form has been condensed, ask County for a larger form on legal size paper)

5. Davis-Bacon Act:
Federal labor standards provisions of the Davis-Bacon Act apply to construction projects
valued over $2,000.  Attached are the pertinent forms:
- Display of Posters
- Federal Labor Standards Provisions - Form HUD-4010
- Guidance to Contractor for Compliance with Labor Standards Provisions
- The applicable wage decision(s) shown below are attached:

Wage Decision(s) No.: FL160173 Mod -1-: Heavy



PALM BEACH COUNTY                                  DEPARTMENT OF ECONOMIC SUSTAINABILITY

NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION

TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY

(EXECUTIVE ORDER 11246)

1. The Offeror’s or Bidder’s attention is called to the “Equal Opportunity Clause” and the
“Standard Federal Equal Employment Specification” set forth herein.

2. The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor’s aggregate workforce in each trade on all construction work in the
covered area, are as follows:

Timetables Goals for minority participation Goals for female participation 
                                   for each trade                                    in each trade                                   

22.4% 6.9%

Area covered: Palm Beach County All trades for the life of the project
___________________________________________________________________________

These goals are applicable to all the Contractor’s construction work (whether or not it is Federal or
federally assisted) performed in the covered area.  If the contractor performs construction work in
a geographical area located outside of the covered area, it shall apply the goals established for
such geographical area where the work is actually performed.  With regard to this second area, the
contractor also is subject to the goals for both its federally involved and non-federally involved
construction.

The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 60-4 shall
be based on its implementation of the Equal Opportunity Clause, specific affirmative action
obligations required by the specifications set forth in 41 CFR-60-4.3(a), and its efforts to meet the
goals.  The hours of minority and female employment and training must be substantially uniform
throughout the length of the contract, and in each trade, and the contractor shall make a good faith
effort to employ minorities and women evenly on each of its projects.  The transfer of minority or
female employees or trainees from Contractor to Contractor or from project to project for the sole
purpose of meeting the Contractor’s goals shall be a violation of the contract, the Executive Order
and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be measured against the
total work hours performed.

3. The Contractor shall provide written notifications to the Director of the Office of Federal
Contract Compliance Programs within 10 working days of award of any construction
subcontract in excess of $10,000 at any tier for construction work under the contract
resulting from this solicitation. The notification shall list the name, address and telephone
number of the subcontractor; employer identification number of the subcontractor; estimated
dollar amount of the subcontract; estimated starting and completion dates of the subcontract
is to be performed.

4. As used in this Notice, and in the contract resulting from this solicitation, the “covered area”
is Palm Beach County, Florida.
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EQUAL EMPLOYMENT OPPORTUNITY CLAUSE

FOR CONTRACTS SUBJECT TO EXECUTIVE

ORDER 11246

During the performance of this contract, the contractor agrees as follows:

1. The contractor will not discriminate against any employee or applicant for employment
because of race, color, religion, sex, or national origin.  The contractor will take affirmative
action to ensure that applicants are employed, and that employees are treated during
employment, without regard to their race, color, religion, sex, or national origin.  Such action
shall include, but not be limited to the following: Employment, upgrading, demotion, or
transfer, recruitment or recruitment advertising; layoff or termination; rates of pay or other
forms of compensating; and selection for training, including apprenticeship.  The contractor
agrees to post in conspicuous places, available to employees and applicants for
employment, notices to be provided by the contracting officer setting forth the provisions of
this nondiscrimination clause.

2. The contractor will, in all solicitations or advertisements for employees placed by or on
behalf of the contractor, state that all qualified applicants will receive consideration for
employment without regard to race, color, religion, sex, or national origin.

3. The contractor will send to each labor union or representative of workers with which he has
a collective bargaining agreement or other contract or understanding, a notice to be
provided by the agency contracting officer, advising the labor union or workers’
representative of the contractor’s commitments under section 202 of Executive Order 11246
of September 24, 1965, and shall post copies of the notice in conspicuous places available
to employees and applicants for employment.

4. The contractor will comply with all provisions of Executive Order 11246 of September 24,
1965, and of the rules, regulations, and relevant orders of the Secretary of Labor.

5. The contractor will furnish all information and reports required by Executive Order 11246
of September 24, 1965, and by the rules, regulations, and orders of the Secretary of Labor,
or pursuant thereto, and will permit access to his books, records, and accounts by the
contracting agency and the Secretary of Labor for purposes of investigation to ascertain 
compliance with such rules, regulations, and orders.

6. In the event of the contractor’s noncompliance with the nondiscrimination clauses of this
contract or with any of such rules, regulations, or orders, this contract may be canceled,
terminated or suspended I whole or in pat and the contractor may be declared ineligible for
further Government contracts I accordance with procedures authorized in Executive Order
of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as
otherwise provided by law.



7. The contractor will include the provisions of paragraphs (1) through (7) in every subcontract
or purchase order unless exempted by rules, regulations, or order of the Secretary of Labor
pursuant to section 204 of Executive Order 11246 of September 24, 1985, so that such
provisions will be binding upon each subcontractor or vendor.  The contractor will take such
action with respect to any subcontract or purchase order as may be directed by the
Secretary of Labor as a means of enforcing such provisions including sanctions for
noncompliance: Provided, however, that in the event the contractor becomes involved in,
or is threatened with, litigation with a subcontractor or vendor as a result of such direction,
the contractor may request the United States to enter into such litigation to protect the
interests of the United States.
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY

CONSTRUCTION CONTRACT SPECIFICATIONS

(EXECUTIVE ORDER 11246)

1. As used in these specifications:

a. “Covered area” means the geographical area described in the solicitation from which
this contract resulted;

b. “Director” means Director, Office of Federal Contract Compliance Programs, United 
States Department of Labor, or any person to whom the Director delegates
authority;

c. “Employer identification number” means the Federal Social Security number used
on the Employer’s Quarterly Federal Tax Return, U. S. Treasury Department Form
941.

d. “Minority includes:

(I) Black (all persons having origins in any of the Black African racial groups not
of Hispanic origins);

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South
American or other Spanish Culture or origin, regardless of race);

(iii) Asian and Pacific Island (all persons having origins in any or the original
people of the Far East, Southeast Asia, the Indian Subcontinent, or the
Pacific Islands); and

(iv) American Indian or Alaskan Native (all persons having origins in any of the
original people of North America and maintaining identifiable tribal affiliations
through membership and participation or community identification).

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the
work involving any construction trade, it shall physically include in each subcontract in
excess of $10,000 the provisions of these specifications and the Notice which contains the
applicable goals for minority and female participation and which is set forth in the
solicitations from which this contract resulted.

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved
by the U. S. Department of Labor in the covered area either individually or through an
association, its affirmative action obligations on all work in the Plan area (including goals
and timetables) shall be in accordance with that Plan for those trades which have unions
participating in the Plan.  Contractors must be able to demonstrate their participation in and
compliance with the provisions of any such Hometown Plan.  Each Contractor or
Subcontractor participating in the approved Plan is individually required to comply with its
obligations under the EEO clause, and to make a good faith effort to achieve each goal
under the Plan in each trade in which it has employees.  The overall good faith performance
by other Contractors or Subcontractors toward a goal in an approved Plan does not excuse
any covered Contractor’s failure to take good faith efforts to achieve the Plan goals and
timetables.



4. The Contractor shall implement the specific affirmative action standards provided in
paragraphs 7 a through p of these specifications.  The goals set forth in the solicitation from
which this contract resulted are expressed as percentages of the total hours of employment
and training of minority ad female utilization the Contractor should reasonably be able to
achieve in each construction trade in which it has employees in the covered area.  Covered
Construction contractors performing construction work in geographical areas where they do
not have a Federally or federally assisted construction contract shall apply the minority and
female goals established for the geographical area where the work is being performed. 
Goals are published periodically in the FEDERAL REGISTER in notice form, and such
notices may be obtained from any Office of Federal Contract and Compliance Programs
office or from Federal procurement contracting officers.  The Contractor is expected to make
substantially uniform progress in meeting its goals in each craft during the period specified.

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with
whom the Contractor has a collective bargaining agreement, to refer either minorities or
women shall excuse the Contractor’s obligations under these specifications, Executive
Order 11246, or the regulations promulgated pursuant thereto. 

6. In order for the non-working training hours of apprentices and trainees to be counted in
meeting the goals, such apprentices and trainees must be employed by the Contractor
during the training period, and the Contractor must have made a commitment to employ the
apprentices and trainees at the completion of their training, subject to the availability of
employment opportunities.  Trainees must be trained pursuant to training programs
approved by the U. S. Department of Labor.

7. The Contractor shall take specific affirmative actions to ensure equal employment
opportunity.  The evaluation of the Contractor’s compliance with these specifications shall
be based upon its effort to achieve maximum results from its actions.  The Contractor shall
document these efforts fully, and shall implement affirmative action steps at least as
extensive as the following:

a. Ensure and maintain a working environment free of harassment, intimidation, and
coercion at all sites, and in all facilities at which the Contractor’s employees are
assigned to work.  The Contractor, where possible, will assign two or more women
to each construction project.  The Contractor shall specifically ensure that all
foremen, superintendents, and other on-site supervisory personnel are aware of and
carry out the Contractor’s obligation to maintain such a working environment, with
specific attention to minority or female individuals working at such sites or in such
facilities.

b. Establish and maintain a current list of minority and female recruitment sources
provide written notification to minority and female organizations when the Contractor
or its unions have employment opportunities available, and maintain a record of the
organizations’ responses.

c. Maintain a current file of the names, addresses and telephone numbers of each
minority and female off-the-street applicant and minority or female referral from a
union, a recruitment source or community organization and of what action was taken
with respect to each such individual.  If such individual was sent to the union hiring
hall for referral and was not referred back to the Contractor by the union or, if
referred, not employed by the Contractor, this shall be documented in the file with
the reason therefor, along with what ever additional actions the Contractor may have
taken.



d. Provide immediate written notification to the Director when the union or unions with
which the Contractor has a collective bargaining agreement has not referred to the
Contractor a minority person or woman sent by the Contractor, or when the
Contractor has other information that the union referral process has impeded the
Contractor’s efforts to meet its obligations.

e. Develop on-the-site-job training opportunities and/or participate in training programs
for the area which expressly include minorities and women, including upgrading
programs and apprenticeship and trainee programs relevant to the Contractor’s
employment needs, especially those programs funded or approved by the
Department of Labor.  The Contractor shall provide notice of these programs to the
sources complied under 7a above.

f. Disseminate the Contractor’s EEO policy by providing notice of the policy to unions
and training programs and requesting their cooperation in assisting  the Contractor
in meeting its EEO obligations; by including it in any policy manual and collective
bargaining agreement; by publicizing it in the company newspaper; annual report,
etc.; by specific review of the policy with all management personnel and with all
minority and female employees at least once a year; and by posting the company
EEO policy on bulletin boards accessible to all employees at each location where
construction work is performed.

g. Review, at least annually, the company’s EEO policy and affirmative action
obligations under these specifications with all employees having any responsibility
for hiring, assignment, layoff, termination or other employment decisions including
specific review of these items with onsite supervisory personnel such as
Superintendents, General Foremen, etc., prior to the initiation of construction work
at any job site.  A written record shall be made and maintained identifying the time
and place of these meetings, persons attending, subject matter discussed, and
disposition of the subject matter.

h. Disseminate the Contractor’s EEO policy externally by including it in any advertising
in the news media, specifically including minority and female news media, and
providing written notification to and discussing the Contractor’s EEO policy with
other Contractors and Subcontractors with whom the Contractor does or anticipates
doing business.

i. Direct its recruitment efforts, both oral and written, to minority, female and
community organizations, to schools with minority and female students and to
minority and female recruitment and training organizations serving the Contractor’s
recruitment area and employment needs.  Not later than one month prior to the date
for the acceptance of applications for apprenticeship or other training by any
recruitment source, the Contractor shall send written notification to organizations
such as the above, describing the openings, screening procedures, and tests to be
used in the selection process.

j. Encourage present minority and female employees to recruit other minority persons
and women and, where reasonable, provide after school, summer and vacation
employment to minority and female youth both on the site and in other areas of a
Contractor’s work force.

k. Validate all tests and other selection requirements where there is an obligation to
do so under 41 CFR Part 60-3.



l. Conduct, at least annually, an inventory and evaluation at least of all minority and
female personnel for promotional opportunities and encourage these employees to
seek or to prepare fr, through appropriate training, etc., such opportunities.

m. Ensure that seniority practices, job classifications, work assignments and other
personnel practices, do not have a discriminatory effect by continually monitoring
all personnel and employment related activities to ensure that the EEO policy and
the Contractor’s obligations under these specifications are being carried out.

n. Ensure that all facilities and company activities are nonsegregated except that
separate or single-user toilet, and necessary changing facilities shall be provided
to assure privacy between the sexes.

o. Document and maintain a record of all solicitations of offers for subcontractors from
minority and female construction contractors and suppliers, including circulation of
solicitations to minority and female contractor associations and other business
associations.

p. Conduct a review, at least annually, f all supervisors’ adherence to and performance
under the Contractor’s EEO policies and affirmative action obligations.

8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling
one or more of their affirmative action obligations (7a through p).  The efforts of a contractor
association, joint contractor-union, contractor-community, or other similar group of which
the contractor is a member and participant, may be asserted as fulfilling any one or more
of its obligations under 7a through p or these specifications provided that the contractor
actively participates in the group, makes every effort to assure that the group has a positive
impact on the employment of minorities and women in the industry, ensures that the
concrete benefits of the program are reflected in the Contractor’s minority and female
workforce participation, makes a good faith effort to meet its individual goals and timetables,
and can provide access to documentation which demonstrates the effectiveness of actions
taken on behalf of the Contractor.  The obligation to comply, however, is the Contractor’s
and failure of such a group to fulfill an obligation shall not be a defense for the Contractor’s
noncompliance.

9. A single goal for minorities and a separate single goal for women have been established. 
The Contractor, however, is required to provide equal employment opportunity and to take
affirmative action for all minority groups, both male and female, and all women, both
minority and non-minority.
Consequently, the Contractor may be in violating of the Executive Order if a particular group
is employed in a substantially disparate manner (for example, even though the Contractor
has achieved its goals for women generally, the Contractor may be in violation of the
Executive Order if a specific minority group of women is underutilized).

10. The Contractor shall not use the goals and timetables or affirmative action standards to
discriminate against any person because of race, color, religion, sex, or national origin.

11. The Contractor shall not enter into any Subcontract with any person or firm debarred from
Government contracts pursuant to Executive Order 11246.



12. The Contractor shall carry out such sanctions and penalties for violation of these
specifications and of the Equal Opportunity Clause, including suspension, termination and
cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive
Order 11246, as amended, and its implementing regulations, by the Office of Federal
Contract Compliance Programs.  Any Contractor  who fails to carry out such sanctions and
penalties shall be in violating of these specifications and Executive Order 11246, as
amended.

13. The Contractor, in fulfilling its obligations under these specifications, shall implement
specific affirmative action steps, at last as extensive as those standards prescribed I
paragraph 7 of these specifications, so as to achieve maximum results from its efforts to
ensure equal employment opportunity.  If the Contractor fails to company with the
requirements of the Executive Order, the implementing regulations, or these specifications,
the Director shall proceed in accordance with 41 CFR 60-4.8.

14. The Contractor shall designate a responsible official to monitor all employment related
activity to ensure that the company EEO policy is being carried out; to submit reports
relating to the provisions hereof as may be required by the Government and to keep
records.  Records shall at least include for each employee the name, address, telephone
numbers, construction trade, union affiliation if any, employee identification number when
assigned, social security number, race, sex, status (e.g., mechanic, apprentice trainee,
helper, or laborer), dates of changes in status, hours worked per week in the indicated
trade, rate of pay, and locations at which the work was performed.  Records shall be
maintained in an easily understandable and retrievable form; however, to the degree that
existing records satisfy this requirement, contractors shall not be required to maintain
separate records.

15. Nothing herein provided shall be construed as a limitation upon the application of other laws
which establish different standards of compliance or upon the application of requirements
for the hiring of local or other area residents (e.g. those under the Public Works
Employment Act of 1977 and the Community Development Block Grant Program).

S:\CapImprv\MUNICIPAL\LakeWorth\DominoPrk_Pavilion\FederalRequirements.WPD



PALM BEACH COUNTY                                  DEPARTMENT OF ECONOMIC SUSTAINABILITY

PUBLIC ENTITY CRIMES

As provided in F.S. 287.133 by entering into this contract or performing any work in furtherance
hereof, the contractor certifies that it, its affiliates, suppliers, subcontractors and consultants who
will perform hereunder, have not been placed on the convicted vendor list maintained by the State
of Florida Department of Management Services within the 36 months immediately preceding the
date hereof.  This notice is required by F.S. 287.133 (3)(a)."

* * * * * * * * * * * * *

SECTION 109 HOUSING AND COMMUNITY DEVELOPMENT ACT OF 1974

The Nondiscrimination Clause of the Housing and Community Development Act of 1974 applies
to all sections of Title 1 of the Act.

“No person in the United States shall on the ground of race, color, national origin or sex be
excluded from participation in, be denied the benefits of, or be subjected to discrimination
under any program or activity funded in whole or in part with funds available under this title.”

The contractor certifies that the above Section 109 statement forms part of the contract and is in
compliance with Section 570.601 of the Community Development Block Grant Regulations.

* * * * * * * * * * * * *

NONDISCRIMINATION UNDER THE AGE DISCRIMINATION ACT OF 1975, AS AMENDED

To the extent required by law, the Contractor shall comply with the requirements of the Age
Discrimination Act of 1975 (P.L. 94-135), as amended, which provides that no person in the United
States shall, on the basis of age, be excluded from the participation in, be denied the benefits of,
or be subjected to discrimination under any program or activity receiving Federal financial
assistance.

* * * * * * * * * * * * *

TITLE VI OF THE CIVIL RIGHTS ACT OF 1964

To the extent applicable to this agreement, the contractor will comply with, and agrees to include
this provision in every subcontract:

Title VI of the Civil Rights Act of 1964 (P. L. 88-352), and the regulations issued pursuant
thereto (24 CFR Part 1), which provides that no person in the United States shall on the grounds
of race, color or national origin, be excluded from participation in, be denied the benefits of, or be
otherwise subjected to discrimination under any program or activity for which the applicant receives
Federal financial assistance and will immediately take any measures necessary to effectuate This
assurance/ If any real property or structure thereon is provided or improved with the aid of Federal
financial assistance extended to the applicant, this assurance shall obligate the applicant, or in the
case of any transfer of such property, any transferee, for the period during which the real property
or structure is used for a purpose for which the Federal financial assistance is extended, or for
another purpose involving the provision of similar services or benefits.



PALM BEACH COUNTY                                  DEPARTMENT OF ECONOMIC SUSTAINABILITY

SECTION 3 CLAUSE

A.  The work to be performed under this contract is subject to the requirements of Section
3 of the Housing and Urban Development Act of 1968, as amended, 12 U. S.C. 170 lu (Section 3). 
The purpose of Section 3 is to ensure that employment and other economic opportunities generated
by HUD assistance or HUD-assisted projects covered by Section 3 shall, to the greatest extent
feasible, be directed to low-and very low-income persons, particularly persons who are recipients
of HUD assistance for housing.

B.  The parties to this contract agree to comply with HUD’s requirements in 24 CFR Part
135, which  implement Section 3.  As evidenced by their execution of this contract, the parties to
this contract certify that they are under no contractual or other impediment that would prevent them
from complying with the Part 135 regulations.

C.  The contractor agrees to send to each labor organization or representative of workers
with which the contractor has a collective bargaining agreement or other understanding, if any, a
notice advising the labor organization or workers representative of the contractor’s commitment
under this Section 3 clause, and will post copies of the notice in conspicuous places at the work site
where both employees and applicants for training and employment positions can see the notice. 
The notice shall describe the Section 3 preference, shall set forth minimum number and job titles
subject to hire, availability of apprenticeship and training positions, the qualifications for each; and
the name and location of the person(s) taking applications for each of the positions; and the
anticipated date the work shall begin.

D.  The contractor agrees to include this Section 3 clause in every subcontract subject to
compliance with regulations in 24 CFR Part 135, and agrees to take appropriate action, as provided
in an applicable provision of the subcontract or in this Section 3 clause, upon a finding that the
subcontractor is in violation of the regulations in 24 CFR Part 135.  The contractor will not
subcontract with any subcontractor where the contractor has notice or knowledge that the
subcontractor has been found in violation of the regulations in 24 CFR Part 135.

E.  The contractor will certify that any vacant employment positions, including training
positions, that are filled (1) after the contractor is selected but before the contract is executed, and
(2) with persons other than those to whom the regulations of 24 CFR Part 135 require employment
opportunities to be directed, were not filled to circumvent the contractor’s obligations under 24 CFR
Part 135.

F.  Noncompliance with HUD’s regulations in 24 CFR Part 135 may result in sanctions,
termination of this contract for default, and debarment or suspension from future HUD assisted
contracts.

* * * * * * * * * * * * *

WORK ON NIGHTS, WEEKENDS, AND HOLIDAYS

Neither the prime contractor nor any subcontractor shall be allowed to perform one hundred percent
(100%) of their work on this project on nights, weekends, or Palm Beach County recognized
holidays.  The prime contractor and all subcontractors shall, at a minimum, perform work on this
project for the duration of one regular working day.  The prime contractor may request  a waiver to
the above requirement should the nature of the project so necessitate.
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BONDING REQUIREMENTS

CONSTRUCTION CONTRACTS

Except as otherwise required by law, the following requirements are applicable to this project as
it relates to bid guarantees, performance bonds and payment bonds for construction contracts
exceeding $100,000.  Refer to the bid specifications for the applicability of these requirements to
projects with contracts valued at $100,000 or less.

1.  BID SECURITY (BID GUARANTEE)

The “bid guarantee” shall consist of a firm commitment such as a bid bond, certified check, or other
negotiable instrument accompanying a bid as assurance that the bidder will upon acceptance of
his bid, execute such contractual documents as may be required within the time specified.

Each bid shall be accompanied by a certified check, cashiers check or bid bond in the amount of
five percent (5%) of the total bid.  Said check or bond shall be made payable to the entity soliciting
the bid as the owner of the project, and shall be given as a guarantee that the bidder, upon receipt
of the notice of intent to award the contract, will enter into an agreement with the owner, and will
furnish the necessary documents including, but not limited to: insurance certificates, Payment Bond
and Performance Bond; each of the said bonds to be in the amount stated herein.  In case of
refusal or failure to enter into said agreement, the check or bid bond, as the case may be, shall be
forfeited to the owner.  

All bonds shall be written by a surety company of recognized standing, authorized to conduct
business in the State of Florida, and shall have a registered agent in the State of Florida.

2.  BONDS

When the successful bidder delivers the executed agreement to the owner, it must be accompanied
by a Performance Bond and a Payment Bond, each in the amount of one hundred percent (100%)
of the contract price, executed by a corporate surety company of recognized standing, authorized
to do business in the State of Florida, as security for the faithful performance and payment of all
contractor’s obligations under the contract, and the bidder shall state in the bid proposal the name,
address, telephone number and full name of the authorized agent of the surety or sureties who will
sign these bonds in the event the contract is awarded to the bidder.  During the bidding and
construction periods the surety company shall hold a current certificate of authority as an
acceptable surety on Federal Bonds, in accordance with U. S. Department of Treasury Circular 570,
Current Revision.
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LEAD-BASED PAINT POISONING PREVENTION ACT

References: - 24 CFR Part 570
- 24 CFR Part 35
- Lead-Based Paint Poisoning Prevention Act, as amended
- Residential Lead-Based Paint Hazard Reduction Act of 1992
- 40 CFR Part 745

The aforementioned Acts and the referenced regulations prohibit the use of lead-based paint in
housing receiving Federal assistance, and in child occupied facilities.
In addition, these regulations require elimination of lead-based paint hazards in housing constructed
prior to 1978 which receives Federal assistance.

* * * * * * * * * * * 

COMPLIANCE WITH CLEAN AIR AND WATER ACTS

In compliance with the Clean Air Act, as amended, 42 U.S.C. 1857(R) et. Seq., Section 508 pf
Clean Water Pollution Control Act, as amended 33 U.S.C. 1368 and Executive Order 11738.

1251 et. Seq., and the regulations of the Environmental Protection Agency with respect thereto, the
appropriate parts of 40 CFR as amended from time to time.  Contractor agrees that:

(1) No facility to be utilized in the performance of this Contract or any subcontract shall
not be a facility listed on the EPA list of Violating Facilities pursuant to 40 CFR
15.20.

(2) He will comply with all requirements of Section 114 of the Clean Air Act, as
amended, (42 USC 1857 c-8) and Section 308 of the Federal Water Pollution
Control Act, as amended, (33 USC 1368 relating to inspection, monitoring, entry,
reports, and information, as well as all other requirements specified in said Section
114 and Section 308. And all regulations and guidelines issued thereunder.

(3) He will promptly notify the Owner of any notification received from the Director,
Office of Federal Activities, EPA, indicating that a facility utilized or to be utilized for
the contract is under consideration to be listed on the EPA List of Violating Facilities.

(4) He will comply with mandatory standards and policies relating to energy efficiency
which are contained in the State energy conservation plan issued in compliance with
the Energy Policy and Conservation Act (P.L. 49-163).

(5) He will include or cause to be included the provisions of paragraph (1) through (5)
of this section in every nonexempt subcontract and that he will take such action as
the Government may direct as a means of enforcing such provisions.
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NONCOLLUSION AFFIDAVIT OF PRIME BIDDER

State of Florida
County of Palm Beach

BEFORE ME, the undersigned authority, personally appeared                                                    ,
who, after being by me first duly sworn, deposes and says of his/her personal knowledge that:

(1) He is                               of                                                                               , the Bidder that
has submitted a proposal to perform work for the following project:

Contract #:                         Project Name:                                                                    

(2) He is fully informed respecting the preparation and contents of the attached Bid and of all
pertinent circumstances respecting such Bid;

(3)  Such Bid is genuine and is not a collusive or sham Bid;
(4) Neither the said Bidder nor any of its officers, partners, owners, agents, representatives,

employees or parties in interest, including this affiant, has in any way colluded, conspired,
connived or agreed, directly or indirectly with any other Bidder, firm or person to submit a
collusive or sham Bid in connection with the Contract for which the attached Bid has been
submitted or to refrain from bidding in connection with such Contract, or has in any manner,
directly or indirectly, sought by agreement or collusion or communication or conference with
any other Bidder, firm or person to fix the price or prices in the attached Bid or of any other
Bidder, or to fix any overhead, profit or cost element of the Bid price or the Bid price of any
other Bidder, or to secure through any collusion, conspiracy, connivance or unlawful
agreement any advantage against Palm Beach County or any person interested in the
proposed Contract: and

(5) The price or prices quoted in the attached Bid are fair and proper and are not tainted by any
collusion, conspiracy, connivance or unlawful agreement on the part of the Bidder or any
of its agents, representatives, owners, employees, or parties in interest, including this
affiant. 

                                                                                       
    Signature  

Subscribed and sworn to (or affirmed) before me this         day of                                   20     by   
                                                               , who is personally known to me or who has produced     
                                                               as identification.

NOTARY SEAL: Notary Signature:                                                      
 

Notary Name:                                               
Notary Public-State of Florida
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ANTI-KICKBACK AFFIDAVIT

STATE OF FLORIDA
COUNTY OF PALM BEACH

BEFORE ME, the undersigned authority, personally appeared                                                       
                                , who, after being by me first duly sworn, deposes and says:

(1) I am                            of                                                                  , the bidder that has
submitted a proposal to perform work for the following project:

Contract #:                                  Project Name:                                                                      

(2) I, the undersigned, hereby depose and say that no portion of the sum bid in connection with
the work to be performed at the property identified above will be paid to any employee of Palm
Beach County or,                                                               as a commission, kickback, reward or gift,
directly or indirectly by me or any member of my firm or by an officer of the corporation.

                                                    
Signature

Subscribed and sworn to (or affirmed) before me this       day of                                        20       by 
                                                            , who is personally known to me or who has produced        
                                                            as identification. 

NOTARY SEAL: Notary Signature:                                          
                                                                 

Notary Name:                                               
Notary Public-State of Florida
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CERTIFICATION OF ELIGIBILITY OF GENERAL CONTRACTOR

STATE OF FLORIDA
COUNTY OF PALM BEACH

BEFORE ME, the undersigned authority, personally appeared                                                   , who,
after being by me first duly sworn, deposes and says of his/her personal knowledge that
(1) He/she is the                            of                                                     , hereinafter referred to
as the "General Contractor"; who submitted a proposal to perform work for the following project:

Contract #:                                  Project Name:                                                                      

 (2) He/she is fully informed that the Proposal submitted  for work to be performed under the
above mentioned contract, is being funded, in whole or in part, by a Federally-assisted or insured
contract; and
(3) The General Contractor nor any of its officers, partners, owners or parties of interest is not
named on the current General Services Administration List of Parties Excluded from Federal
Procurement or Non-procurement Programs prior to award of the contract; and
(4) The General Contractor acknowledges that should the contractor be subsequently found
ineligible after award of the contract, its Construction Contract  shall be terminated and the matter
referred to the Department of Labor, the Department of Housing and Urban Development, or the
General Services Administration for its action; and
(5) The General Contractor acknowledges the responsibility of informing all of its subcontractors
that this contract is being funded, in whole or in part, by a Federally-assisted or insured contract;
and
(6) The General Contractor acknowledged the responsibility that all of its subcontractors are
to sign a "Certification Regarding Debarment Suspension, Ineligibility and Voluntary Exclusion-
Lower-Tier Participant" as a part of its contract with such subcontractors, and that the "General
Contractor" will retain such certifications in its files.  Furthermore, should the subcontractor be
subsequently found ineligible after award of the Construction Contract, its contract with the "General
Contractor" shall be terminated and the matter referred to the Department of Labor, the Department
of Housing and Urban Development, or the General Services Administration, for its action.

                                                  
Signature

Subscribed and sworn to (or affirmed) before me this           day of                                , 20        by 
                                                      , who is personally known to me or who has produced
                                                      as identification. 

NOTARY SEAL: Notary Signature:                                                      

Notary Name:                                                           
Notary Public-State of Florida
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CERTIFICATION OF NONSEGREGATED FACILITIES

The Bidder certifies that he/she does not maintain or provide for his/her employees any segregated
facilities at any of his/her establishments, and that he/she does not permit his/her employees to
perform their services at any location, under his/her control where segregated facilities are
maintained.  The bidder certifies further that he/she will not maintain or provide for his/her
employees any segregated facilities at any of his/her establishments, and that he/she will not permit
his/her employees to perform their services at any location under his/her control where segregated
facilities are maintained.  The bidder agrees that a breach of this certification will be a violation of
the Equal Opportunity clause in any contract resulting from acceptance of this bid.  As used in this
certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms and
washrooms, restaurants and other eating areas, time clocks, locker rooms and other storage or
dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation
and housing facilities provided for employees which are segregated by explicit directive or are in
fact segregated on the basis of race, color, religion, or national origin, because of habit, local
custom, or otherwise.  The bidder agrees that (except where he/she has obtained identical
certification from proposed subcontractors for specific time periods) he/she will obtain identical
certifications from proposed subcontractors prior to the award of subcontracts exceeding $10,000
which are not exempt from the provisions of the Equal Opportunity clause, and that he/she will
retain such certifications in his/her files.

NOTE:  The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001.

Project Name:                                                                                                                       

Company Name and Address:

                                                                                                                         
Signature 

                                                                                                                         
Name and Title

                                                                                                                         
Date

S:\CapImprv\MUNICIPAL\LakeWorth\DominoPrk_Pavilion\FederalRequirements.WPD



PALM BEACH COUNTY                                 DEPARTMENT OF ECONOMIC SUSTAINABILITY

WORKFORCE PROJECTION

PROJECT NAME: City of Lake Worth - Domino Park Improvements

Instructions: Check below all the work classifications that you anticipate will be working on this
project including the prime contractor’s work force and all subcontractors’ work forces.

POWER EQUIPMENT OPERATORS
[  ] Asphalt Distributor
[  ] Asphalt Paving Machine
[  ] Asphalt Screed
[  ] Backhoe
[  ] Boom Auger Operator
[  ] Bulldozer
[  ] Concrete Curb Machine Operator
[  ] Concrete Joint Saw Operator
[  ] Concrete Pump
[  ] Cranes with boom length less than 150 ft
[  ] Cranes with boom length 150 ft and over
[  ] Cranes, all tower cranes, and all
[  ] Derrick, or Dragline
[  ] Earthmover
[  ] Excavator
[  ] Forklift
[  ] Front End Loader
[  ] Grader/Blade
[  ] Guardrail Erector
[  ] Guardrail Erector
[  ] Guardrail Post Driver
[  ] Mechanic (type:                                     )
[  ] Milling Machine Grade Checker
[  ] Milling Machine Operator
[  ] Motor Grader
[  ] Mulching Machine
[  ] Oiler, Greasemen
[  ] Pavement Striping Machine
[  ] Pavement Striping Machine Nozzleman
[  ] Piledriver
[  ] Power Subgrade Mixer
[  ] Roller
[  ] Scraper
[  ] Sign Erector
[  ] Small Tool Operator
[  ] Tractor
[  ] Trenching Machine
[  ] Truck Driver (type:                                )
[  ] Other:                                                    
[  ] Other:                                                    

OTHER WORK CLASSIFICATIONS
[  ] Acoustical Tile Installer
[  ] Air Tool Operators
[  ] Asphalt Rakers
[  ] Bricklayer/Brickmason/Blocklayer
[  ] Carpenter
[  ] Cement Mason/Concrete Finisher
[  ] Drywall Hanger
[  ] Drywall Finisher/Taper
[  ] Electrician
[  ] Elevator Mechanic
[  ] Fence Erector
[  ] Form Setter
[  ] Glazier
[  ] Grade Checker
[  ] HVAC Mechanic (type:                          )
[  ] Ironworker - Ornamental
[  ] Ironworker - Reinforcing
[  ] Ironworker - Structural
[  ] Landscape and Irrigation laborer
[  ] Lather
[  ] Mason Tenders
[  ] Painter
[  ] Pipefitter (excluding HVAC pipe work)
[  ] Pipelayer
[  ] Plasterer
[  ] Plasterers Tenders
[  ] Plumber (excluding HVAC pipe)
[  ] Plumber (including HVAC pipe)
[  ] Roofer (including built-up, composition
     and single ply)
[  ] Sheet Metal Worker (including HVAC
     duct work)
[  ] Sprinkler Fitter (fire sprinkler)
[  ] Terrazzo Worker Mechanic
[  ] Tile Setter
[  ] Traffic Control Specialist
[  ] Traffic Signalization - Installer
[  ] Traffic Signalization - Mechanic
[  ] Unskilled Laborer
[  ] Welder
[  ] Other:                                                    

Submitted by:                                                                                                                               
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CERTIFICATION REGARDING DEBARMENT,

SUSPENSION, INELIGIBILITY, AND VOLUNTARY 

EXCLUSION-LOWER TIER PARTICIPANT
(for use by subcontractors)

Certification Regarding Debarment Suspension, Ineligibility and Voluntary Exclusion-Lower-Tier
Covered Transactions pursuant to 24 CFR, Code of Federal Regulations, Part 24.510(b) and HUD
Handbook 1300.13 REV.1:

1. By signing and submitting this proposal, the prospective lower-tier participant,
certifies that neither it, nor its principals, is presently debarred, suspended, proposed
for debarment, declared ineligible, or voluntarily excluded from participation in this
transition by any Federal department or agency.
Further, I, we, provide the certification set out below:
I, and any principals of my firm, understand that the certification in this clause is a
material representation of fact upon which reliance was placed when this transaction
was entered into.  If it is later determined that I, we, knowingly rendered an
erroneous certification, in addition to other remedies available to the Federal
Government, the Department or agency with which this transaction originated may
pursue available remedies.

2. Further, I, and any principal of my firm, shall provide immediate written notice to the
person to which this proposal is submitted if at any time I, we, learn that my/our
certification was erroneous when submitted or has become erroneous by reason of
changed circumstances.

3 By submitting this proposal, I, and any principals of my firm, agree that should the
proposed covered transaction be entered into, I, we, will not knowingly enter into
any lower-tier covered transaction with a person who is debarred, suspended,
declared ineligible, or voluntarily excluded from participation In this covered
transaction unless authorized by the agency with which this transaction originated.

4. I, and any principals of my firm, further agree by submitting this proposal that I/we,
will include this Certification, without modification, in all lower tier covered
transactions and in all solicitations for lower-tier covered transacting.

Project Name:                                                                                                                               

Subcontractor Name:                                                                                                                   

Address:                                                                                                                                      

By:                                                                                                                                  
Name and Title Signature Date
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     SAMPLE
         DO NOT USE

PALM BEACH COUNTY                                    DEPARTMENT OF ECONOMIC SUSTAINABILITY

 CONTRACT AWARD REPORT

Project  Name: Report Date:

Prime Contractor Information - construction contracts funded in whole or in part by HCD
Grant/Project

Number or
HUD Case
Number or

other
identification of

property,
subdivision,
dwelling unit,

etc

Amount
of

Contract

Type of
Trade
Code
(See

below)
(A)

Contractor
Business

Racial/Ethnic
Code

(see below)
(B)

Woman
Owned

Business
(Yes or

No)

Prime
Contractor
Employer

Identification
Number

Sec.
3

(Yes
or

No)

(C)

Subcontractor
Employer

Identification
Number

Sec.
3

(Yes
or

No)

(C)

Contractor Name and Address

Name Street City State Zip
Code

//////////////// ////////////// ////

Sub-Contractor Information - construction sub-contracts funded in whole or in part by HCD
Grant/Project

Number or
HUD Case
Number or

other
identification of

property,
subdivision,
dwelling unit,

etc

Amount
of

Subcontr
act

Type of
Trade
Code
(See

below)
(A)

Subcontractor
Business

Racial/Ethnic
Code

(see below)
(B)

Woman
Owned

Business
(Yes or

No)

Prime
Contractor
Employer

Identification
Number

Sec.
3

(Yes
or

No)

(C)

Subcontractor
Employer

Identification
Number

Sec.
3

(Yes
or

No)

(C)

Subcontractor Name and Address

Name Street City State Zip
Code

//////////////// ///////////// ////

//////////////// ///////////// ////

//////////////// ///////////// ////

//////////////// ///////////// ////

//////////////// ///////////// ////

//////////////// ///////////// ////

//////////////// ///////////// ////

//////////////// ///////////// ////

//////////////// ///////////// ////

//////////////// ///////////// ////

Other Contractor Information - non-construction contracts funded in whole or in part by HCD
(such as consultants, engineers, architects, surveyors, etc.)
Grant/Project

Number or
HUD Case
Number or

other
identification of

property,
subdivision,
dwelling unit,

etc

Amount
of

Contract

Type of
Trade
Code
(See

below)
(A)

Contractor
Business

Racial/Ethnic
Code

(see below)
(B)

Woman
Owned

Business
(Yes or

No)

Prime
Contractor
Employer

Identification
Number

Sec.
3

(Yes
or

No)

(C)

Subcontractor
Employer

Identification
Number

Sec.
3

(Yes
or

No)

(C)

Contractor Name and Address

Name Street City State Zip
Code

//////////////// ////////////// ////

//////////////// ////////////// ////
(A)  Type of Trade Codes: (B)  Racial/Ethnic Codes (C) Section 3 Business

Concern: Enter Yes or No
1 = New Construction 6 = Professional 1 = White Americans
2 = Substantial Rehab 7 = Tenant Services 2 = Black Americans
3 = Repair 8 = Education/Training 3 = Native Americans
4 = Service 9 = Arch./Engrg./Appraisal 4 = Hispanic Americans
5 = Project Mangt. 0 = Other 5 = Asian/Pacific Americans
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DISPLAY OF POSTERS

The contractor shall, for each federally funded project, supply a standard display of posters at the
job site as follows:

One (1) 24" x 36" display surface with clear acrylic cover sheet for all-weather protection and easy
visibility of posters on the job site.

Said panel shall be mounted on a substantial post of steel, aluminum, or wood, with the  bottom
edge of the panel at 48" from ground level.  Exceptions to this mounting system may be approved
by Palm Beach County Housing and Community Development.

Cost of poster mounting boards and posts are to be paid by the contractor.

Posters for display will be provided by Palm Beach County Housing and Community Development
at the pre-construction conference and shall be in a prominent location for  the ease of exposure
to all employees.

Display board and required posters must be maintained in a legible condition through the  entire
project duration.  Failure to provide the above could result in suspension of contract payments until
violation(s) are corrected as directed by Palm Beach County Housing and Community
Development.
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Federal Labor Standards Provisions U.S. Department of Housing

And Urban Development

Applicability

The Project or Program to which the construction work
covered by this contract pertains is being assisted by the
United States of America and the following Federal Labor
Standards Provisions are included in this Contract pursuant
to the provisions applicable to such Federal assistance.

A. 1: (i) Minimum Wages.  All laborers and mechanics
employed or working upon the site of the work will be paid
unconditionally and not less often than once a week, and
without subsequent deduction or rebate on any account
(except such payroll deductions as are permitted by
regulations issued by the Secretary of Labor under the
Copeland Act (29 CFR Part 3), the full amount of wages
and bona fide fringe benefits (or cash equivalents thereof)
due at time of payment computed at rates not less than
those contained in the wage determination of the Secretary
of Labor which is attached hereto and made a part hereof,
regardless of any contractual relationship which may be
alleged to exist between the contractor and such laborers
and mechanics. Contributions made or costs reasonably
anticipated for bona fide fringe benefits under Section
l(b)(2) of the Davis-Bacon Act on behalf of laborers or
mechanics are considered wages paid to such laborers or
mechanics, subject to the provisions of 29 CFR
5.5(a)(1)(iv); also, regular contributions made or costs
incurred for more than a weekly period (but not less often
than quarterly) under plans, funds, or programs, which
cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.

Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination
for the classification of work actually performed, without
regard to skill, except as provided in 29 CFR 5.5(a)(4).
Laborers or mechanics performing work in more than one
classification may be compensated at the rate specified for
each classification for the time actually worked therein:
Provided, That the employer’s payroll records accurately
set forth the time spent in each classification in which work
is performed. The wage determination (including any
additional classification and wage rates conformed under
29 CFR 5.5(a)(1)(ii) and the Davis-Bacon poster (WH-
1321) shall be posted at all times by the contractor and its
subcontractors at the site of the work in a prominent and
accessible, place where it can be easily seen by the
workers.

(ii) (a) Any class of laborers or mechanics which is
not listed in the wage determination and which is to be
employed under the contract shall be classified in
conformance with the wage determination. HUD shall
approve an additional classification and wage rate and
fringe benefits therefor only when the following criteria have
been met:

(1) The work to be performed by the
classification requested is not performed by a classification
in the wage determination; and

(2) The classification is utilized in the area
by the construction industry; and

(3) The proposed wage rate, including any
bona fide fringe benefits, bears a  reasonable relationship
to the wage rates contained in the wage determination.

        (b)  I f  the contractor and the laborers and
mechanics to be employed in the classification (if known),
or their representatives, and HUD or its designee agree on
the classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report
of the action taken shall be sent by HUD or its designee to
the Administrator of the Wage and Hour Division,
Employment Standards Administration, U. S. Department
of Labor, Washington, D. C. 20210.  The Administrator, or
an authorized representative, will approve, modify, or
disapprove every additional classification action with in 30
days of receipt and so advise HUD or its designee or will
notify HUD or its designee within the 30-day period that
additional time is necessary. (Approved by the Office of
Management and Budget under OMB control number
1215-0140.)

(c) In the event the contractor, the laborers or
mechanics to be employed in the classification or their
representatives, and HUD or its designee do not agree on
the proposed classification and wage rate (including the
amount designated for fringe benefits, where appropriate). 
HUD or its designee shall refer the questions, including the
view of all interested parties and the recommendation of
HUD or its designee, to the Administrator for determination. 
The Administrator, or an authorized representative will
issue a determination within 30 days of receipt and so
advise HUD or its designee or will notify HUD or its
designee within the 30 day period that additional time is
necessary.  (Approved by the Office of Management and
Budget under OMB Control Number 1215-0140.)



(d) The wage rate (including fringe benefits where
appropriate) determined pursuant to subparagraphs
(1)(ii)(b) or (c) of this paragraph, shall be paid to all workers
performing work in the classification under this contract
from the first day on which work is performed in the
classification.

(Iii) Whenever the minimum wage rate  prescribed
in the contract for a class of laborers or mechanics includes
a fringe benefit which is not expressed as an hourly rate,
the contractor shall either pay the benefit as stated in the
wage determination or shall pay another bona fide fringe
benefit or an hourly cash equivalent thereof.

(iv)  If the contractor does not make payments to
a trustee or other third person, the contractor may consider
as part of the wages of any laborer or mechanic the
amount of any costs reasonably anticipated in providing
bona fide fringe benefits under a plan or program. 
Provided.  That the Secretary of Labor has found, upon the
written request of the contractor, that the applicable
standards of the Davis-Bacon Act have been met. The
Secretary of Labor may require the contractor to set aside
in a separate account assets for the meeting of obligations
under the plan or program.  (Approved by the Office of
Management and Budget under OMB Control Number
1215-0140.)

A.2: (I)  Withholding.  HUD or its designee shall upon
its own action or upon written request of an authorized
representative of the Department of Labor withhold or
cause to be withheld from the contractor under this contract
or any other Federal contract with the same prime
contractor, or any other Federally-assisted contract subject
to Davis-Bacon prevailing wage requirements, which is
held by the same prime contractor so much of the accrued
payments or advances as may be considered necessary to
pay laborers and mechanics, including apprentices,
trainees and helpers, employed by the contractor or any
subcontractor the full amount of wages required by the
contract.  In the event of failure to pay any laborer or
mechanic including any apprentice, trainee or helper,
employed or working on the site of the work, all or part of
the wages required by the contract, HUD or its designee
may, after written notice to the contractor, sponsor,
applicant or owner, take such action as may be necessary
to cause the suspension of any further payment, advance,
or guarantee of funds until such violations have ceased. 
HUD or its designee may, after written notice to the
contractor, disburse such amounts withheld for and on
account of the contractor or subcontractor to the respective
employee to whom, they are due.  The Comptroller General
shall make such disbursements in the case of direct Davis-
Bacon Act contracts.

A.3:  (i) Payrolls and basic records.  Payrolls and
basic records relating thereto shall be maintained by the
contractor during the course of the work preserved for a
period of three years thereafter for all laborers and
mechanic working at the site of the work.  Such records
shall contain the name, address, and social security
number of each such worker, his or her correct

classification, hourly rates of wages paid (including rates of
contributions or costs anticipated for bona fide fringe
benefits or cash equivalents thereof of the types described
in Section 1(b)(2)(B) of the Davis-Bacon Act), daily and
weekly number of hours worked, deductions made and
actual wages paid.  Whenever the Secretary of Labor has
found under 29 CFR 5.5 (a)(1)(iv) that the wages of any
laborer or mechanic include the amount of any costs
reasonably anticipated in providing benefits under a plan or
program described in Section 1(b)(2)(B) of the Davis-Bacon
Act, the contractor shall maintain records which show that
the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that
the plan or program has been communicated In writing to
the laborer of mechanics affected, and records which show
the costs anticipated or the actual cost incurred in providing
such benefits.   Contractors employing apprentices or
trainees under approved  programs shall maintain written
evidence of the registration of apprenticeship programs and
certification of trainee programs,  the registration of the
apprentices and trainees, and the ratios and wage raises
prescribed in the applicable programs. 
(Approved by the Office of Management of Budget under
OMB Control Number 1215-0140 and 1215-0017.)

(II)(a) The contractor shall submit weekly for each
week in which any contract work is performed a copy of all
payrolls to HUD or its designee if the agency is  a party to
the contract, but if the agency is not such a party, the
contractor will submit the payrolls to the applicant ,
sponsor, or owner, as the case may be, for transmission to
HUD or its designee.  The payrolls submitted shall set out
accurately and completely all of the information required to
be maintained under 29 CFR Part 5.5(a)(3)(I) except that
full social security numbers and home addresses shall not
be included on weekly transmittals. Instead the payrolls
shall only need to include and individually identifying
number for each employee (e.g., the last four digits of the
employee’s social security number).  The required weekly
payroll information may be submitted in any form desired. 
Optional form WH-347 is available for this purpose from the
Wage and Hour  D iv i s ion  Web S i te  a t
http://www.dol.gov/esa/whd/forms/wh347instr.htm  Or its
successor site. The prime contractor is responsible for the
submission  of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full
social security number and current address of each of each
covered worker, and shall provide them upon request to
HUD or its designee if the agency is a party to the contract,
but if the agency is not such a party, the contractor will
submit the payrolls to the applicant sponsor, or owner, as
the case may be, for transmission to HUD or its designee,
the contractor, or the Wage and Hour Division of the
Department of Labor for purposes of an investigation or
audit of compliance with prevailing wage requirements.  It
is not a violation of this subparagraph for a prime contractor
to require a subcontractor to provide addresses and social
security numbers to the prime contractor for its own
records, without weekly submissions to HUD or its
designee. (Approved by the Office of Management and
Budget under OMB Control Number 1215-0149.)



(b) Each payroll submitted shall be accompanied
by a “Statement of Compliance.” signed by the contractor
or subcontractor or his or her agent who pays or supervises
the payment of the persons employed under the contract
and shall certify the following:

(1) That the payroll for the payroll period
contains the information required to be maintained under
29 CFR Part 5.5(a)(3)(ii), the appropriate information is
being maintained under 29 CFR 5.5(a)(3)(I), and that such
information is correct and complete;

(2) That each laborer or mechanic
(including each helper, apprentice, and trainee) employed
on the contract during the payroll period has been paid the
full weekly wages earned, without rebate, either directly or
indirectly, and that no deductions have been made either
directly or indirectly from the full wages earned, other than
permissible deductions as set forth in 29 CFR Part 3;

(3) That each laborer or mechanic has
been paid not less than the applicable wage rates and
fringe benefits or cash equivalents for the classification of
work performed, as specified in the applicable wage
determination incorporated into the contract. 

(c) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph A.3(ii)(b)
of this section.

(d) The falsification of any of the above
certifications may subject the contractor or subcontractor to
civil or criminal prosecution under Section 1001 of Title 18
and Section 231 of Title 31 of the United States Code.

(III) The contractor or subcontractor shall make the

records required under paragraph  A.3(i) of this section
available for inspection, copying or transcription by
authorized representatives of HUD or its designee or the
Department of Labor, and shall permit such representatives
to interview employees during working hours on the job. If
the contractor or subcontractor fails to submit the required
records or to make them available, HUD or its designee
may, after written notice to the contractor, sponsor,
applicant or owner, take such action as may be necessary
to cause the suspension of any further payment, advance, 
or guarantee of funds.  Furthermore, failure to submit the
required records upon request or to make such records
available may be grounds for debarment action pursuant to
29 CFR Part 5.12.

A.4: Apprentices and Trainees.

(i) Apprentices. Apprentices will be permitted to
work at less than the predetermined rate for the work they
performed when they are employed pursuant to and
individually registered in a bona fide apprenticeship
program registered with the U. S. Department of Labor,
Employment and Training Administration, Office of
Apprenticeship and Training, Employer and Labor Services
or with a State Apprenticeship Agency recognized by the

Office, or if a person is employed in his or her first 90 days
of probationary employment as an apprentice in such an
apprenticeship program, who is not individually registered
in the program, but who has been certified by the Office of
Apprenticeship and Training, Employer and Labor Services
or a State Apprenticeship Agency (where appropriate) to be
eligible for probationary employment as an apprentice.  The
allowable ratio of apprentices to journeymen on the job site
in any craft classification shall not be greater than the ratio
permitted to contractor as to the entire work force under the
registered program.  Any worker listed on a payroll at an
apprentice wage rate, who is not register or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed.  In addition, any
apprentice, performing work on the job site in excess of the
ratio permitted under the registered program shall be paid
not less than the applicable wage rate on the wage
determination for the work actually performed.  Where a
contractor is performing construction on a project in a
locality other than that in which its program is registered,
the ratios and wage rates (expressed in percentages of the
journeyman’s hourly rate) specified in the contractor’s or
subcontractor’s registered program shall be observed. 
Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice’s
level of progress, expressed as a percentage of the
journeymen hourly rate specified in the applicable wage
determination.  Apprentices shall be paid fringe benefits in
accordance with the provisions of the apprenticeship
program.  If the apprenticeship program does not specify
fringe benefits, apprentices must be paid the full amount of
fringe benefits listed on the wage determination for the
applicable classification.  If the Administrator determines
that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in
accordance with that determination.  In the event the Office
of Apprenticeship and Training, Employer and Labor
Services or a State Apprenticeship Agency recognized by
the Office, withdraws approval of an apprenticeship
program, the contractor will no longer be permitted to utilize
apprentices at less than the applicable predetermined rate
for the work performed until an acceptable program is
approved.

(ii) Trainees.  Except as provided in 29 CFR 5.16,
trainees will not be permitted to work at less than the
predetermined rate for the work performed unless they are
employed pursuant to and individually registered in a
program which has received prior approval, evidenced by
formal certification by the U. S. Department of Labor,
Employment and Training Administration.  The ratio of
trainees to journeymen on the job site shall not be greater
than permitted under the plan approved by the Employment
and Training Administration.  Every trainee must be paid at
not less than the rate specified in the approved program for
the trainee’s level of progress, expressed as a percentage
of the journeyman hourly rate specified in the applicable
wage determination.  Trainees shall be paid fringe benefits
in accordance with the provisions of the trainee program.



If the trainee program does not mention fringe benefits,
trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator
of the Wage and Hour Division determines that there is an
apprenticeship program associated with the corresponding
journeyman wage rate on the wage determination which
provides for less than full fringe benefits for apprentices. 
Any employee listed on the payroll at a trainee rate who is
not registered and participating in a training plan approved
by the Employment and Training Administration shall be
paid not less than the applicable wage rate on the wage
determination for the work actually performed.  In addition,
any trainee performing work on the job site in excess of the
ratio permitted under the registered program shall be paid
not less than the applicable wage rate on the wage
determination for the work actually performed.  In the event
the Employment and Training Administration withdraws
approval of a training program, the contractor will no longer
be permitted to utilize trainees at less than the applicable
predetermined rate for the work perform until an acceptable
program is approved.

(iii) Equal employment opportunity.  The
utilization of apprentices, trainees and journeymen under
29CFR Part 5 shall be in conformity with the equal
employment opportunity requirements of Executive Order
11246, as amended and 29 CFR Part 30.

A.5: Compliance with Copeland Act requirements. 
The contractor shall comply with the requirements of 29
CFR Part 3 which are incorporated by reference in this
contract.

A.6:  Subcontracts.  The contractor or subcontractor
will insert in any subcontracts the clauses contained in
Subparagraphs 1 through 11 in this Paragraph A, and such
other clauses as HUD or its designee may by appropriate
instructions require and a copy of the applicable prevailing
wage decision, and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts.  The prime contractor shall be responsible for
the compliance by any subcontractor or lower tier
subcontractor with all the contractor with all the contract
clauses in this paragraph.

A.7: Contracts  termination; debarment.  A breech of
the contract clauses in 29 CFR 5.5 may be grounds for
termination of the contract, and for debarment as a
contractor and a subcontractor as provided in 29 CFR 5.12.

A.8: Compliance with Davis-Bacon and Related Act
Requirements.  All rulings and interpretations of the Davis-
Bacon Acts contained in 29 CFR Part 1, 3, and 5 are herein
incorporated by reference in this contract.

A.9: Disputes concerning labor standards.  Disputes
arising out of the labor standards provisions of this contract
shall not be subject to the general disputes clause of this
contract.  Such disputes shall be resolved in accordance
with the procedures of the Department of Labor set forth in
29 CFR Parts 5,6, and 7.  Disputes within the meaning of
this clause include disputes between the contractor (or any

of its subcontractors) and HUD or its designee, the U.S.
Department of Labor, or the employees or their
representatives.

A.10: (i) Certification of Eligibility.  By entering into this
contract the contractor certifies that neither it (nor he or
she) nor any person or firm who has an interest in the
contractor’s firm is a person or firm ineligible to be awarded
Government contracts by virtue of Section 3(a) of the
Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be awarded
HUD contracts or participate in HUD programs pursuant to
24 CFR Part 24.

(ii) No part of this contract shall be subcontracted
to any person or firm ineligible for award of a Government
contract by virtue of Section 3(a) of the Davis-Bacon Act or
29 CFR 5.12(a)(1) or to be awarded HUD contracts or
participate in HUD programs pursuant to 24 CFR Part 24.

(iii) The penalty for making false statements is
prescribed in the U. S. Criminal Code, 18 U.S.C. 1001. 
Additionally, U.S.C., Section 1010, Title 18, U.S.C., 
“Federal Housing Administration transactions, provides in
part “Whoever, for the purpose of ... influencing in any way
the action of such Administration...makes, utters or
publishes any statement, knowing the same to be
false...shall be fined not more than $5,000 or imprisoned
not more than two years or both.”

A.11: Complaints, Proceedings, or Testimony by
Employees.  No laborer or mechanic to whom the wage,
salary, or other labor standards provisions of this Contract
are applicable shall be discharged or in any other manner
discriminated against by the Contractor or any
subcontractor because such employee has filed any
complaint or instituted or caused to be instituted any
proceeding or has testified or is about to testify in any
proceeding under or relating to the labor standards
applicable under this Contract to his employer.

B. Contract Work Hours and Safety Standards Act
The provisions of this Paragraph B are applicable where
the amount of prime contract exceeds $100,000.  As used
in this paragraph, the term “laborers” and “mechanics”
include watchmen and guards.

(1) Overtime requirements. No contractor or
subcontracting contracting for any part of the contract work
which may require or involve the employment of laborers or
mechanics shall require or permit any such laborer or
mechanic in any workweek in which he or she is employed
on such work to work in excess of forty hours in such
workweek unless such laborer or mechanic receives
compensation at a rate not less than one and one-half
times the basic rate of pay for all hours worked in excess
of forty hours in such workweek.



(2) Violation; liability for unpaid wages;

liquidated damages.  In the event of any violation of the
clause set forth in subparagraph (1) of this paragraph, the
contractor and any subcontractor responsible therefore
shall be liable for the unpaid wages.  In addition, such
contractor and subcontractor shall be liable to the United
States (in case of work done under contract for the District
of Columbia or a territory, to such District or such territory),
for liquidated damages. Such liquidated damages shall be
computed with respect to each individual laborer or
mechanic, including watchmen and guards, employed in
violation of the clause set forth in subparagraph (1) of this
paragraph, in the sum of $10 for each calendar day on
which such individual was required or permitted to work in
excess of the standard workweek of 40 hours without
payment of the overtime wages required by the clause set
forth in subparagraph (1) of this paragraph.

(3) Withholding for unpaid wages and

liquidated damages.  HUD or its designee shall upon its
own action or upon written request of authorized
representative of the Department of Labor withhold or
cause to be withheld, from any moneys payable on account
of work performed by the contractor or subcontractor under
any such contractor or any other Federal contract with the
same prime contract, or any other Federally-assisted
contract subject to the Contract Work Hours and Safety
Standards Act, which is held by the same prime contractor
such sums as may be determined to be necessary to
satisfy any liabilities of such contractor or subcontractor for
unpaid wages and liquidated damages as provided in the
clause set truth in subparagraph (2) of this paragraph. 

(4) Subcontracts.  The contractor or subcontractor
shall insert in any subcontracts the clauses set forth in
subparagraphs (1) through (4) of this paragraph and also
a clause requiring the subcontractors to include these
clauses in any lower tier subcontracts.  The prime
contractor shall be responsible for compliance by any
subcontractor or lower tier subcontractor with the clauses
set forth in subparagraphs (1) though (4) of this paragraph.

C. Health and Safety
The provisions of this Paragraph C are applicable only
where the amount of the prime contract exceeds $100,000.

(1) No laborer or mechanic shall be required to
work in surroundings or under working conditions which are
unsanitary, hazardous, or dangerous to his health and
safety as determined under construction safety and health
standards promulgated by the Secretary of Labor by
regulation.

(2) The Contractor shall comply with all regulations
issued by the Secretary of Labor pursuant to Title 29 Part
1926 and failure to comply may result in imposition of
sanctions pursuant to the Contract Work Hours and Safety
Standards Act (Public Law 91-54, 83 Stat 96). 40 USC
3701 et seq.

(3) The Contractor shall include the provisions of
this paragraph in every subcontract so that such provisions
will be binding on each subcontractor.  The Contractor shall
take such action with respect to any subcontractor as the
Secretary of Housing and Urban Development or the
Secretary of Labor shall direct as a means of enforcing
such provisions. 

Form HUD-4010 (06/2009)
ref. Handbook 1344.1



GUIDANCE TO CONTRACTOR FOR COMPLIANCE
WITH LABOR STANDARDS PROVISIONS

A. Contracts with Two Wage Decisions
If the contract includes two wage decisions, the contractor,
and each subcontractor who works on the site, must submit
either two separate payrolls (one for each wage decision)
or one payroll which identifies each worker twice and the
hours worked under each wage decision. One single
payroll, reflecting each worker once, may be submitted
provided the Contractor uses the higher rate in the wage
decisions for each identical job classification. However,
where a job classification is not listed in a wage decision
and is needed for that portion of the work, the classification
must be added to the wage decision. A worker may not be
paid at the rate for a classification using the hourly rate for
that same classification in another wage decision.  After the
additional classification is approved, the contractor may
pay the higher of the two rates and submit
one payroll, if desired.

B. Complying with Minimum Hourly Amounts
(1) The minimum hourly amount due to a worker in

each classification is the total of the amounts in the “Rates”
and “Fringe Benefits” (if any) columns of the applicable
wage decision.

(2) The contractor may satisfy this minimum hourly
amount by any combination of cash and bona fide fringe
benefits, regardless of the individual amounts reflected in
the “Rates” and “Fringe Benefits” columns.

(3) A contractor payment for a worker which is
required by law is not a fringe benefit in meeting the
minimum hourly amount due under the applicable wage
decision. For example, contractor payments for FICA or
unemployment insurance are not a fringe benefit; however,
contractor payments for health insurance or retirement are
a fringe benefit. Generally, a fringe benefit is bona fide if (a)
it is available to most workers and (b) involves payments to
a third party.

(4) The hourly value of the fringe benefit is
calculated by dividing the contractor’s annual cost
(excluding any amount contributed by the worker) for the
fringe benefit by 2080. Therefore, for workers with
overtime, an additional payment may be required to meet
the minimum hourly wages since generally fringe benefits
have no value for any time worked over 40 hours weekly.
(If a worker is paid more than the minimum rates required
by the wage decision, this should not be a problem. As long
as the total wages received by a worker for straight time
equals the hours worked times the minimum hourly rate in
the wage decision, the requirement of the Davis-Bacon and
Related Acts has been satisfied.)

C. Overtime
For any project work over 40 hours weekly, a worker
generally must be paid 150% of the actual hourly cash rate
received, not the minimum required by the wage decision.
(The Davis-Bacon and Related Acts only establishes
minimum rates and does not address overtime; the

Contract Work Hours Act contains the overtime
requirement and uses “basic rate of pay” as the base for
calculation, not the minimum rates established by the
Davis-Bacon and Related Acts.)

D. Deductions
Workers who have deductions, not required by law, from
their pay must authorize these deductions in writing. The
authorization must identify the purpose of each deduction
and the amount, which may be a specific dollar amount or
a percentage. A copy of the authorization must be
submitted with the first payroll containing the deduction. If
deducted amounts increase, another authorization must be
submitted. If deducted amounts decrease, no revision to
the original authorization is needed. Court-ordered
deductions, such as child support, may be identified by the
responsible payroll person in a separate document. This
document should identify the worker, the amount deducted
and the purpose. A copy of the court order should be
submitted.

E. Classifications Not Included in the Wage Decision
If a classification not in the wage decision is required,
please advise the owner’s representative in writing and
identify the job classification(s) required. In some
instances, the State agency may allow the use of a similar
classification in the wage decision.

Otherwise, the contractor and affected workers must agree
on a minimum rate, which cannot be lower than the lowest
rate for any trade in the wage decision. Laborers (including
any subcategory of the laborer classification) and truck
drivers are not considered a trade for this purpose. If the
classification involves a power equipment operator, the
minimum cannot be lower than the lowest rate for any
power equipment operator in the wage decision. The owner
will provide forms to document agreement on the minimum
rate by the affected workers and contractor.

The U.S. Department of Labor (USDOL) must approve the
proposed classification and rate. The contractor may pay
the proposed rate until the USDOL makes a determination.
Should the USDOL require a higher rate, the contractor
must make wage restitution to the affected worker(s) for all
hours worked under the proposed rate.

F. Supervisory Personnel
Foremen and other supervisory personnel who spend at
least 80% of their time supervising workers are not covered
by the Davis-Bacon and Related Acts. Therefore, a wage
decision will not include such supervisory classifications
and their wages are not subject to any minimums under the
Davis-Bacon and Related Act or overtime payments under
the Contract Work Hours and Safety Standards Act.
However, foremen and other supervisory personnel who
spend less than 80% of their time engaged in supervisory
activities are considered workers/mechanics for the time
spent engaged in manual labor and must be paid at least
the minimum in the wage decision for the appropriate
classification(s) based on the work performed.



G. Sole Proprietorships / Independent Contractors /
Leased Workers
The nature of the relationship between a prime contractor
and a worker does not affect the requirement to comply
with the labor standards provisions of this contract. The
applicability of the labor standards provisions is based on
the nature of the work performed.

If the work performed is primarily manual in nature, the
worker is subject to the labor standards provisions in this
contract. For example, if John Smith is the owner of ABC
Plumbing and performs all plumbing work himself, then Mr.
Smith is subject to the labor standards provisions, including
minimum wages and overtime. His status as “owner” is
irrelevant for labor standards purposes.

If a worker meets the IRS standards for being an
independent contractor, and is employed as such, this
means that the worker must submit a separate payroll as
a subcontractor rather than be included on some other
payroll. The worker is still subject to the labor standards
provisions in this contract, including minimum wages and
overtime.

If a contractor or subcontractor leases its workers, they are
subject to the labor standards provisions in this contract,
including minimum wages and overtime. The leasing firm
must submit payrolls and these payrolls must reflect
information required to determine compliance with the labor
standards provisions of this contract, including a
classification for each worker based on the nature of the
work performed, number of regular hours worked, and
number of overtime hours worked.

H. Apprentices / Helpers
A worker may be classified as an apprentice only if
participating in a federal or state program.  Documentation
of participation must be submitted. Generally, the
apprentice program specifies that the apprentice will be
compensated at a percentage of journeyman rate. For
Davis-Bacon Act purposes, the hourly rate cannot be lower
than the percentage of the hourly rate for the classification
in the applicable wage decision.

If the worker does not participate in a federal or state
apprentice program, then the worker must be classified
according to duties performed. This procedure may require
classification in the “trade” depending on tools used, or as
a laborer if specialized tools of the trade are not used. The
contractor may want to consult with the Wage and Hour
Division of the U.S. Department of Labor located in most
large cities regarding the appropriate classification.

Presently, no worker may be classified as a “helper”. As
with apprentices not participating in a formal apprentice
program, the worker must be classified according to duties
performed and tools used.
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FRAME COLOR:

ROOF COLOR:

SELECT CUSTOMIZATION:

  INCREASE UPB MORE THAN 2':
  CUSTOM COLUMNS:
  CUSTOM PITCH:
  ADD E-COATING FRAME:
  ADD GALVANIZING FRAME:

SELECT MODIFICATIONS TO A STANDARD:

  INCREASE UPB HEIGHT:
  ADD ELECTRICAL CUTOUTS:
  ADD CUPOLA:
  ADD ORNAMENTATION:
  ADD BENCHES:
  ADD HANDRAILS:

SELECT APPLICABLE ROOF TYPE:

  MR (Metal Roof)
  SPMR (Structural Panel under Metal Roof)
  TGMR (Tongue & Groove under Metal Roof)
  SS (Standing Seam Roof)
  SPSS (Structural Panel under Standing Seam)
  TGSS (Tongue & Groove under Standing Seam)
  SPAS (Structural Panel under Asphalt Shingles)
  SPCS (Structural Panel under Cedar Shingles)
  SPCH (Structural Panel under Milled Cedar Shingles)
  TGAS (Tongue & Groove under Asphalt Shingles)
  TGCS (Tongue & Groove under Cedar Shingles)
  TGCH (Tongue & Groove under Milled Cedar Shingles)
  LATIA (Santa Fe metal stick style)
  TRELLIS
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Copyright laws protect the style and visual appearance of the structure while patents may protect other parts of the design.

Designs and calculations of Poligon buildings are protected under copyright 
laws and patents and may not be used in the construction or design of a 

building that is not supplied by Poligon.
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FOOTING AND ANCHOR •
INFORMATION
COLUMN STYLE OPTIONS •
CUPOLA OPTIONS•
ORNAMENTATION STYLE OPTIONS•
INTEGRATED BENCH OPTIONS•
MISCELLANEOUS OPTIONS•
COLOR CHARTS•

PORTERCORP MANUFACTURES AND 
DELIVERS PRODUCT IN
STRICT COMPLIANCE TO GOVERNING 
BUILDING CODES.
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7'-3 15/16"
UNDER
EAVE
REF.

11'-6 1/4"
REF.

FINISH GRADE

6

16'-1 5/16" SQR. REF.

12

24 GA., GALVALUME COATED,
KYNAR 500 PAINTED, STEEL
ROOFING PANELS. SEE COLOR
MATRIX FOR AVAILABLE
COLORS.

ROOFING TRIM IS 24 GA. KYNAR 500 COATED
STEEL, COLOR MATCHED TO ROOF. EAVE
CHANNEL TRIM IS REINFORCED WITH 18 GA.
GALVANIZED INNER CHANNEL FOR ADDITIONAL
EAVE SUPPORT.
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Copyright laws protect the style and visual appearance of the structure while patents may protect other parts of the design.

Designs and calculations of Poligon buildings are protected under copyright 
laws and patents and may not be used in the construction or design of a 

building that is not supplied by Poligon.
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NOTE:  THIS IS A

PLANNING LEVEL DRAWING.

THE STRUCTURE SHOWN IS SUBJECT TO
ON-GOING DESIGN REVIEW AND  
UPDATE.  EXPECT SOME CHANGES 
TO MATERIAL SIZES AND GENERAL 
DIMENSIONS. ONLY USE DRAWINGS 
PROVIDED WITH ENGINEERED
STRUCTURES FOR CONSTRUCTION. 
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Copyright laws protect the style and visual appearance of the structure while patents may protect other parts of the design.

Designs and calculations of Poligon buildings are protected under copyright 
laws and patents and may not be used in the construction or design of a 

building that is not supplied by Poligon.
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NOTE:  THIS IS A

PLANNING LEVEL DRAWING.

THE STRUCTURE SHOWN IS SUBJECT TO
ON-GOING DESIGN REVIEW AND  
UPDATE.  EXPECT SOME CHANGES 
TO MATERIAL SIZES AND GENERAL 
DIMENSIONS. ONLY USE DRAWINGS 
PROVIDED WITH ENGINEERED
STRUCTURES FOR CONSTRUCTION. 

FRAME AND ORNAMENTATION FINISH:
MEMBERS SHOT BLASTED TO NEAR WHITE CONDITION
(SSPC SP-10), WASHED AND SEALED IN A PHOSPHATE SPRAY,
COATED WITH SUPER DURABLE TGIC POLYESTER POWDER
AND OVEN CURED.

SEE COLOR MATRIX FOR AVAILABLE COLORS.

OPTIONAL UNDERCOAT:
EPOXY E-COAT SYSTEM, USING FULL IMMERSION
ELECTRO-DEPOSITION PROCESS.
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13'-0" SQR. 

18'-4 5/8"
REF.
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Copyright laws protect the style and visual appearance of the structure while patents may protect other parts of the design.

Designs and calculations of Poligon buildings are protected under copyright 
laws and patents and may not be used in the construction or design of a 

building that is not supplied by Poligon.
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NOTE:  THIS IS A

PLANNING LEVEL DRAWING.

THE STRUCTURE SHOWN IS SUBJECT TO
ON-GOING DESIGN REVIEW AND  
UPDATE.  EXPECT SOME CHANGES 
TO MATERIAL SIZES AND GENERAL 
DIMENSIONS. ONLY USE DRAWINGS 
PROVIDED WITH ENGINEERED
STRUCTURES FOR CONSTRUCTION. 

REFER TO ANCHOR AND FOOTING
DOWNLOAD SHEETS FOR GENERAL
INFORMATION ON BOTH ANCHOR
ATTACHMENT AND TYPICAL FOOTING
TYPES.  ANCHOR ATTACHMENT AND
FOOTING DESIGNS ARE SITE AND 
SITUATION SPECIFIC AND ARE INTEGRAL
TO THE FINAL SHELTER DESIGN.

DO NOT POUR FOOTING OR INSTALL
ANCHOR BOLTS WITHOUT JOB SPECIFIC
ANCHOR AND FOOTING DESIGN
DRAWINGS.

ALL POLIGON COLUMN ANCHORING
SYSTEMS ARE OSHA COMPLIANT.
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FOUNDATION NOTES: 
1. ALL MATERIALS AND WORKMANSHIP SHALL CONFORM TO THE REQUIREMENTS OF THE 

BUILDING CODE, AMERICAN CONCRETE INSTITUTE, AND ALL APPLICABLE STATE AND 
LOCAL ORDINANCES AND REQUIREMENTS. 

2 . THE CONCRETE DESIGN IS BASED ON THE FOLLOWING PROPERTIES: 
28 DAY STRENGTH OF 3000 PSI. 
SLUMP OF 4" (+1-1"). 

3. THE FOOTING SHALL BEAR ON COMPETENT UNDISTURBED SOIL OR 95% COMPACTED FILL. 
' IF SIGNS OF ORGAN IC MATERIAL, UNCONTROLLED FI LL, CLAY OR SILT, HIGH WATER 
TABLE OR OTHER POSSIB LE DETRIMENTAL CONDITIONS ARE FOUND, INSTALLATION OF 
THE FOUNDATION MUST BE DISCONTINUED AND A SOILS ENGINEER CONTACTED. 

4. THE REINFORC ING STEEL SHALL CONFORM TO THE REQUIREMENTS OF ASTM A615, 
GRADE 60. 

5. IF FOOTING DEPTHS SHOWN DO NOT MEET LOCAL FROST REQUIREMENTS, USE THE 
DRILLED PIER FOOTING OPTION AND EXTEND AS REQU IRED. EXTEND VERTICAL BARS AS 
REQUIRED AND PROVIDE ADDITIONAL TIES TO MEET SPACING REQU IREMENTS AS 
SHOWN. IF LOCAL FROST DEPTH REQU IREMENTS ARE NOT MET AND NO DRILLED PIER 
FOOTING OPTION IS GIVEN, CONTACT POLIGON ENGINEERI NG. IT IS THE CONTRACTOR'S 
RESPONSIBILITY TO VERIFY THE LOCAL FROST LINE DEPTH BELOW GRADE PRIOR TO 
CONSTRUCTION . 

HE FOUNDATION DESIGN SHowN ON THESE DRAWiNGS IS NOT SITE 
PECIFIC, BUT BASED ON THE PRESUMPTIVE ALLOWABLE FOUNDATION 
RESSURES IN CHAPTER 18 OF THE BUILDING CODE (CLASS 5 SOIL). THE 
UILDING OFFICIAL IN THE JURISDICTION IN WHICH THIS STRUCTURE· IS 
OCATED MAY REQUIRE A SITE SPEC IFIC GEOTECHNICAL REPORT OR 
ETTER FROM A QUALIFIED LOCAL PROFESS IONAL ENG INEER ATTESTING 
o WHETHER THE ACTUAL SITE CONDITIONS MEET THE ASSUMPTIONS 

DENTIFIED ABOVE. 

DRILLED PIER FOOTING OPTION 
3"CLR 

5'-6" MIN. 

-----II--- 3" CLR 

----j 2'·0" DIA. MIN. 

3" CLR 

COLUMN LOCATED AT 
CENTER OF FOUNDATION 

~ 

FOOTING TYP. @ 
EACH COLUMN 

FOOTING DESIGN BY PO LIGON 
FOOTING MATERIALS BY OTHERS. 

6-#6 VERTICAL BARS (EQUALLY 
SPACED) 
#4 TIES HORIZONTAL @ 12" O.c. 
w/2 TIES IN THE TOP 5" 
(QUANTITY OF REINFORCING 
SHOWN INDRA WINGS MA Y NOT 
REFLECT REQUIREMENTS) 

SQUARE FOOTING OPTION ' 
FOOTING DESIGN BY POLIGON 
FOOTING MATERIALS BY OTHERS. 

3"CLR 
COLUMN LOCATED AT 
CENTER OF FOUNDATION 

I I ~ -II'-------=:;:::===~;;:::::=tl :;;:::=:;~:::::==:::JI- FOOTING TYP.@ 
• 0 I 0 0 ... EACH COLUMN 

1'-6" MIN. 

1 I 
, ~ Q Q i 0 

i I 'C' R i I 0 .. --

- ,--------- ·:"·C"' :,'·IN . 

A 
":."r ~ .. 

J 

f-

4-#6 HO RI ZONTAL BARS 
(EQUALLY SPACED) 
EACH WAY. 
TOP & BOD O M 
{QUANTITY OF 
RE1N FO RCNG SHO WN IN 
DRA 'NINGS ,VIA Y NOT 
!(:: rl:::C-;- REGLlREV,::::, ~S; 

ANCHOR BOLT NOTES - FIXED BASE STRUCTURES (ANCHOR BOLTS LOCATED OUTSIDE COLUMN): 
1. ANCHOR BOLTS SHALL BE ASTM F1554 (GRADE 55) MATERIAL UNLESS OTHERWISE NOTED. 
2. ANCHOR BOLTS SHALL BE EITHER "HEADED" OR "THREADED WITH NUT" AS DEFINED IN THE AMERICAN INSTITUTE OF STEEL 

CONSTRUCTION MANUAL (PART 14), 13th EDITION . 
3. HOOKED ANCHOR BOLTS ARE NOT ACCEPTABLE. 
4. ACCURATE ANCHOR BOLT PLACEMENT IS CRITICAL. TO ENSURE THE ANCHOR BOLT LAYOUT MEETS THE DIMENSIONS REQUIRED ON 

THE DRAWINGS. SURVEY (OR MEASURE) THE LOCATION OF ALL ANCHOR BOLTS PRIOR TO POURING THE FOOTINGS. AN ADD IT IONAL 
SURVEY (OR MEASUREMENT) SHOULD BE MADE AFTER THE FOOTINGS ARE POURED TO CONFIRM THE ANCHOR BOLTS DID NOT 
SHIFT DURING THE CONCRETE POUR. 

5. POLIGON STRONGLY RECOMMENDS USING ANCHOR BOLT TEMPLATES BECAUSE THEY SIGNIFICANTLY IMPROVE THE ACCURACY OF 
ANCHOR BOLT PLACEMENT. . 

6. IF OUTSIDE CONSULTING ENGINEERS ARE DESIGNING THE FOUNDATIONS FOR TH IS STRUCTURE, THEY MUST REFER TO POLIGON 
CALCULATIONS FOR MIN IMUM CONCRETE PROPERTIES (COMPRESSIVE STRENGTH , EDGE DISTANCE, ETC .) REQUIRED FOR THE 
ANCHOR BOLT DESIGN. 

7. ELECTRICAL ACCESS HOLE IS ALWAYS LOCATED IN THE COLUMN BASE PLATE AS SHOWN. 
8. GROUT UNDER BASEPLATES SHALL BE NON-METALLIC, NON-SHRINK GROUT WITH MINIMUM fc-6500 PSI. 

'11 I 1/8" THRU 
ELECTRICAL ACCESS HOLE 

II" 8" 

T T 1$ $1 

HE FOLLOWING EPOXYANCHORS MAY BE SUBSTITUTED 
OR THE CAST IN PLACE ANCHOR BOLT: 

-HILTI HIT·HY 200 ADHESIVE wi '113/4" HAS 

~ 
B7 ROD WITH A MINIMUM II" EMBEDMENT. 

ONTRACTOR SHALL FOLLOW ALL INSTALLATION 
PECIFICA TlONS AND REQUIREMENTS OF ANCHOR 
ANUFACTURER. 

OPTIONAL CONCRETE SLAB 

2 ANCHOR BOLT PATIERN 
2 BASE PLATE THICKNESS: 3/4" 

4X¢I "THRU 
ANCHOR BOLT HOLE 
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TO CONCEAL BOLTS 
(DESIGN AND MATERIALS BY OTHERS) . 

Christopher M. Evans 
(616) 399-1963 

4240 N. 136th Avenue 
Holland, MI 49424 

Fla. License No. 70957 
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COVER ACCESS HOLES WITH 
GRACE ICE AND WATER 

SHIELD (I M 10241 18) BEFORE 
ATIAC HING ROOF DECKING. 

NUT, HEX, 314-10 
(21 PLCS EACH CONNECTION 

COLUMN CONNECTIONS 

" 
TRUSS 

3/8" PLATE 
w/ 3/8" FLG, PLT. 

COLUMN 

K-IOO 

NOTE: 
COVER PLATE (XXX XX) 
W/ fASTENER (XXXXX) 
ATIACHED AT BOTIOM OF CONNECTION 

COMPRESSION 
RING 

TR USS 

3/8" PLATE 

BOLT, HEX, 314-IOxl-l/2 
(21 PLCS EAC H CONNECTION 

COMPRESSIO N MEMBER CONNECTION 

CONNECTION NOTES: 
I. ALL HIGH STRENGTH BOLTS ARE A325 BOLTS AND TO BE INSTALLED BY THE 

',URN -OF-NUT' PRETENSIONING METHOD AS SPECIFIED IN THE 13TH 
EDITION OF THE AISC "SPECIFICATION FOR STRUCTURAL JOINTS USING 
ASTM A325 OR A49Q BOLTS", SECTION 8 (SEE ILLUSTRATIONI. A325 BOLTS 
MAYBE INSTALLED WITHOUT WASHERS WHEN TIGHTENED BY THE ',URN-OF
NUr' PRETENSIONING METHOD. IT IS THE RESPONSIBILITY OF THE ERECTOR 
TO INSURE PROPER TIGHTNESS. THIS METHOD IS ONLY REQUIRED ON 5/8" 
DIAMETER AND LARGER BOLTS. ANCHOR BOLTS NEED NOT BE TIGHTENED 
PAST SNUG TIGHT. 

2. LOCAL JURISDICTIONS MAY REQUIRE AN INSPECTOR TO BE PRESENT TO 
WITNESS HARDWARE INSTALLATION AND INDEPENDENT TESTING. 
INSPECTION REQUIREMENTS SHOULD BE VERIFIED PRIOR TO STEEL 
ERECTION. 

3. 

4. 

5. 

6. 

,. 

ERECTION OF THE FRAMING MEMBERS WILL REQUIRE THE MA IN COLUMNS 
TO BE PLUMB SQUARE AND TIGHTENED TO THE TRUSSES AND TENSION 
MEMBERS BEFORE INSTA LLING THE PURLINS. PURlINS, IF REQUIRED, MUST BE 
PARALLEL TO THE EAVE BEAMS AND TENSION MEMBERS. 

TOUCH-UP PAINT MUST BE APPLIED TO ALL EXPOSED BOLTS & NUTS. 
PERIODIC TOUCH-UP ATTHESE BOLTED CONNECTIONS IS REQUIRED. 

UNLESS THE BUILDING HAS A FACTORY APPLIED POWDERCOAT, E-COAT 
OR GALVANIZING, THE FRAME WILL BE PRIME PAINTED AND WILL BE 
REQUIRED TO BE FINISH PAINTED IN THE fiELD WITH ALL PAINT, MATERIALS 
AND LABOR NOT BY POLIGON (PORTERCORPI . REfER TO fiNAL SALES 
ORDER. 

PRIOR 10 TrE ERECTION OF SHEL TE :< CCMPONENTS, IT IS RECOMM ENDE!) 
TO CHASE AND iAP STRU CTURAL HARDWA RE. EV=", ThOuGH PCLlGC N 
MAKES EVERY =FCORTTO PROTECTTHE cARC WARE DURING Tf-E PROCESS 
C F ?RCC UCT!CN, F,t\. ISH,.!..f'.!:) SHIPOf'G TrE :;·-.!·S:TE C:;,..JAS~r'G .it'C 
'7"A=-PING CF -HREACS :S ,!:.. l 'NA YS GeeD ::-CL.CY. 

~o PR::"v ::;--11 =CST S-:-r i ~\' i JG C;: r " ~r, ~ _ ~ V ET:\ L Sr-:r '/l-..:GS !."L'S- : E 
RE'/lel

;::;) :'. FE I:...:ST; LL .!, iie' J, t~,~i~·;=, ':' . . C' ~H':' • ':~G ~ r:: ~:;u· p===.::, 
E.c: I~"E:: J\' :;.'~E E~ ~-",: l\F..:..C ::S. 

---------

T- IOO 

TURN -Of-NUT PRETENSIONING METHOD: 
THESE STEPS ILLUSTRATE THE 

REQUIREMENTS OUTLINED IN THE AISC 
SPECIFICATION. THE ROTATION 

INDICATED IS ACCURATE FOR MOST 
BOLT DIAMETERS AND LENGTHS BUT IT IS 

THE RESPONSIBILITY OF THE INSTALLER 
TO MEET AISC REQUIREMENTS. 

STEP ON E: 
AFTER SNUG TIGHT, 

MATCH MARK PLATE 

o 

CO) 
STEP TWO: 

THEN TURN BOLT/NUT PAST 
SNUG TIGHT 1/3 TURN 

~ o 120000~~ 

Q 

. Chris topher M, Evans 
(616) 399-1963 

4240 N. 136th A venue 
Holland, MI 49424 

Fla. License No , 70957 
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(6) 1/4-14x 1 1/ 4 
ONE STEP SCREW 

(IMI008414) 
EACH CONNECTION 

PURLIN 

FL K~:N CC~"N=C: T ·Ci' . 

TRUSS 

PURLIN 

p- ' CO 

TRUSS 

EAVE BEAM 

WASHER PLATE 
: 

3/8" PL," TE I 
wi 3/8" FLG , PLT,--.J 

c ..... \; :: 3EA_;\\ cc ;-';:, E·.=T:CI\. 

EAVE BEAM 

W---WASHER PLATE 

3/8" PLATE 
wi 3/8" FLG, PLT, 

BOLT, ~EX, 5/8-11 x2 
(2) p~cs ::ACH CCr-. r-.E CT'ON 

'C- ;cc 

Christopher M. Evans 
(6 16) 399-1963 

4240 N. 136th Avenue 
Holland . MI 49424 

Flo. License No. 70957 
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12'-97/8" 

II '-4 1/8" 

I.. 11'- 11 7/16" .. I 

I " 

12 

5[ 
11'-41/8" 

MULTI-RIB NOTES: 

THE DETAILS SHOWN ARE SUGGESTIONS O R GU IDELINES O N 
HOW TO ERECT THE SYSTEMS, THE INFO RMATION SHOW N IS 
ACCURATE, BUT IT IS NOT INTENDED TO COVER A LL INSTANC ES, 
BUILDING REQUIREMENTS, DESIGNS OR CODES. THE DETA ILS 
M A Y REQUIRE CHANGES OR REVISIONS DUE TO FIELD 
CONDITIONS, 

IT SHA LL BE THE RESPONSIBILITY O F THE ERECTOR TO ENSURE 
THAT THE DETAILS MEET PARTICU LAR BU ILDIN G REQUIREMENTS 
AN D TO ASSURE ADEQUATE WATER TIGHTNESS. 

THE ERECTOR SHOULD THOROUG HLY FAMILIARIZE 
HIMSELF/HERSELF WITH ALL ERECTION INSTRUCTIONS BEFORE 
STARTING WORK. 

THE PANELS SHOU LD BE INSTALLED PLUMB, STRAIGHT, AND 
ACCURATELY TO THE ADJACENT WORK. 

FLASHING A ND TR IM SHALL BE INSTALLED TRUE, A ND IN PROPER 
ALIGNMENT, WITH ANY EXPOSED FASTENERS EQUALLY SPACED 
FOR THE BEST APPEARANCE. 

SEALANT SHALL BE FIELD APPLIED O N DRY, CLEAN SURFAC ES. 
SOME FIELD CUTIING AND FITTING OF PANELS AND FLASHING IS 
TO BE EXPECTED BY THE EREC TOR AND MINOR FIELD 
CORRECTIONS ARE A PART OF NORMAL EREC TIO N WORK, I ..: 
WORKMANSH IP SHALL BE OF TH E BEST INDUSTRY STANDARDS 
AND INSTA LLATION SHA LL BE PERFORMED BY EXPERIENCED 
METAL CRAFTSMEN, 

METAL SHAVINGS FROM DRILLING O R INSTALLATION OF ROOF 
FASTENERS MUST BE CAREFULLY REMOVED FROM THE ROOF BY 
BRUSH ING O R SW EEPING A T THE END OF EACH DAY DURING 
INSTALLATIO N. SHAVINGS LEFT O N THE ROOF WILL Q UICKLY 
RUST AND. ;;TPdN THE ROOF FINISH, 

COMPRESSIO N 
RING 

Christopher M. Evans 
(616) 399-1 963 

4240 N. 136th Avenue 
Holland , MI 49424 

Fla. License No. 70957 
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2013S 

#12-1 4 X 3/4" SELF 
DRILLING SCREW 

EACH RIB 

#12-14 X 1-1/4" SELF 
DRILLING SCREW 

EACH SIDE OF RIB 

MULTI RIB PANEL 

EXPANDING FOAM SEALANT 
(TRIM FOAM SEALANT TO 

FIT BETWEEN RIBS. FOAM---
CANNOT BE PLACED 

OVER RIB AT ANY TIME) TRUSS 

HIP CAP 
6" OVERLAP 

HIP CAP 

TRUS~ DETAIL 

# 12- 14 X 3/4" SELF 
DRILLING SCREW 

EAC H RIB 

J-CHA NNEL 
(INSTALL WITH 1/2" 

GAP FROM MR PANEL) 

SPLICE CHAN NEL 

POP RIVET (8) PLCS 
(4) TOP & (4) BODOM 

l' l' 

.I. .I. 

# 12- 14 X 3/4" SELF DRILLING SCREW 
EACH SIDE OF RIB & CENTERED 

". 

MULTI RIB PANEL 

MULTI RIB PANEL 

EAVE BEAM 

J-CHANNEL 
(iNSTALL WITH 1/2" 
GAP FROM :V\R PANEL) 

MR-300 

PART DESCRIPTIONS: 

f 

f 
iI 12- 14x314" SELF DRILLING SCREW. 

ilI2-14xI I / 4" SELFDRILLING 
SCREW. 

liS" POP RIVET. 

NOTE: 
ALL MATERIALS ARE CALLED 
OUT O N SHEETS 5.1. 

Christopher M. Evons 
(616) 399-1963 

4240 N. 136th Avenue 
Ho lland , MI 49424 

Fla. License No. 70957 
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SECTION 01010  

SUMMARY OF WORK  
PART 1 -GENERAL  

1.01  WORK COVERED BY CONTRACT DOCUMENTS  

A.  The work covered by these specifications comprises, in general, the furnishing of all labor, 

equipment, materials, and performing all operations to construct the project for the City of Lake 
Worth as described and specified further in the Technical Specifications and as shown on the 

Contract Drawings.  

B.  Except as specifically noted, the Contractor shall provide and pay for:  

1 Labor, materials, tools, construction equipment, and machinery.  

2 Water and utilities required for construction.  

3 Other facilities and services necessary for proper execution and completion of the work.  
 

C. The Contractor shall comply with all codes, ordinances, rules, regulations, orders and other legal 

requirements of the City of Lake Worth.  

1.02 DESIGN STANDARDS  

A. All work shall be governed by and shall conform to the City of Lake Worth Public Services Standard 

Details (latest edition), and the Florida Building Code (latest edition).  

1.03 SILTATION AND BANK EROSION  

A. The Contractor shall take adequate precautions to minimize siltation and bank erosion in the vicinity 

of canals or ditches, in discharging well point systems or during other construction activities.  

1.04 STORAGE OF MATERIALS  

A. Suitable storage facilities shall be furnished by the Contractor. All materials, supplies and equipment 

intended for use in the work shall be suitably stored by the Contractor to prevent damage from 

exposure, admixture with foreign substances, or vandalism or other cause. The Engineer will 

refuse to accept, or sample for testing, materials, supplies or equipment that have been 

improperly stored, as determined by the Engineer.  

B. Materials found unfit for use shall not be incorporated in the work and shall immediately be removed 

from the construction or storage site. Delivered materials shall be stored in manner acceptable 

to the Engineer before any payment for same will be made. Materials strung out along the line 

of construction will not be allowed unless the materials will be installed within one week from the 

time of unloading and stringing out.  

01010-1 Summary of Work  



1.05 PRESERVATION OF PROPERTY  

A. The Contractor shall preserve from damage all property along the line of the work, or which is in the 
vicinity of or is in any way affected by the work, the removal or destruction of which is not called 

for by the plans. Wherever such property is damaged due to the activities of the Contractor, it 

shall be immediately restored to its original condition by the Contractor at no cost to the Owner.  

B. In case of failure on the part of the Contractor to restore such property, or make good such damage 

for injury, the Owner may, after 48 hours notice to the Contractor, proceed to repair, rebuild or 

otherwise restore such property as may be deemed necessary and the cost thereof will be 

deducted from any monies due or which may become due the Contractor under this contract.  

1.06 CLEAN UP  

A. The Contractor shall keep the construction site free of rubbish and other materials and restore to their 

original conditions those portions of the site not designated for the alteration by the Contract 

Documents. Clean up and restoration shall be accomplished on a continuing basis throughout 

the contract period and in such a manner as to maintain a minimum of nuisance and interference 
to the general public and residents in the vicinity of the work.  

B. The Contractor shall also remove, when no longer needed, all temporary structures and equipment 

used in his operation. It is the intent of this specification that the construction areas and those 
other areas not designated for alteration by the Contract Documents shall be immediately 

restored to original condition as upon completion of the project.  

1.07 PUBLIC SAFETY AND CONVENIENCE  

A. The Contractor shall at all times so conduct his work as to ensure the least possible obstruction to 

traffic, or inconvenience to the general public and residents in the vicinity of the work. No road 

or street shall be closed to the public, except with the permission of the Engineer and other 

jurisdictional governmental authority, if any. Fire hydrants on or adjacent to the work shall be 

kept accessible. Provisions shall be made by the Contractor to ensure public access to 
sidewalks, public telephones, and the proper functioning of all gutters, sewer inlets, drainage 

ditches, and irrigation ditches. No open excavation shall be left overnight except during road 

closing. All open excavation within the roadway shall be backfilled and a temporary asphalt 

patch applied prior to darkness each day. A cold asphalt patch is acceptable.  

1.08 SAFETY AND OSHA COMPLIANCE  

A. The Contractor shall comply in all respects with all Federal, State and Local safety and health 
regulations. Copies of the Federal regulations may be obtained from the U.S. Department of 

Labor, Occupation Safety and Health Administration (OSHA), Washington, DC 20210 or their 

regional offices.  

B. The Contractor shall comply in all respects with the applicable Workman's Compensation Law.  

01010-2 Summary of Work  



1.09 CONTRACTOR'S USE OF PREMISES  

A. Coordinate use of premises under direction of Engineer.  

B. Assume full responsibility for the protection and safekeeping of equipment and materials stored on 

the site.  

C. Move any stored Products, under Contractor's control, which interfere with operations of the Owner 

or separate Contractor.  

PART 2 -PRODUCTS – NOT USED.  

PART 3 -EXECUTION – NOT USED.  

END OF SECTION  
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SECTION 01019  

GENERAL REQUIREMENTS  
PART 1 -GENERAL  

1.01 EXISTING UTILITIES AND STRUCTURES:  

The existing utilities and facilities shown have been located from the Owner's and other records. 

Guaranties are not made that all existing facilities are shown or that those shown are entirely accurate. 

The Contractor will assure himself of any utilities, structures or facilities prior to performing any Work. 

Prior to the start of Work, the Contractor will request the Owner to advise him of the location of their 

facilities in the vicinity and will notify the Engineer of any deviation between existing conditions and the 

drawings. The Contractor will assume liability for damages sustained or costs incurred because of his 

operations in the vicinity of existing utilities or structures. The Contractor will be solely responsible for 

the protection and maintenance of existing utilities to provide uninterrupted service to commercial and 

residential customers.  

Existing utilities and facilities shall be located prior to commencement of each task.  

It shall be the Contractor's responsibility to contact utility companies and call SUNSHINE at (800) 432-

4770 at least 72 hours before starting construction so maintenance personnel can locate and protect 

facilities, if required by the utility company.  

1.02 PRESERVING WATER QUALITY:  

The Contractor will exercise extreme care to minimize degradation of water quality at the site. All 

necessary provisions will be taken to insure compliance with the water quality standards of the State of 

Florida.  

The Contractor will take steps to collect and dispose of all sewage that leaks and/or spills during the 

performance of this contract. Any leakage or spillage will be cleaned up to the satisfaction of the 

Department of Environmental Protection.  

1.03 PROTECTION OF EXISTING AND ADJACENT PROPERTIES:  

Unless indicated otherwise, all shrubbery, paved streets and walks, fences and walls, adjacent structures 

and equipment will be fully protected against damage during each stage of the project. Any damage by 

the Contractor will be fully restored to original condition.  

1.04 RESTORATION OF DAMAGED SURFACES, STRUCTURES AND PROPERTY:  

Where pavement, trees, shrubbery, fences or other property or surface structures not designated as pay 

items, have been damaged, removed or disturbed by the Contractor, whether deliberately or through 

failure to carry out the requirements of the Contract Documents, state laws, municipal ordinances or the 

specific direction of the Engineer, or through failure to employ usual and reasonable safeguards, such 

property and surface structures will be replaced or repaired at the expense of the Contractor to a 

condition equal to that before Work began within a time frame approved by the Engineer.  

1.05 SUBSTITUTIONS:  

For substitution of products in place of those specified, bidder must submit shop drawings and  

01019-1 General Requirements  



technical data at least seven (7) calendar days prior to the Bid Opening date to substantiate “an approved 

equal” by the City, except specified items followed by the words "no substitution”.  

Submit five copies of request for substitution. Include in request:  

1. Complete Data substantiating compliance of proposed substitution with Contract Documents.  
 
2. For Products:  
a.   Product identification, including manufacturer's name and address.  

b.   Manufacturers’ literature: 1) Product description. 2) Performance and test data. 3) Reference standards.  

c.   Samples.  

d.   Name and address of similar projects on which product was used, and date of installation.  
 
3. For construction methods:  
a.   Detailed description of proposed method.  

b.   Drawings illustrating methods.  
 

4. Itemized comparison of proposed substitution with product or method specified.  

5. Data relating to changes in construction schedule.  

6. Relation to separate contracts.  

7. Accurate cost data on proposed substitution in comparison with product or method specified.  
 

1.06 CONSTRUCTION WATER:  

The Contractor will be responsible for making application for hydrant meters with backflow preventers. 

The City will install necessary connections and backflow preventers at locations needed by the 

Contractor and approved by the Engineer. Maintenance of such is the responsibility of the Contractor. 

All associated fees will be paid by Contractor.   

Construction water will be paid for by the Contractor. In an event that damage to these facilities occurs, 

the Contractor will be responsible for all costs associated with their replacement at the City’s standard 

rate.  

1.07 SANITARY FACILITIES:  

If necessary, the Contractor shall provide temporary restroom facilities for field crews. Location of such 

facilities will be subject to the approval of the City. Existing City/Residence facilities are not available for 

use by the Contractor.  

1.08 WORKING HOURS:  

All work on this contract shall be conducted during normal working hours according to City code on 

weekdays. No work shall be performed on weekends or City observed holidays. Inspection services 

needed beyond normal working hours will be paid for by the Contractor.  



1.09 ASSEMBLIES OR UNITS:  

Where the Contractor is required to furnish and install an assembly or unit, the Contractor shall furnish 

all component parts as required by the manufacturer of the unit.  

1.10 ACCESS TO THE WORK SITE:  

The Contractor may use only the roads and/or easements designated by the Owner for access to the 

work locations. The Contractor shall be responsible for maintaining, protecting and restoring the routes 

to the satisfaction of the Owner and Engineer.  

1.11 SECURITY:  

The Contractor shall be fully responsible for the safety and security of the construction area including 

any temporary measures required to maintain its protection. The Contractor will be responsible for any 

damages or theft incurred to his tools, equipment, machinery, and new work in-place that has not yet 

been fully accepted by the City.  

1.12 TRENCH SAFETY ACT:  

All work shall conform to the Florida Trench Safety Act. Contractor shall include in his price the cost of 

conforming to the Trench Safety Act.  

1.13 PRECONSTRUCTION CONFERENCE/PROJECT PROGRESS MEETING:  

A. Before the Contractor starts the work, a conference will be held to establish procedures for handling 

Shop Drawings and other submittals, and to establish procedures for processing Applications 
for Payment, and to establish a working understanding among the parties as to the work.  

B. At each project progress meeting, the Contractor shall develop and submit for approval a progress 

schedule and phasing plan demonstrating complete fulfillment of all contract requirements 
including all activities of subcontractors, equipment vendors and suppliers. An updated schedule 

shall be submitted with each pay request.  

1.14 TESTS:  

Tests and analyses which are called for in the Specifications and/or Drawings (concrete, bacteriological, 

pressure and leakage, etc.) are to be performed by an Independent Testing Laboratory. Contractor shall 

include in his price the cost of performing required tests and analyses.  

1.15 REMOVAL OF ALL TEMPORARY FACILITIES & RESTORATION OF SITE:  

Upon completion of the work, it shall be the responsibility of the Contractor to remove all temporary 

facilities including, but not limited to, pumps, fences, signs, temporary power, materials or other debris. 

The site, adjacent properties, and Owner facilities shall be restored to their original condition.  

1.16 VIDEOTAPING:  

At least one (1) week prior to start of construction, the Contractor shall televise all areas where 

construction is to take place, including existing surface conditions within the project limits. Such video 

tapes shall be provided to the Engineer before construction commences. The CD shall serve as a record 

01019-3 General Requirements  



of the existing conditions for disputes arising from restoration, and should therefore be taken along the 

line of construction at sufficient detail as necessary to clearly depict details of existing conditions.  

The Contractor shall be responsible for providing the necessary equipment for the viewing of the video 

tapes at the Engineer’s office for the duration of the project. All CDs shall be indexed and catalogued in 

such a manner that each photographed area is readily identifiable and shall also indicate the date and 

time (hour, minutes & seconds) on which the photograph was made. The Contractor shall also televise 

any unusual conditions encountered during construction that are not already a matter of photographic 

record. In any area where existing conditions cannot be determined by means of video tapes, the area 

shall be restored, as approved by the Engineer, at the Contractor’s expense. All CDs shall become the 

property of the Owner.  

The Contractor will be responsible for any repairs required as a result of construction in performance of 

this Contract. The Contractor will submit two (2) copies of the CD to the Engineer-of-Record prior to the 

start of construction.  

1.17 SALVAGED MATERIAL:  

Any existing equipment or material which is removed or replaced as a result of construction under this 

project may be designated as salvage by the City and, if so, shall be removed, cleaned, and delivered 

to the site in a protected place specified by the City. Any equipment or material not worthy of salvaging, 

as directed by the City, shall be disposed of by the Contractor at a suitable location. Upon request of the 

Engineer, Contractor shall submit evidence of proper disposal.  

1.18 PROVISION FOR THE CONTROL OF DUST:  

The Contractor shall comply with the City Ordinances regarding control of dust. The Contractor shall 

take the necessary steps to prevent objectionable blowing or drifting of dust, sand, and other debris 

where the construction occurs in residential, commercial, or other developed areas.  

Extreme precautions shall be taken during construction to minimize the amount of dust created. Wetting 

the site or other means, as directed by the City, may be required for control of dirt.  

1.19 NOISE CONTROL:  

The Contractor shall comply with the City Ordinances regarding noise control. The Contractor shall make 

every effort to minimize noises caused by his operations. Equipment shall be equipped with hospital–

grade silencers or mufflers designed to operate with the least possible noise.  

1.20 OBSTRUCTION:  

A. The attention of the Contractor is drawn to the fact that during excavation at the project site, the 

possibility exists of the Contractor encountering various utilities (water, chemical, electrical, gas, 

or other) not shown on the drawings. The Contractor shall exercise extreme care before and 
during excavation to locate and flag these lines so as to avoid damage to the existing lines. 

Should damage occur to an existing line, the Contractor shall repair the line at no cost to the 

City.  

B. It is the responsibility of the Contractor to ensure that all utility or other poles, the stability of which 

may be endangered by the close proximity of excavation, are temporarily stayed in position while 

the work proceeds in the vicinity of the pole and that the utility or other companies concerned 

be given reasonable advance notice of any such excavation by the Contractor.  



1.21 CLEAN-UP:  

The Contractor shall maintain the site of the work in a neat condition. The Contractor shall remove all 

excess materials, excess excavated materials and all debris resulting from his operations within a time 

frame approved by the Engineer.  

1.22 VISITS TO SITE BY OWNER'S REPRESENTATIVE:  

The Owner's representative will make visits to the site at intervals appropriate to the various stages of 

construction to observe the progress and quality of the executed work and to determine, in general, if 

the work is proceeding in accordance with the Contract Documents.  

The Owner's representative's efforts will be directed toward providing for the Owner a greater degree of 

confidence that the completed work will conform to the drawings and these specifications. On the basis 

of such visits and on-site observations, the Owner's representative will keep the Owner informed of the 

progress of the work and will endeavor to guard the Owner against defects and deficiencies in the work.  

1.23 LIMITATIONS ON OWNER'S REPRESENTATIVE RESPONSIBILITIES:  

A. Neither the Owner's representative's authority to act under these specifications and drawings or 

elsewhere in other documents nor any decision made by the Owner's representative in good 

faith either to exercise or not exercise such authority shall give rise to any duty or responsibility 

of the Owner's representative to the Contractor, any sub-Contractor, any manufacturer, 

fabricator, supplier or distributor, or any of their agents or employees or any other person 
performing any of the work.  

B. The Owner's representative shall not be responsible to the Contractor's means, methods, techniques, 

sequences or procedures of construction, or safety precautions and programs incident thereto, 
and the Owner's representative shall not be responsible for the Contractor's failure to perform 

the work in accordance with the drawings and these specifications.  

C. The Owner's representative shall not be responsible for the acts or omissions of the Contractor or of 

any sub-Contractors, or of any other persons at the site or otherwise performing any of the work.  

1.24 WARRANTY:  

The Contractor shall be responsible for defects in materials (including latent defects) or workmanship for 

a period of one (1) year after the date of final acceptance of the project by the Owner. Such defects 

include, but are not limited to, any settlement noted in backfill, fill, or in structures built over the backfill 

or fill during the warranty period in accordance with the GENERAL CONDITIONS and will be considered 

to be caused by improper compaction methods and shall be corrected by the Contractor at no cost to 

the Owner. Structures damaged by settlement shall be restored to their original condition by the 

Contractor at no cost to the Owner.  

The Contractor shall furnish factory warranties on all equipment furnished for the performance and 

completion of the project against defects in materials and/or workmanship. The factory warranty shall 

become effective on the date of delivery and acceptance by the Owner. In the event of any defects in 

materials or workmanship, the Contractor shall replace said equipment at no cost to the Owner.  

PART 2 -PRODUCTS -Not Used.  



PART 3 -EXECUTION -Not Used.  

END OF SECTION  



SECTION 01025  

MEASUREMENT AND PAYMENT  

BASE BID – BASIS OF PAYMENT  

PART 1 -GENERAL  

1.01 BASIS FOR PAYMENTS  

A. The various major items of Work will be paid for in the lump sum allowance or unit cost amounts listed 

in the Schedule of Bid Items. All bid items shall include all labor, equipment, materials and testing 
as specified to construct the item, completed, tested and accepted. Attached is a description of 

the Work listed in the Schedule of Bid Items (B3) and is not intended to be complete and all-

inclusive of the required work items. The Work shall include all miscellaneous and ancillary items 

necessary to construct a complete and functional Project.  

1.02 SCHEDULE OF VALUES  

A. The descriptions below generally outline the scope of work required for those elements of the Work 

to be paid for under each lump sum or unit cost item listed in the Schedule of Bid Items. The 

Contractor shall submit a schedule of values.  

1.03 BREAKDOWN OF BASE BID  

A. Where the Schedule of Bid Items show quantities, these quantities are primarily shown for bid 

evaluation purposes, and are believed to be reasonably accurate.  

B. In the event that the actual quantity of material installed exceeds the quantity shown, the 

CONTRACTOR will be paid the unit price shown for the quantity of the value shown on the bid 

breakdown.  

C. A credit will be similarly provided to the City by the CONTRACTOR for quantities less than those 

shown on the bid breakdown.  

1.04 PAYMENTS  

A. Shall be in accordance with the provisions of the GENERAL CONDITIONS.  

1.05 DEFECT ASSESSMENT:  

A. Replace the Work, or portions of the Work, not conforming to specified requirements.  

1.06 NON-PAYMENT FOR REJECTED PRODUCTS:  

A. Payment will not be made for any of the following:  

1 Products wasted or disposed of in a manner that is not acceptable.  
2 Products determined as unacceptable before or after placement.  
3 Products not completely unloaded from the transporting vehicle.  
4 Products placed beyond the lines and levels of the required Work.  
5 Products remaining on hand after completion of the Work.  
6 Loading, hauling and disposing of rejected Products.  
7 Used Products and Materials  



PART 2 -PRODUCTS – Not used.  

PART 3 -EXECUTION  

BASE BID -BASIS OF PAYMENT  

GENERAL CONDITIONS  

3.01  SITE MOBILIZATION/GENERAL REQUIREMENTS (Bid Item 1)  

A.  Payment for mobilization/general requirements will be made at the contract lump sum (LS) price 
bid for the item, which price shall be full compensation for all materials, labor, equipment, tools 

and all other incidentals necessary to complete this item. This item also includes all costs for 

mobilization, bonds, insurance, scheduling, temporary facilities, utilities, demobilization and all 

other costs required to complete the work, tested and accepted, which are not included in other 

bid items. Includes all required mobilizations for all items. The Contractor shall provide a full 
detailed breakdown of this item in his schedule of values.  

B.  Payment item for mobilization/general requirements shall not exceed five percent (5%) of the 

contract price and shall be paid in increments in proportion to the total work completed.  

3.02  MAINTENANCE OF TRAFFIC (Bid Item 2)  

A.  Payment for maintenance of traffic will be made at the contract lump sum (LS) price bid for the 

item, which price shall include all necessary plans, devices, flagman, and all other costs to 

complete the work.  

3.03  EROSION CONTROL (Bid Item 3)  

A.  National Pollutant Discharge Elimination System (NPDES). This bid item will be paid for on a 
lump sum (LS) basis and will include all labor, equipment, materials, and transportation by the 

contractor to comply with the NPDES program throughout the project including, but not limited 

to, installation of erosion control devices, filing all necessary notices, field installations, 

maintaining logs and reports and corrective actions. This bid item amount will be paid in 

increments and prorated evenly throughout the project.  



SITEWORK  

3.04  EXCAVATE AND REMOVE TOP 4” MATERIAL INCL ROOTS (Bid Item 4)  

A.  This item shall be paid on a lump sum (LS) basis. The Contractor's price shall include full 

compensation for all labor, materials and equipment required for removal of all vegetation, roots 

and fill within the limits of the project to a depth of 4” as indicated on the plans. The existing 

materials shall be completely removed and shall be properly disposed of off-site at no additional 

cost to the Owner. This bid item amount will be paid in increments in proportion to the total work 

completed.  
 

B.  This work shall include, but not be limited to, clearing, grubbing, scalping, excavating, hedges, 

shrubs, removal and disposal of existing vegetation and debris within the limits of the right-of-

way, except such objects that are to remain or are to be removed in accordance with other 

sections of the contract documents.  

  
C. The existing Australian pine trees are to remain on site and not be removed or cut down.  

 

3.05  REMOVE/DISPOSE EXISTING SPLIT RAIL FENCING (Bid Item 5)  

A.  Payment for the removal and legal disposal of the existing wood split rail fence shall be made 

on a lump sum (LS) basis. The contract unit price shall include compensation for all labor, 

material, and equipment required to remove and dispose of the split rail fence in accordance 

with the plans and specifications.   

3.06  4” CONCRETE SLAB (18’X18’) (Bid Item 6)  

A.  Payment for the 4” thick concrete slab as indicated on the plans and details shall be made at 

the contract unit price per square foot (SF) of concrete slab installed and accepted. The contract 

unit price shall include compensation for all labor, material, and equipment required to install the 

concrete in accordance with the plans and specifications. The contract unit price shall also 
include subgrade compaction and all other miscellaneous work required to complete the work 

in accordance with the City of Lake Worth specifications.  

B.  Payment shall be made for concrete constructed or replaced by authorization of the City 
PROJECT MANAGER. Any concrete that is broken incidental to construction shall be replaced 

at the Contractor's expense. 

3.07  ADA ACCESSIBLE RAMP (INCL. TRUNCATED DOME MAT) (Bid Item 7)  

A.  Payment for a curb ramp with truncated dome ADA mat as indicated on the plans and details 

shall be made at the contract unit price per each (EA) curb ramp installed and accepted. The 
contract unit price shall include compensation for all labor, material, and equipment required to 

install the curb ramp in accordance with the plans and specifications. The contract unit price 

shall also include subgrade compaction and all other miscellaneous work required to complete 

the work in accordance with the City of Lake Worth specifications. 

 

B.     The ADA truncated dome mat located at the edge of pavement and shall be 2’x4’ in dimension 
and colored yellow.  The mat shall be poured integral with the sidewalk (glue down mats will 

not be accepted).   

 

C.     The sidewalk shall meet ADA standards with proper slopes for accessibility.  



3.08  TYPE “D” CURB (Bid Item 8) 

A.  Payment for furnishing and installing Type “D” concrete curb shall be based on a linear foot (LF) 

basis for the concrete curb installed and accepted by the City. The contract unit price shall 

include all labor, materials, and equipment necessary to install the concrete curb in accordance 
with the plans and specifications. The contract unit price shall also include other miscellaneous 

work required to complete the work in accordance with Florida Department of Transportation 

Standard Specifications for Road and Bridge Construction, latest edition and the City of Lake 

Worth specifications.  

3.09  16’ x 16’ STEEL FRAME PAVILION W/ FOOTERS (Bid Item 9) 

A.  Payment for this item shall be made on a lump sum (LS) basis for the steel frame pavilion with 

footings installed and accepted per the plans and specifications. The lump sum bid price for this 

item shall be full compensation for all labor, materials and equipment required for a complete 

steel frame pavilion constructed per the manufacturer’s specifications and per all applicable 

building codes. 

B.     Steel frame pavilion shall be manufactured by Porter Corporation, Poligon Park Architecture, or 

approved equal.  The pavilion shall be a “square 16x16” and installed per manufacturer’s 

specifications and recommendations. 

C.    Pavilion footers shall be constructed per manufacturer’s recommendations and design 

specifications.  All work shall be in accordance with the Florida Building Code.          

3.10  BENCHES WITH TABLES (Bid Item 10) 

A.  Payment for this item shall be made on a unit price per each (EA) basis. The unit price bid for 

this item shall be full compensation for all labor, materials and equipment required for the 
furnishing and installation of the tables and benches per the plans and specifications. 

B.     Benches shall be manufactured by Kay Park Recreation, or approved equal, model PSPT6TP 

(Portable Perforated Table). 

C.     Benches shall be affixed to the concrete slab using ½” stainless steel wedge anchors, four (4) 

per table.    

3.11  4” MULCH (Bid Item 11) 

A.  Payment for this item shall be made on a unit price per cubic yard (CY) basis. The unit price bid 

for this item shall be full compensation for all labor, materials and equipment required for soil 

preparation and clean mulch placement free from large wood pieces in accordance with the 

drawings and specifications. The unit price bid for this item shall include all raking and cleanup 
of site area after application.  

3.12  WOOD SPLIT RAIL FENCE W/ POSTS (Bid Item 12) 

A.  Payment for this item shall be made on a unit price per linear foot (LF) basis. The unit price bid 

for this item shall be full compensation for all labor, materials and equipment required for the 

installation of split rail wood fence and posts in accordance with the drawings and specifications. 
The unit price bid for this item shall include all cleanup of site area after application.  

 



ALLOWANCES  

3.13  PERMIT FEES ALLOWANCE (Bid Item 13)  

A.  The CONTRACTOR will be required to furnish documentation evidencing permit fee 

expenditures charged to the allowance account prior to the release of funds by the City. 

Furthermore, the CONTRACTOR shall obtain written pre-approval by the City's PROJECT 

MANAGER before the expenditure of these funds.  No contractor markup will be allowed on the 

permit fees.     

B.  The allowance accounts are not for use by the CONTRACTOR to cover shortfalls in the 

CONTRACTOR'S lump sum bid amount.  

C.  All uncommitted allowance funds will be returned to the City, per the contract, at the substantial 

completion of the project via deductive change order.  

 

3.14  UNFORESSEN CONDITIONS ALLOWANCE (Bid Item 14)  

A.  The contractor may encounter unforeseen conditions on the project.  This allowance account 

is used to fund these conditions with prior written approval by the City.  Prior to the work being 

performed, the Contractor must receive written authorization from the City that it may proceed 
with the additional work.  The contractor shall submit a proposal for the additional work and it 

must be approved by the City.  

B.  The allowance accounts are not for use by the CONTRACTOR to cover shortfalls in the 

CONTRACTOR'S lump sum bid amount.  

C.  All uncommitted allowance funds will be returned to the City, per the contract, at the substantial 
completion of the project via deductive change order.  

 
 



SECTION 01041  

PROJECT COORDINATION  
PART 1 -GENERAL  

1.01  REQUIREMENTS INCLUDED  

A.  Engineer will coordinate the work between Prime Contractors as required.  

B.  The Contractor shall:  

1 Coordinate work of his employees and subcontractors.  

2 Expedite his work to assure compliance with schedules.  

3 Coordinate his work with work by Owner.  

4 Comply with orders and instructions of Engineer.  
 

1.02  RELATED REQUIREMENTS  

A.  Section 01152: Application for Payment.  

B.  Section 01200: Project Meetings.  

C.  Section 01310: Construction Schedules.  

D.  Section 01340: Shop Drawings, Product Data and Samples.  

E.  Section 01501: Construction Facilities and Temporary Controls.  

F.  Section 01700: Project Closeout.  

1.03  CONSTRUCTION ORGANIZATION AND START-UP  

A.  Engineer shall establish on-site lines of authority and communications:  

 
1. Schedule and conduct pre-construction meeting and progress meetings as specified in Section 01200.  
 
2.  Establish procedures for:  
 

a.  Submittals  

b.  Reports and records  

c.  Recommendations  

d.  Coordination of drawings  

e.  Schedules  

f.  Resolution of conflicts  
 
3.  Interpret Contract Documents:  
 
a.  Transmit written interpretations to Contractors and to other concerned parties.  
 

4.  Assist in obtaining permits and approvals:  

 

a.  Verify that contractor[s] and subcontractors have obtained inspections for work and for temporary 
facilities.  

 



5.  Control the use of Site:  

 

a.  Allocate space for Contractor's use for field offices, sheds, and work and storage areas.  

 
6.  Inspection and Testing:  
 

a. Inspect work to assure performance in accord with requirements of Contract Documents.  

b.  Administer special testing and inspections of suspect Work.  

c.  Reject Work which does not comply with requirements of Contract Documents.  



1.04 CONTRACTOR'S DUTIES  

A. Construction Schedules:  

1.  Prepare a detailed schedule of basic operations.  
 
2.  Monitor schedules as work progresses:  
 

a.       Identify potential variances between scheduled and probable completion dates of each phase.  

b.       Recommend to Owner adjustments in schedule to meet required completion dates.  

c.       Document changes in schedule; submit to Owner, Engineer and to involved subcontractors.  
 
3.  Observe work of each subcontractor to monitor compliance with schedule.  
 

a.       Verify that labor and equipment are adequate for the work and the schedule.  

b.  Verify that product procurement schedules are adequate.  

c.  Verify that product deliveries are adequate to maintain schedule.  

d.  Report noncompliance to Engineer, with recommendation for changes.  
 

B.  Process Shop Drawings, Product Data and Samples:  

1.  Prior to submittal to Engineer, review for compliance with Contract Documents:  

a.  Field dimensions and clearance dimensions.  

b.  Relation to available space.  

c.  Effect of any changes on the work of any subcontractor.  
 
C.  Prepare Coordination Drawings as required to resolve conflicts and to assure coordination of the work 

of    the subcontractors or the work effected by the subcontractors, or the work effected by special 

equipment requirements.  

1 Submit to Engineer.  
2 Reproduce and distribute copies to concerned parties after Engineer review.  
 



D.  Maintain Reports and Records at Job Site, available to Engineer and Owner.  

1.  Daily log of progress of work.  
 
2.  Records  
 

a.  Contracts  

b.  Purchase orders  

c.  Materials and equipment records  

d.  Applicable handbooks, codes and standards  
 
3.  Maintain file of record documents  
 

1.05  CONTRACTOR'S CLOSE-OUT DUTIES  

A.  At completion of Work, conduct an inspection to assure that:  

1 Specified cleaning has been accomplished.  

2 Temporary facilities have been removed from site.  
 
B.  Substantial Completion:  

1 Conduct an inspection to develop a list of Work to be completed or corrected.  

2 Assist Engineer in inspection.  

3 Supervise correction and completion of work of subcontractors.  
 

1.06  ENGINEER'S CLOSE-OUT DUTIES  

A.  Final Completion:  

1.  When Contractor determines that Work is finally complete, conduct an inspection to verify completion 

of Work.  

B.  Administration of Contract closeout:  

1 Receive and review contractor's final submittals.  

2 Transmit to Owner with recommendations for action.  
 

PART 2 -PRODUCTS -Not Used.  

PART 3 -EXECUTION -Not Used.  

 

END OF SECTION  



SECTION 01045  

CUTTING AND PATCHING  
PART 1 -GENERAL  

1.01  REQUIREMENTS INCLUDED  

A.  Contractor shall be responsible for all cutting, fitting and patching, including related excavation and 

backfill, required to complete the Work or to:  

1 Make its several parts fit together properly.  

2 Uncover portions of the Work to provide for installation of ill-timed work.  

3 Remove and replace defective work.  

4 Remove and replace work not conforming to requirement of Contract Documents.  

5 Remove samples of installed work as specified for testing.  

6 Provide routine penetrations of non-structural surfaces for installation of piping and electrical conduit.  
 

1.02    RELATED REQUIREMENTS  

A. Section 01010: Summary of Work.  

B. Section 01640: Products and Substitutions.  

C. Section 02225: Excavation, Backfill and Compaction.  

D. Section 02610: Pipe and Fittings.  

E. Section 03400: Precast Manholes. Inlets, Valves and Wetwells.  

1.03 SUBMITTALS  

A.  Submit a written request to Engineer well in advance of executing and cutting or alteration which affects:  

1 Work of the Owner or any separate contractor.  

2 Structural value or integrity of any element of the project.  

3 Integrity or effectiveness of weather-exposed or moisture-resistant element or systems.  

4 Efficiency, operational life, maintenance or safety of operational elements.  

5 Visual qualities of sight-exposed elements.  
 
B.  Request shall include:  

1.  Identification of the Project.  

2.  Description of affected work.  

3.  The necessity for cutting, alteration or excavation.  

 
4.  Effect on work of Owner or any separate contractor, or on structural or weatherproof integrity of Project.  
 
5.  Description of proposed work:  
 

a.  Scope of cutting, patching, alteration, or excavation.  

b.  Trades who will execute the work.  

c.  Products proposed to be used.  

d.  Extent of refinishing to be done.  
 

6.  Alternative to cutting and patching.  



 

7.  Cost proposal, when applicable.  

 
8.  Written permission of any separate contractor whose work will be affected.  
 



C.  Should conditions of Work or the schedule indicate a change of products from original installation, 

contractor shall submit request for substitution as specified in Section 01640  

– Products and Substitutions.  

D.  Submit written notice to Engineer designating the date and the time the Work will be uncovered.  

PART 2 -PRODUCTS  

2.01  MATERIALS  

A.  Comply with specifications and standards for each specific product involved.  

PART 3 -EXECUTION  

3.01  INSPECTION  

A.  Inspect existing conditions of Project, including elements subject to damage or to movement during 

cutting and patching.  

B.  After uncovering work, inspect conditions affecting installation of Products, or performance of work.  

C.  Report unsatisfactory or questionable conditions to Engineer in writing; do not proceed with work until 

Engineer has provided further instructions.  

3.02  PREPARATION  

A.  Provide adequate temporary support as necessary to assure structural value or integrity of affected 

portion of work.  

B.  Provide devices and methods to protect other portions of Project from damage.  

C.  Provide protection from elements for that portion of the Project which may be exposed by cutting and 

patching work, and maintain excavations free from water.  



3.03  PERFORMANCE  

A.  Execute cutting and demolition by methods which will prevent damage to other work, and will provide 

proper surfaces to receive installation of repairs.  

B.  Execute excavating and backfilling by methods which will prevent settlement or damage to other work.  

C.  Employ original Installer or Fabricator to perform cutting and patching for:  

1 Weather-exposed or moisture-resistant elements.  

 
2 Sight-exposed finished surfaces.  
 
D.  Execute fittings and adjustment of products to provide a finished installation to comply with specified 

products, functions, tolerances and finishes.  

E.  Restore work which has been cut or removed; install new products to provide completed work in accord 

with requirements of Contract documents.  

F.  Fit work airtight to pipes, sleeves, ducts, conduit or other penetrations through surfaces.  

G.  Refinish entire surfaces as necessary to provide an even finish to match adjacent finishes;  

1 For continuous surfaces, refinish to nearest intersection.  

2 For an assembly, refinish entire unit.  
 

END OF SECTION  



SECTION 01050  

FIELD ENGINEERING  
PART 1 -GENERAL  

1.01  WORK INCLUDED:  

A.  This section covers all work required for the verification of preconstruction conditions, layout of 

proposed utility improvements, quality control and data gathering for the preparation of post-

construction record drawings.  

1.02  SUBMITTALS:  

A.  Submit name, address and telephone number of Florida Registered Land Surveyor before 

starting work.  

B.  Submit copies of all post-construction record drawings and certificate signed by the approved 

Florida Registered Land Surveyor indicating that the elevations and locations of the work are as 

the work was constructed.  

1.03  DEFINITIONS:  

A.  Location: "As-Built" location station, offset distance and direction relative to the existing 

construction baseline.  

B.  Elevation: "As-Built" elevation relative to the National Geodetic Vertical Datum of 1929 (NGVD).  

1.04  QUALITY ASSURANCE:  

A.  Land surveyor employed shall be registered in the State of Florida and acceptable to the City.  

B.  Where applicable, employ a professional engineer of the discipline required for specific source 

on project, licensed in the State of Florida.  

1.05  PROJECT RECORD DOCUMENTS DATA:  

A.  Conform to the requirements in Section 01720 Record Drawings.  

B.  Submit final record drawings prior to final pay application at completion of project as specified 

in Section 01700 – Contract Closeout.  

C.  Provide in tabular form, based on the obtained applicable field data, the final "As-Built" quantities 
for the project. "As-Built" quantities shall be referenced to the schedule of bid items and their 

units of measure as indicated in the Contractor’s bid.  

PART 2 -PRODUCTS – Not used  

PART 3 -EXECUTION  



3.01  EXAMINATION:  

A.  Verify locations of survey control points prior to starting work. Promptly notify Engineer of any 

discrepancies discovered.  

3.02  SURVEY REFERENCE POINTS:  

A.  Protect survey control points prior to starting site work; preserve permanent reference points 

during construction. Make no changes without prior written notice to the City.  

B.  Promptly report to the City the loss or destruction of any reference point or relocation required 

because of changes in grades or other reasons. Replace dislocated survey control points based 

on original survey control.  

C.  Provide affidavit from approved Florida Registered Surveyor that all survey control points were 

re-established following completion of construction.  

3.03  SURVEY REQUIREMENTS:  

A.  The Engineer will furnish Contractor with horizontal and vertical control information. 

Responsibility for construction of the Work to correct dimensions, alignment and grade shall be 

the Contractor’s. Additional control points, as applicable, shall be provided for and established 

by surveyor.  

B.  Establish and define all baselines. Provide necessary stationing along baseline. All ends and 

intersections of baselines shall be tied to a minimum of two permanent features.  

C.  Establish locations of right-of-way lines and property lines as applicable and locations and 

elevations of proposed improvements. Locate and lay out by instrumentation and similar 

appropriate means:  

1 All utility improvements including locations and elevation.  

2 Pipeline deflections/conflicts.  

3 The locations and elevations as applicable to valves, fitting, services and connections to existing 
utilities.  

4 Alignment and cross section of roadway, driveway and sidewalk restorations. As applicable, roadways, 
driveways and sidewalks shall be reconstructed to existing horizontal and vertical dimensions, unless shown 
otherwise.  
 

D. Periodically verify layouts by same means indicated above.  

E. As-built information of all utilities installed within the limits of pavement must be obtained prior to initial 

backfilling of trench.  

3.04      SURVEYS FOR MEASUREMENT AND PAYMENT:  

A. Final project record drawings with "as-built" information of the installed utility systems and all bid 

quantities shall be submitted and approved by the City’s representative prior to application for 

final payment.  



B. "As-Built" quantity data shall be presented in tabular form and reference the schedule of bid items and their 

respective units of measure as given in the contract documents.  

C. "As-Built" information shall be used by the Contractor to prepare his final statement of accounts as specified 

in Section 01700 – Contract Closeout.  

D. Current "as-built" information shall be available for the City’s use for evaluation of partial pay requests.  

END OF SECTION SECTION 01065  



PERMITS AND FEES  
PART 1 -GENERAL  

1.01 Unless otherwise specified, the contractor shall obtain and pay for any permits and licenses related to his 

work as provided for in the general conditions, except as otherwise provided herein. The contractor shall 

obtain all required city permits including, but not limited to, right-of-way permits prior to starting 

construction.  

1.02 All permits obtained by the City are included in the bid package. A copy of the permits shall be posted at 

the site at all times during construction. The Contractor shall be responsible for familiarizing himself with 

the permits and shall abide by the permit conditions at all times.  

1.03 Work shall be conducted, and shall result in construction of the improvements of this project, in full 

accordance with the conditions of the permits granted for the project.  

PART 2 -PRODUCTS – Not used.  

PART 3 -EXECUTION – Not used.  

END OF SECTION SECTION 01068  



DEFINITIONS AND STANDARDS  

PART 1 -GENERAL  

 
1.01 DEFINITIONS:  

A. Except as specifically defined otherwise, the following definitions supplement definitions of the Contract, 

General Conditions, Supplementary Conditions, and other general contract documents, and apply to the work.  

1. Owner: City of Lake Worth  

 

2.  General Requirements: Provision of Division 1 sections of these specifications.  

 

3. Indicated: Shown on drawings by notes, graphics or schedules, or written into other portions of Contract 
Documents. Terms such as "shown," "noted," "Scheduled," and "Specified" have same meaning as "indicated," 
and are used to assist the reader in locating particular information.  

 

4. Directed, Requested, Approved, Accepted, etc.: These terms imply "by the Engineer," unless otherwise 
indicated.  

 

5. Approved by the Engineer: In no case releases Contractor from responsibility to fulfill requirements of 
Contract Documents.  

 

6. Project Site: Space available to Contractor at location of project, either exclusively or to be shared with 
separate contractors, for performance of the work.  

 

7. Furnish: Supply and deliver to project site, ready for unloading, unpacking, assembly, installation, and similar 
subsequent requirements.  

 

8. Install: Operations at project site, including unloading, unpacking, assembly, erection, placing, anchoring, 
applying, working to dimension, finishing, curing, protecting, cleaning, and similar requirements.  

 

9. Provide: Furnish and install, complete and ready for intended use.  

 

10. Engineer: Engineer of Record  

 

11. Installer: Entity (firm or person) engaged to install work, by Contractor, subcontractor, or sub-subcontractor. 
Installers are required to be skilled in work they are engaged to install.  

 

12. Specification Text Format: Underscoring facilitates scan reading, or other meaning. Imperative language is 
directed at contractor, unless otherwise noted.  

 

13. Overlapping/Conflicting Requirements: Most stringent (generally) language written directly into Contract 
Documents is to be used. Overlapping/conflicting requirements do not indicate that a less stringent requirement 
might be acceptable. Refer uncertainties to Engineer for decision before proceeding.  

 

14. Where optional requirements are specified in a parallel manner option is intended to be Contractor's unless 
otherwise indicated.  

 

15. Minimum Requirements: Indicated requirements are for a specific minimum acceptable level of 



quality/quantity, as recognized in the industry. Actual work must comply (within specified tolerances), or may 
exceed minimums within reasonable limits. Refer uncertainties to Architect/Engineer before proceeding.  

 

16. Abbreviations, Plural Words: Abbreviations, where not defined in Contract Documents, will be interpreted to 
mean the normal construction industry terminology, determined by recognized grammatical rules, by the 
Engineer. Plural words will be interpreted as singular and singular words will be interpreted as plural where 
applicable for context of Contract Documents.  

 
17. Testing Laboratory: An independent entity engaged for the project to provide inspections, tests, 
interpretations, reports, and similar services.  
 



1.02 STANDARDS AND REGULATIONS:  

A. Industry Standards: Applicable standards of construction industry have same force and effect on 

performance of the work as if copied directly into Contract Documents or bound and published 
herewith. Standards referenced in Contract Documents or in governing regulations have 

precedence over non-referenced standards, insofar as different standards may contain 

overlapping or conflicting requirements. Comply with standards in effect as of date of Contract 

Documents, unless otherwise indicated.  

B. Abbreviations: Where abbreviations or acronym are used in Contract Documents, they mean the well 

recognized name of entity in building construction industry. Refer uncertainties to Engineer 

before proceeding.  

C. Trade Union Jurisdictions: Maintain current information on jurisdiction matters, regulations, actions, 

and pending actions; and administer/supervise performance of work in a manner which will 

minimize possibility of dispute, conflicts, delays, claims, or losses.  

D. Trades: Except as otherwise indicated, the use of titles such as "carpentry" in specification text, 

implies neither that the work must be performed by an accredited or unionized tradesperson of 

corresponding generic name (such as "carpenter"), nor that specified requirement apply 

exclusively to work by tradesperson of that corresponding generic name.  

PART 2 -PRODUCTS -Not Used.  

PART 3 -EXECUTION -Not Used.  

END OF SECTION SECTION 01090  



REFERENCE STANDARDS  
PART 1 -GENERAL  

1.01 REQUIREMENTS INCLUDED  

A. Abbreviations and acronyms used in Contract Documents to identify reference standards.  

1.02 QUALITY ASSURANCE  

A. Application: When a standard is specified by reference, comply with requirements and 

recommendations stated in that standard, except when requirements are modified by the 

Contract Documents, or applicable codes establish stricter standards.  

B. Publication Date: The publication in effect on the date of issue of the Contract Documents, except 

when a specified publication date is specified.  

1.03 ABBREVIATIONS, NAMES AND ADDRESSES OF ORGANIZATIONS  

A. Obtain copies of referenced standards direct from the publication source when needed for proper 

performance of the Work, or when required for submittal by the Contract Documents.  

AASHTO American Association of State Highway and Transportation Officials 444 North 
Capitol Street, N.W., Suite 249 Washington, D.C. 20001  

ACI American Concrete Institute Box 9094 Farmington Hills, MI 48333-9094  

AISC American Institute of Steel Construction One East Wacker Drive, Suite 700 Chicago, IL 
60601-1802  

AISI American Iron and Steel Institute 25 Massachusetts Ave., N.W., Suite 800. Washington, 
D.C. 20001  

ANSI American National Standards Institute 25 West 43
rd 

Street, 4
th 

Floor New York, N.Y. 
10036  

ASHRAE American Society of Heating, Refrigeration and Air-Conditioning Engineers 1791 
Tulli Circle, N.E. Atlanta, GA 33029  



 

ASME  American Society of Mechanical Engineers Three 
Park Avenue New York, N.Y. 10016-5990  

ASTM  ASTM International 100 Barr Harbor Drive, West 
Conshohocken, PA 19428-2959  

AWWA  American Water Works Association 6666 W. 
Quincy Avenue Denver, CO 80235  

AWS  American Welding Society 550 N.W. LeJeune 
Road Miami, FL 33126  

CRSI  Concrete Reinforcing Steel Institute 933 North 
Plum Grove Road Schaumburg, IL 60173-4758  

FM  Factory Mutual 270 Central Avenue Johnston, RI 
02919-4949  

FS  Federal Specification General Services 
Administration Specifications and Consumer 
Information Distribution Section (WFSIS) 
Washington Navy Yard, Bldg. 197 Washington, 
D.C. 20407  

IEEE  Institute of Electrical and Electronics Engineers 
Standards Association 501 Hoes Lane, Third Floor 
PPiscataway, NJ 08855  

MIL  Military Specification Naval Publications and 
Forms Center 5801 Tabor Avenue Philadelphia, 
PA 19120  

NEMA  National Electrical Manufacturer's Association 
1300 North 17th Street, Suite 1752 Rosslyn, VA 
22209  

NFPA  National Fire Protection Association 1 
Batterymarch Park Quincy, Massachusetts 02169-
7471  

 



NIST  National Institute of Standards and Technology 100 Bureau Drive, Stop 

2100 Gaithersberg, MD 20899-2100  

PCA  Portland Cement Association 5420 Old Orchard Road Skokie, IL 60077  

PCI  Prestressed Concrete Institute 20 West Adams Street, #2100 Chicago, IL 

60606  

PS  Product Standard  

U.S. Department of Commerce 

Washington, D.C. 20203  

SDI  Steel Deck Institute  

P.O. Box 25 Fox River Grove, IL 60021  

SJI  Steel Joist Institute 234 W. Cheves Street Florence, SC 29501  

SMA CNA Sheet Metal and Air Conditioning Contractors’ National Association 

4201 Lafayette Center Drive Chantilly, VA 20151-1219  

UL  Underwriter's Laboratories, Inc. 333 Pfingsten Road Northbrook, IL 

60062-2096  

B. When no reference is made to a code, standard, or specification, the standard specifications of the 

ASTM, the ANSI, the ASME, the IEEE, or the NEMA shall govern.  

C. Contractor shall, when required, furnish evidence satisfactory to the Engineer that materials and 
methods are in accordance with such standards where so specified.  

D. In the event any questions arise as to the application of these standards or codes, copies shall be 

supplied on site by the Contractor.  

PART 2 -PRODUCTS -Not used.  

PART 3 -EXECUTION -Not used.  

 

END OF SECTION  



SECTION 01110  

ENVIRONMENTAL PROTECTION PROCEDURES  

PART 1 -GENERAL  

1.01 SCOPE OF WORK  

A. The work covered by this Section consists of furnishing all labor, materials and equipment and 
performing all work required for the prevention of environmental pollution in conformance with 

applicable laws and regulations, during and as the result of construction operations under this 

Contract. For the purpose of this Specification, environmental pollution is defined as the 

presence of chemical, physical, or biological elements or agents which adversely affect human 

health or welfare; unfavorably alter ecological balances of importance to human life; affect other 

species of importance to man; or degrade the utility of the environment for aesthetic and/or 
recreational purposes.  

B. The control of environmental pollution requires consideration of air, water and land, and involves 

management of noise and solid waste, as well as other pollutants.  

C. Schedule and conduct all work in a manner that will minimize the erosion of soils in the area of the 

work. Provide erosion control measures such as diversion channels, sedimentation or filtration 

systems, berms, staked hay bales, seeding, mulching or other special surface treatments as are 
required to prevent silting and muddying of streams, rivers, impoundments, lakes, etc. All 

erosion control measures shall be in place in an area prior to any construction activity in that 

area.  

D. These Specifications are intended to ensure that construction is achieved with a minimum of 

disturbance to the existing ecological balance between a water resource and its surroundings.  

E. These are general guidelines. It is the CONTRACTOR's responsibility to determine the specific 
construction techniques to meet these guidelines.  

1.02 APPLICABLE REGULATIONS  

A. Comply with all applicable Federal, State and local laws and regulations concerning environmental 

pollution control and abatement.  

1.03 NOTIFICATIONS  

A. The ENGINEER will notify the CONTRACTOR in writing of any non-compliance with the foregoing 

provisions or of any environmentally objectionable acts and corrective action to be taken. State 

or local agencies responsible for verification of certain aspects of the environmental protection 
requirements shall notify the CONTRACTOR in writing, through the ENGINEER, of any non-

compliance with State or local requirements. The CONTRACTOR shall, after receipt of such 

notice from the ENGINEER or from the regulatory agency through the ENGINEER, immediately 

take corrective action. Such notice, when delivered to the CONTRACTOR or his authorized 

representative at the site of the Work, shall be deemed sufficient for the purpose. If the 

CONTRACTOR fails or refuses to comply promptly, the OWNER may issue an order stopping 
all or part of the work until satisfactory corrective action has been taken. No part of the time lost 

due to any such stop orders shall be made the subject of a claim for extension of time or for 

excess costs or damages by the CONTRACTOR unless it is later determined that the 

CONTRACTOR was in compliance.  



1.04 IMPLEMENTATION  

A. Prior to commencement of the Work, meet with the ENGINEER to develop mutual understandings 

relative to compliance with this provision and administration of the environmental pollution 
control program.  

B. Remove temporary environmental control features, when approved by the ENGINEER and 

incorporate permanent control features into the project at the earliest practicable time.  

PART 2 -PRODUCTS – Not used.  

PART 3 -EXECUTION  

3.01 EROSION CONTROL  

A. Provide positive means of erosion control such as shallow ditches around construction to carry off 
surface water. Erosion control measures, such as siltation basins, hay check dams, mulching, 

jute netting and other equivalent techniques, shall be used as appropriate. Flow of surface water 

into excavated areas shall be prevented. Ditches around construction areas shall also be used 

to carry away water resulting from dewatering of excavated areas. At the completion of the work, 

ditches shall be backfilled and the ground surface restored to its original condition.  

3.02 PROTECTION OF SURFACE WATERS  

A. Care shall be taken to prevent, or reduce to a minimum, any damage to any surface water from 

pollution by debris, sediment or other material, or from the manipulation of equipment and/or 

materials in or near such surface waters. Water that has been used for washing or processing, 

or that contains oils or sediments that will reduce the quality of the surface water, shall not be 
directly returned to the surface water. Such waters will be diverted through a settling basin or 

filter before being directed into the surface waters.  

B. The CONTRACTOR shall not discharge water from testing operations directly into any surface water.  

C. All preventative measures shall be taken to avoid spillage of petroleum products and other pollutants. 

In the event of any spillage, prompt remedial action shall be taken in accordance with a 

contingency action plan approved by the OWNER. CONTRACTOR shall submit two copies of 
approved contingency plans to the ENGINEER  

3.03 PROTECTION OF LAND RESOURCES  

A. Land resources within the project boundaries and outside the limits of permanent work shall be 

restored to a condition, after completion of construction, that will appear to be natural and not 
detract from the appearance of the project. Confine all construction activities to areas shown on 

the Drawings.  



B. Outside of areas requiring earthwork for the construction of the new facilities, the CONTRACTOR shall not 

deface, injure, or destroy trees or shrubs, nor remove or cut them without prior approval. No ropes, 

cables, or guys shall be fastened to or attached to any existing nearby trees for anchorage unless 

specifically authorized by the ENGINEER. Where such special emergency use is permitted, first wrap 

the trunk with a sufficient thickness of burlap or rags over which softwood cleats shall be tied before any 

rope, cable, or wire is placed. The CONTRACTOR shall in any event be responsible for any damage 

resulting from such use.  

C. Where trees may possibly be defaced, bruised, injured, or otherwise damaged by the CONTRACTOR's 

equipment, dumping or other operations, protect such trees by placing boards, planks, or poles around 

them. Monuments and markers shall be protected similarly before beginning operations near them.  

D. Any trees or other landscape feature scarred or damaged by the CONTRACTOR's equipment or operations 

shall be restored as nearly as possible to its original condition. The ENGINEER will decide what method 

of restoration shall be used and whether damaged trees shall be treated and healed or removed and 

disposed of.  

1 All scars made on trees by equipment, construction operations, or by the removal of limbs larger than 
1-inch in diameter shall be coated as soon as possible with an approved tree wound dressing. All trimming or 
pruning shall be performed in an approved manner by experienced workmen with saws or pruning shears. Tree 
trimming with axes will not be permitted.  

2 Climbing ropes shall be used where necessary for safety. Trees that are to remain, either within or 
outside established clearing limits, that are subsequently damaged by the CONTRACTOR and are beyond 
saving in the opinion of the ENGINEER, shall be immediately removed and replaced.  
 

E. The locations of the CONTRACTOR's storage and other construction buildings, required temporarily in the 

performance of the Work, shall be cleared as portions of the job site or areas to be cleared as shown on 

the Drawings and shall require written approval of the ENGINEER and shall not be within wetlands or 

floodplains. The preservation of the landscape shall be an imperative consideration in the selection of 

all sites and in the construction of buildings. Drawings showing storage facilities shall be submitted for 

approval of the ENGINEER  

F. If the CONTRACTOR proposes to construct temporary roads or embankments and excavations for plant 

and/or work areas, he shall submit the following for approval at least ten-days prior to scheduled start of 

such temporary work:  

1 A layout of all temporary roads, excavations and embankments to be constructed within the work area.  

2 Details of temporary road construction.  

3 Drawings and cross sections of proposed embankments and their foundations, including a description 
of proposed materials.  



4 A landscaping drawing showing the proposed restoration of the area. Removal 

of any trees and shrubs outside the limits of existing clearing area shall be indicated. 

The drawing shall also indicate location of required guard posts or barriers required to 
control vehicular traffic passing close to trees and shrubs to be maintained undamaged. 

The drawing shall provide for the obliteration of construction scars as such and shall 

provide for a natural appearing final condition of the area. Modification of the 

CONTRACTOR's approved drawings shall be made only with the written approval of 

the ENGINEER. No unauthorized road construction, excavation or embankment 

construction including disposal areas will be permitted.  

G. Remove all signs of temporary construction facilities such as haul roads, work areas, structures, 

foundations of temporary structures, stockpiles of excess waste materials, or any other vestiges 

of construction as directed by the ENGINEER. It is anticipated that excavation, filling and plowing 
of roadways will be required to restore the area to near natural conditions which will permit the 

growth of vegetation thereon.  

H. All debris and excess material will be disposed of outside wetland or floodplain areas in an 
environmentally sound manner.  

3.04 PROTECTION OF AIR QUALITY  

A. Burning -The use of burning at the project site for the disposal of refuse and debris will not be 

permitted.  

B. Dust Control -The CONTRACTOR will be required to maintain all excavations, embankments, 

stockpiles, access roads, plant sites, waste areas, borrow areas and all other work areas within 

or without the project boundaries free from dust which could cause the standards for air pollution 
to be exceeded and which would cause a hazard or nuisance to others.  

C. An approved method of stabilization consisting of sprinkling or other similar methods will be permitted 

to control dust. The use of petroleum products is prohibited. The use of chlorides may be 
permitted with approval from the ENGINEER.  

D. Sprinkling, to be approved, must be repeated at such intervals as to keep all parts of the disturbed 

area at least damp at all times, and the CONTRACTOR must have sufficient competent 
equipment on the job to accomplish this if sprinkling is used. Dust control shall be performed as 

the work proceeds and whenever a dust nuisance or hazard occurs, as determined by the 

ENGINEER.  

3.05 MAINTENANCE OF POLLUTION CONTROL FACILITIES DURING CONSTRUCTION  

A. During the life of this Contract, maintain all facilities constructed for pollution control as long as the 

operations creating the particular pollutant are being carried out or until the material concerned 

has become stabilized to the extent that pollution is no longer being created.  

3.06 NOISE CONTROL  

A. The CONTRACTOR shall make every effort to minimize noises caused by his/her operations. 

Equipment shall be equipped with silencers or mufflers designed to operate with the least 

possible noise in compliance with State and Federal regulations.  

END OF SECTION SECTION 01152  



APPLICATION FOR PAYMENT  

PART 1 -GENERAL  

1.01 REQUIREMENTS INCLUDED  

A. Submit Applications for Payment to Engineer in accordance with the schedule established by 

Conditions of the Contract and herein.  

1.02 RELATED REQUIREMENTS  

A. Agreement Between Owner and Contractor: Lump Sum and Unit Price.  

B. Conditions of the Contract: Progress Payments, Retainage and Final Payment.  

C. Section 01025: Measure and Payment.  

D. Section 01153: Change Order Procedures.  

E. Section 01370: Schedule of Values.  

F. Section 01700: Project Closeout.  

1.03 FORMAT AND DATA REQUIRED  

A. Submit applications in the form required by Owner, with itemized data typed on 8-1/2 inch x 11 inch 

white paper continuation sheets.  

B. Provide itemized data on continuation sheet:  

1. Format, schedules, line items and values: Those of the Schedule of Values accepted by 

Engineer.  

C. Provide signed and sealed "As-Builts" by Surveyor with each pay request.  

1.04 PREPARATION OF APPLICATION FOR EACH PROGRESS PAYMENT  

A. Application Form:  

1 Fill in required information, including that for Change Orders executed prior to date of submittal of 
application.  

2 Fill in summary of dollar values to agree with respective totals indicated on continuation sheets.  

3 Execute certification with signature of a responsible officer of Contract firm.  
 

B.  Continuation Sheets:  

1. Fill in total list of all scheduled component items of Work, with item number and scheduled dollar value for 
each item.  
2. Fill in dollar value in each column for each scheduled line item when work has been performed or products 
stored.  

a. Round off values to nearest dollar, or as specified for Schedule of Values.  

3. List each Change Order executed prior to date of submission at the end of the continuation sheets.  
 



a. List by Change Order Number, and description, as for an original component item of 

work.  

1.05 SUBSTANTIATING DATA FOR PROGRESS PAYMENTS  

A. When the Owner or the Engineer requires substantiating data, Contractor shall submit suitable 

information, with a cover letter identifying:  



 
1.  Project  

2.  Application number and date.  

3.  Detailed list of enclosures.  
4.  For stored products:  
a.  Item number and identification as shown on application.  

b.  Description of specific material.  
 

B.  Submit one copy of data and cover letter for each copy of application.  

1.06  PREPARATION OF APPLICATION FOR FINAL PAYMENT  

A.  Fill in Application form as specified for progress payments.  

B.  Use continuation sheet for presenting the final statement of accounting as specified in Section 

01700 -Project Closeout.  

1.07  SUBMITTAL PROCEDURE  

A.  Submit Applications for Payment to Engineer at the times stipulated.  

B.  Number: Four (4) copies of Application.  

C.  When Engineer finds Application properly completed and correct, he will transmit certificate for 
payment to Owner, with copy to Contractor.  

PART 2 -PRODUCTS -Not used.  

PART 3 -EXECUTION -Not used. END OF SECTION  



SECTION 01153  

CHANGE ORDER PROCEDURES  

PART 1 -GENERAL  

1.01  REQUIREMENTS INCLUDE  

A.  Promptly implement Change Order Procedures  

1 Provide full written data required to evaluate changes.  

2 Maintain detailed records of work done on a time-and-material/force account basis.  

3 Provide full documentation to Engineer on request.  
 

B.  Designate in writing the member of Contractor’s organization:  

1 Who is authorized to accept changes in the Work.  

2 Who is responsible for informing others in the contractor’s employ of the authorization of changes in 
the Work.  
 

C. Owner will designate in writing the person who is authorized to execute Change Orders.  

1.02 RELATED REQUIREMENTS  

A. Agreement: The amount of established unit prices.  

B. Drawings and general provisions of the Contract, including the General Conditions and Terms and 

Division 1 Specification sections, apply to this section.  

C. Terms and Conditions of the Contract (See GC 42 of the General Conditions and Terms):  

1 Methods of determining cost or credit to Owner resulting from changes in Work made on a time-and-
materials basis.  

2 Contractor’s claims for additional costs.  
 

D.  Section 01025: Measurement and Payment  

E.  Section 01152: Application for Payment  

F.  Section 01300: Submittals  

G.  Section 01310: Construction Schedules  

H.  Section 01640: Products and Substitutions  

I.  Section 01700: Project Closeout  

J.  Section 01720: Record Documents  



1.03  DEFINITIONS  

A.  Change Order: See General Conditions and Supplementary Conditions.  

B.  Construction Change Authorization: A written order to the Contractor, signed by Owner and 

Engineer, which amends the Contract Documents as described, and authorizes Contractor to 

proceed with a change which affects the Contract Sum or the Contract Time, for inclusion in a 

subsequent Change Order.  

C.  Field Order: A written order, instructions, or interpretations, signed by Engineer making minor 

changes in the Work not involving a change in Contract Sum or Contract Time.  

1.04  PRELIMINARY PROCEDURES  

A.  Owner or Engineer may initiate changes by submitting a proposal Request to Contractor. 

Request will include the following:  

1 Detailed description of the Change, Products, and location of the change in the Project.  

2 Supplementary or revised Drawings and Specifications.  

3 The projected time span for making the change, and a specific statement as to whether overtime work 
is, or is not, authorized.  

4 A specific period of time during which the requested price will be considered valid.  

5 Such request is for information only, and is not an instruction to execute the changes, nor to stop work 
in progress.  
 

B. Contractor may initiate changes by submitting a written notice to Engineer, containing:  

1 Description of the proposed changes  

2 Statement of the reason for making the changes.  

3 Statement of the effect on the Contract Sum and the Contract Time.  

4 Statement of the effect on the work of separate contractors.  

5 Documentation supporting any changes in Contract Sum or Contract Time, as appropriate.  
 

1.05 CONSTRUCTION CHANGE AUTHORIZATION  

A. In lieu of Proposal Request, Engineer may issue a “Construction Change Directive” (CCD) for 

Contractor to proceed with a change for subsequent inclusion in a Change Order.  

B. Authorization will describe changes in the work, both additions and deletions, with attachments of 

revised Contract Documents to define details of the change and will designate the method of 

determining any change in the Contract Sum and any change in Contract Time.  

C. Owner and Engineer will sign and date the CCD as authorization for the Contractor to proceed with 

the Changes.  

D. Contractor shall sign and date the Construction Change Authorization to indicate agreement with the 
terms therein.  



1.06 DOCUMENTATION OF PROPOSALS AND CLAIMS  

A. Support each quotation for a lump sum proposal, and for each unit price which has not previously 

been established, with sufficient substantiating data to allow Engineer to evaluate the quotation.  

B. On request, provide additional data to support time and cost computation including the following:  

1 Labor required.  

2 Equipment required.  

3 Products required:  

4 Recommended source of purchase and unit cost.  

5 Quantities required.  

6 Taxes, insurance bonds.  

7 Credit for work deleted from Contract, similarly documented.  

8 Overhead and profit.  

9 Justification for any change in Contract Time.  
 

C.  Support each claim for additional costs, and for work done on a time-and-material / force account 
basis, with documentation as required for a lump sum proposal, plus the following additional 

information:  

1. Name of the Owner's authorization agent who ordered the work, and date of the order.  

2.  Dates and time work performed, and by whom.  

3.  Time record, summary of hours worked, and hourly rates paid.  
4.  Receipts and invoices for:  
a.  Equipment used, listing dates and times of use.  

b.  Products used, listing quantities.  

c.  Subcontracts.  
5.  Document requests for substitutions for Products as specified in Section 01640.  
 

1.07  PREPARATION OF CHANGE ORDERS  

A.  Engineer will prepare each Change Order.  

B.  Form: Change Order format provided in the Contract Documents.  

C.  Change Order will describe changes in the Work, both additions and deletions, with attachments 

of revised Contract Documents to define details of change.  

D.  Change Order will provide an accounting of the adjustment in the Contract Sum and in the 

Contract Time.  

1.08  LUMP SUM / FIXED PRICE CHANGE ORDER  

A.  Content of Change Orders will be based on either:  



B.  Engineer’s Proposal Request and Contractor’s responsible Proposal as mutually agreed upon 

between Owner and Contractor.  

C.  Contractor’s Proposal for a change, as recommended by Engineer.  

D.  Owner and Engineer will sign and date the Change Order as authorization for the contractor to 

proceed with the changes.  

E.  Contractor shall sign and date the Change Order to indicate agreement with the terms therein.  

1.09  UNIT PRICE CHANGE ORDER  

A.  Content of Change Orders will be based on, either:  

1 Engineer definition of the scope of the required changes.  

2 Contractor’s Proposal for a change, as recommended by Engineer.  

3 Survey of completed work  
 

B.  The amount of the unit prices shall be:  

1 Those stated in the Agreement.  

2 Those mutually agreed upon between Owner and Contractor.  
 

C.  When quantities of each of the items affected by the Change Order can be determined prior to 

start of the work:  

1 Owner and Engineer will sign and date the Change Order as authorization for Contractor to proceed 
with the changes.  

2 Contractor shall sign and date the Change Order to indicate agreement with the terms therein.  
 

D. When quantities of the items cannot be determined prior to start of the work:  

1 Engineer or Owner will issue a Change Order directing Contractor to proceed with the change on the 
basis of unit prices, and will cite the applicable unit prices.  

2 At completion of the change, Engineer will determine the cost of such work based on the unit prices 
and quantities used.  

3 Contractor shall submit documentation to establish the number of units of each item and any claims for 
a change in Contract Time.  

4 Engineer will sign and date a second Change Order to establish the change in Contract Sum and in 
Contract Time.  

5 Owner and Contractor will sign and date the second Change Order to indicate their agreement with the 
terms therein.  
 

1.10 TIME AND MATERIAL/FORCE ACCOUNT CHANGE ORDER/ CONSTRUCTION CHANGE 

AUTHORIZATION  

A. Engineer and Owner will issue a Construction Change Authorization directing Contractor to proceed 

with the changes.  

B. At completion of the change, Contractor shall submit itemized accounting and supporting data as 

provided in the Article "Documentation of Proposals and Claims" of this Section.  



C. Engineer will determine the allowable cost for such work, as provided in General Conditions and 

Supplementary Conditions.  

D. Engineer will sign and date the Change Order to establish the change in Contract Sum and in Contract 

Time.  

E. Owner and Contractor will sign and date the Change Order to indicate their agreement therewith.  

1.11 CORRELATION WITH CONTRACTOR’S SUBMITTALS  

A. Contractor shall periodically revise Schedule of Values and Request for Payment forms to record each 

change as a separate item of Work, and to record the adjusted Contract Sum.  

B. Contractor shall periodically revise the Construction Schedule to reflect each change in Contract Time.  

1. Revise sub-schedules to show changes for other items of work affected by the changes.  

C. Upon completion of work under a Change Order, enter pertinent changes in Record Documents.  

PART 2 -PRODUCTS – Not used.  

PART 3 -EXECUTION -Not Used.  

END OF SECTION SECTION 01200  



PROJECT MEETINGS  
PART 1 -GENERAL  

1.01 REQUIREMENTS INCLUDED  

A. The ENGINEER shall schedule and administer pre-construction meetings, periodic progress 
meetings, and specially called meetings throughout progress of the Work.  

1.  Prepare agenda for meetings.  

2.  Distribute written notice of each meeting four days in advance of meeting date.  

3.  Make physical arrangements for meetings.  

4.  Preside at meetings.  

5.  Record the minutes; include significant proceedings and decisions.  
6.  Reproduce and distribute copies of minutes within ten (10) working days after each meeting.  
a.  To participants in the meeting.  

b.  To parties affected by decisions made at the meeting.  
 

B.  Representatives of CONTRACTORS, subcontractors and suppliers attending meetings shall be 

qualified and authorized to act on behalf of the entity each represents.  

C.  The CONTRACTOR shall attend meetings to ascertain that work is expedited and consistent 

with Contract Documents and construction schedules.  

1.02  RELATED REQUIREMENTS  

A.  Section 00100: Instructions to Bidders.  

B.  Section 01310: Construction Schedules.  

C.  Section 01300: Submittals.  

D.  Section 01720: Record Drawings  

1.03  PRE-CONSTRUCTION MEETING  

A.  Schedule a preconstruction meeting no later than 15 days after date of Notice to Award.  

B.  Location: A central site, convenient for all parties, designated by the OWNER.  

C.  Attendance:  

1 OWNER's Representative.  

2 ENGINEER and his professional consultants, if any.  

3 Resident Project Representative.  

4 CONTRACTOR's Superintendent.  

5 Major Subcontractors.  

6 Major suppliers.  

7 Utilities  

8 Others as appropriate.  
 



D. Suggested Agenda:  

1. Distribution and discussion of:  

a. List of major subcontractors and suppliers.  

b. Projected Construction Schedules.  
 
2. Critical work sequencing.  

3. Major equipment deliveries and priorities.  
4. Project Coordination.  

a. Designation of responsible personnel.  

5. Procedures and processing of:  
a. Field decisions.  

b. Proposal requests.  

c. Submittals.  

d. On-going “As-Built” Surveys  

e. Change Orders.  

f. Applications for Payment.  
 
6. Adequacy of distribution of Contract Documents.  
 
7. Procedures for maintaining Record Documents.  
 
8. Use of premises:  
 

a. Office, work and storage areas.  

b. OWNER's requirements.  
 
9. Construction facilities, controls and construction aids.  
 
10. Temporary utilities.  
 
11. Safety and first-aid procedures.  
 
12. Security procedures  
 
13. Housekeeping procedures.  
 
14. Miscellaneous  

 



1.04 PROGRESS MEETINGS  

A. Schedule regular periodic progress meetings. The progress meetings will be held every 14 days with 

the first meeting 14 days after the pre-construction meeting or 14 days after the date of Notice 
to Proceed.  

B. Hold additional meetings as required by progress of the Work.  

C. Location of the meetings: Public Services Department Conference Room  

D. Attendance:  

1 OWNER'S representatives.  

2 ENGINEER, and his professional consultants as needed.  

3 Subcontractors as appropriate to the agenda.  

4 Suppliers as appropriate to the agenda.  

5 Others as appropriate.  
 

E.  Suggested Agenda:  

1.  Review and approval of minutes of previous meeting.  

2.  Review of work progress since previous meeting.  

3.  Field observations, problems, and conflicts.  

4.  Problems which impede Construction Schedule.  

5.  Review of off-site fabrication, delivery schedules.  

6.  Corrective measures and procedures to regain projected schedule.  

7.  Revisions to Construction Schedule.  

8.  Progress, schedule, during succeeding work period.  

9.  Coordination of schedules.  

10.  Review submittal schedules; expedite as required.  

11.  Maintenance of quality standards.  

12.  Pending changes and substitutions.  
 
13.  Review proposed changes for:  
a.  Effect on Construction Schedule and on completion date.  

b.  Effect on other contracts of the Project.  
 

14. Review of As-Builts, if requested by the Engineer.  

15. Other business.  

16. Construction schedule.  

17. Critical/long lead items.  
 



F. The CONTRACTOR is to attend progress meetings and is to study previous meeting minutes and 

current agenda items in order to be prepared to discuss pertinent topics, such as deliveries of 

materials and equipment, progress of the Work, etc.  

G. The CONTRACTOR is to provide a current submittal log at each progress meeting in accordance 

with Section 01300.  

PART 2 -PRODUCTS – Not used.  

PART 3 -EXECUTION -Not used.  

END OF SECTION SECTION 01300  



SUBMITTALS  
PART 1 -GENERAL  

1.01 DESCRIPTION OF REQUIREMENTS:  

A. The types of submittals controlled by these general requirements include shop drawings, procedure 
manuals, samples and miscellaneous work-related submittals. The individual submittal 

requirements are specified herein and in applicable sections for each unit of work.  

1.02 GENERAL SUBMITTAL REQUIREMENTS:  

A. Coordination and Sequencing:  

1. The Contractor shall coordinate preparation and processing of submittals with the 

performance of the work so that the work will not be delayed by submittals. The 

Contractor shall coordinate and sequence different categories of submittals for the 

same work, and for interfacing units of work, so that one will not be delayed for 

coordination with another. No extension of time will be allowed because of failure to 

properly coordinate and sequence submittals.  

B. Preparation of Submittal:  

1. Provide permanent marking on each submittal to identify project, date, Contractor, 

subcontractor, submittal name and similar information to distinguish it from other 

submittals. Each submittal shall clearly state where the item is to be installed. Package 

each submittal appropriately for transmittal and handling. Submittals which are received 

from sources other than through the Contractor's office will be returned without action. 

All results of testing by independent labs or agencies shall be submitted to the Engineer. 

This shall include both passing and failing tests.  

1.03 SPECIFIC CATEGORY SUBMITTAL REQUIREMENTS:  

A. Except as otherwise indicated in individual work sections, comply with general requirements specified 

herein for each indicated category of submittal.  

  

1.04 SHOP DRAWINGS AND SAMPLES:  

A. As soon as practicable and within thirty (30) days after the date of execution of the Contract, the 
Contractor, in conformance with the conditions of the contract, shall submit to the Engineer for 

approval, four (4) copies (in addition to those copies necessary for his own requirements) of the 

shop drawings.  

B. Shop drawings submitted to the Engineer for his review, shall first be checked and approved by the 

Contractor, as indicated by a "Checked" stamp marked "Approved" on each copy of the shop 

drawing. Shop drawings received without the Contractor's "Checked and Approved" stamp will 

be returned without further action.  



C. Shop drawings shall be submitted, but not be limited to, the following:  

1.  Pipe and Fittings (all types & materials)  

2.  Concrete Mix Design  

3.  Maintenance of Traffic Plan  

4.  Asphalt Design  

5.  Testing Lab and Procedures  

6.  Precast Manholes & Inlets  

7.  Coating Systems  

8.  Grating and Manhole Covers  

9.  Valves (all types & materials)  

10.  Street Light Poles, Fixtures, and Conduits (N/A)  

11.  Decorative Pavers and Split Face Blocks (N/A)  

12.  Traffic signs  
 

D. Product Data:  

1 Collect required data into one submittal for each unit of work or system; and mark each copy to show 
which choices and options are applicable to the project. Include manufacturer's standard printed 
recommendations for application and use, compliance with standards, application of labels and seals, notation 
of field measurements which have been checked, and special coordination requirements. Maintain one set of 
product data for each submittal at the project site, available for reference by the Engineer. For purposes of this 
submittal, manufacturer's fabrication drawings shall be synonymous with shop drawings.  

2 The Contractor shall not submit product data, or allow its use on the project, until compliance with 
requirements of the Contract Documents has been confirmed. Submittal is for information and record use only, 
unless otherwise indicated.  
 

1.05 DOCUMENTS:  

A. Maintain at the job site one copy of all drawings, specifications; addenda; approved shop drawings; 

change orders; field orders; other contract modifications; and other approved documents 

submitted by the Contractor in compliance with various sections of the specifications. Each of 

these Project Record Documents shall be clearly marked "Project Record Copy" and maintained 

in good condition; available at all times for review by the Engineer and not used for construction 
purposes.  

1.06 BOND AND COMPLETED OPERATION INSURANCE:  

A. Prior to final payment, the Contractor shall submit proof that bonds and completed operations 

insurance are in effect as required by the GENERAL CONDITIONS.  

PART 2 -PRODUCTS – Not used.  

PART 3 -EXECUTION -Not used.  

END OF SECTION SECTION 01310  



CONSTRUCTION SCHEDULES  

PART 1 -GENERAL  

1.01 REQUIREMENTS INCLUDED  

A.  Promptly after award of the Contract and within ten (10) days after the effective date of the 

Agreement, prepare and submit to the ENGINEER estimated construction progress schedules 

for the Work, with subschedules of related activities which are essential to its progress.  

B.  Submit revised progress schedules on a monthly basis.  

C.  No partial payments shall be approved by the ENGINEER until there is an approved construction 

progress schedule on hand.  

D.  The CONTRACTOR shall designate an authorized representative of his firm who shall be 

responsible for development and maintenance of the schedule and of progress and payment 

reports. This representative of the CONTRACTOR shall have direct project control and 

complete authority to act on behalf of the CONTRACTOR in fulfilling the commitments of the 

CONTRACTOR's schedule.  

1.02 RELATED REQUIREMENTS  

A. Section 12: Standard General Conditions of the Construction Contract.  

B. Section 01010: Summary of Work.  

C. Section 01200: Project Meetings.  

D. Section 01300: Submittals.  

1.03 FORM OF SCHEDULES  

A. Prepare schedules in the form of a horizontal bar chart or critical path method.  

1 Provide separate horizontal bar for each trade or operation within each structure or item.  

2 Horizontal time scale: In weeks from start of construction and identify the first work day of each month.  

3 Scale and spacing: To allow space for notations and future revisions.  

4 Minimum sheet size: 24 x 36 inches.  
 

B.  Format of listings: The chronological order of the start of each item of work for each structure.  



C.  Identification of listings: By major specification section numbers as applicable and structure.  

1.04  CONTENT OF SCHEDULES  

A.  Construction Progress Schedule:  

1 Show the complete sequence of construction by activity.  

2 Show the dates for the beginning of, and completion of, each major element of construction in no more 
than a two-week increment scale.  

3 Show projected percentage of completion for each item, as of the first day of each month.  

4 Show projected dollar cash flow requirements for each month of construction.  
 

B.  Submittals Schedule for Shop Drawings, and Samples in accordance with Section 01300. Show:  

1 The dates for CONTRACTOR's submittals.  

2 The dates submittals will be required for OWNER-furnished products, if applicable.  

3 The dates approved submittals will be required from the ENGINEER.  
 

C.  A typewritten list of all long lead items (equipment, materials, etc.)  

1.05  PROGRESS REVISIONS  

A.  Indicate progress of each activity to date of submission.  

B.  Show changes occurring since previous submission of schedule:  

1 Major changes in scope.  

2 Activities modified since previous submission.  

3 Revised projections of progress and completion.  

4 Other identifiable changes.  
 

C.  Provide a narrative report as needed to define:  

1 Problem areas, anticipated delays, and the impact on the schedule.  

2 Corrective action recommended, and its effect.  

3 The effect of changes on schedules of other prime CONTRACTORS.  
 

1.06  SUBMISSIONS  

A.  Submit initial schedules to the ENGINEER within 10 days after the effective date of the Agreement.  

1 The ENGINEER will review schedules and return review copy within 21 days after receipt.  

2 If required, resubmit within 7 days after return of review copy.  
 



B.  Submit revised monthly progress schedules with that month's application for payment.  

C.  Submit five (5) opaque reproductions.  

1.07  DISTRIBUTION  

A.  Distribute copies of the reviewed schedules to:  

1 ENGINEER.  

2 Job site file.  

3 Subcontractors.  

4 Other concerned parties.  

5 OWNER (two copies).  
 

B.  Instruct recipients to report promptly to the CONTRACTOR, in writing, any problems anticipated by the 

projections shown in the schedules.  

PART 2 -PRODUCTS -Not used.  

PART 3 -EXECUTION  

3.01  RESPONSIBILITY FOR SCHEDULE COMPLIANCE  

A.  The CONTRACTOR agrees that whenever it becomes apparent from the current monthly 

schedule that delays to the critical path have resulted, and hence, that the contract completion 

date will not be met or when so directed by the ENGINEER, he will take some or all of the 

following actions at no additional cost to the OWNER, submitting to the ENGINEER for 

approval, a written statement of the steps he intends to take to remove or arrest the delay to 

the critical path in the approved schedule.  

1 Increased construction manpower in such quantities and crafts as will substantially eliminate, in the 
judgment of the ENGINEER, the backlog of work.  

2 Increase the number of working hours per shift, shifts per working days per week, the amount of 
construction equipment, or any combination of the foregoing, sufficiently to substantially eliminate, in the 
judgment of the ENGINEER, the backlog of work.  

3 Reschedule activities to achieve maximum practical concurrency of accomplishment of activities, and 
comply with the revised schedule.  

4 Costs incurred by the OWNER arising from such lengthening of hours, including furnishing of 
Inspectors, shall be the CONTRACTOR's responsibility and shall be deducted from monies due him. Failure of 
the CONTRACTOR to comply with the requirements of the ENGINEER may be grounds for determination by 
the OWNER that the CONTRACTOR is not proceeding at such rates as will ensure completion within the 
specified time and may result in the termination of the right of the CONTRACTOR to continue the work.  
 



3.02 ADJUSTMENT OF CONTRACT SCHEDULE AND COMPLETION TIME  

A. If the CONTRACTOR desires to make changes in his method of operating which affect the approved 

schedule, he shall notify the ENGINEER in writing stating what changes are proposed and the 

reason for the change. If the ENGINEER approves these changes, the CONTRACTOR shall 

revise and submit for approval, without additional cost to the OWNER, all of the affected portion 

of the schedule. The schedule shall be adjusted by the CONTRACTOR only after prior approval 

of his proposed changes by the ENGINEER.  

B. Adjustments may consist of changing portions of the activity sequence and/or activity durations, 

division of approved activities, or other adjustments as may be approved by the ENGINEER. 

The addition of extraneous, non-working activities and/or activities which add unapproved 

restraints to the schedule shall not be approved.  

C. If the completion of any activity, whether or not critical, falls more than 100 percent behind its 

approved duration, the CONTRACTOR shall submit for approval a schedule adjustment 

showing each such activity divided into two activities reflecting completed versus uncompleted 

work.  

D. Shop drawings which are not approved on the first submittal or within the scheduled time shall be 

immediately rescheduled, as well as pipelines and tanks which do not pass leak tests.  

E. The contract completion time will be adjusted only for causes specified in this contract. In the event 

the CONTRACTOR requests an extension of any contract completion date, he shall furnish 

such justification and supporting evidence as the ENGINEER may deem necessary for a 

determination as to whether the CONTRACTOR is entitled to an extension of time under the 

provisions of this contract. ENGINEER will, after receipt of such justification and supporting 

evidence make findings of fact and will advise the CONTRACTOR in writing thereof. If the 

ENGINEER finds that the CONTRACTOR is entitled to any extension of any contract 

completion date under the provisions of this contract, the ENGINEER's determination as to the 

total number of days extension shall be based upon the currently approved schedule and on 

all data relevant to the extension. Such data shall be included in the next monthly updating of 

the schedule. The CONTRACTOR acknowledges and agrees that actual delays in activities 

which, according to the schedule, do not affect any contract completion date shown by the 

critical path in the schedule do not have any effect on the contract completion date or dates, 

and therefore, will not be the basis for a change therein.  

F. From time to time it may be necessary for the contract schedule and/or completion time to be adjusted 

by the ENGINEER to reflect the effects of job conditions, weather, technical difficulties, strikes, 

unavoidable delays on the part of the OWNER or his representatives, and other unforeseeable 

conditions which may indicate schedule adjustments and/or completion time extension. Under 

such conditions, the CONTRACTOR shall reschedule the work and/or contract completion time 

to reflect the changed conditions, and the CONTRACTOR shall revise his schedule 

accordingly. No additional compensation shall be made to the CONTRACTOR for such 

schedule changes except for unavoidable overall contract time extensions beyond the actual 

completion of all unaffected work in the contract, in which case the CONTRACTOR shall take 

all possible action to minimize any time extension and any additional cost to the OWNER. It is 

specifically pointed out that the use of available float time in the schedule may be used by the 

OWNER as defined by the ENGINEER, as well as by the CONTRACTOR. Float time is defined 

as the amount of time between the early start date, and the late start date, or the early finish 

date and the late finish date, of any of the activities in the schedule.  



G. The OWNER controls the float time in the approved schedule and, therefore, without obligation to 

extend either the overall completion date or any intermediate completion dates set out in the 

schedule, the OWNER may initiate changes to the contract work that absorb float time only. 

OWNER-initiated changes that affect the critical path on the approved schedule shall be the 

sole grounds for extending (or contracting) said completion dates. CONTRACTOR initiated 

changes that encroach on the float time identified in the approved schedule may be 

accomplished with the OWNER's concurrence. Such changes, however, shall give way to 

OWNER-initiated changes competing for the same float time.  

3.03 COORDINATING SCHEDULES WITH OTHER CONTRACT SCHEDULES  

A. Where work is to be performed under this contract concurrently with and/or contingent upon work 

performed on the same facilities or area under other contracts, the CONTRACTOR's schedule 

shall be coordinated with the schedules of the other contracts. The CONTRACTOR shall obtain 

the schedules of the other appropriate contracts from the ENGINEER for the preparation and 

updating of his schedule and shall make the required changes in his schedule when indicated 

by changes in corresponding schedules.  

END OF SECTION SECTION 01340  



SHOP DRAWINGS, PRODUCT DATA AND SAMPLES  

PART 1 -GENERAL  

1.01 REQUIREMENTS INCLUDED  

A. Submit Shop Drawings, Product Data and Samples required by Contract Documents.  

1.02 RELATED REQUIREMENTS  

A. Definitions and Additional Responsibilities of Parties: Conditions of the Contract.  

B. Section 01700: Project Closeout.  

1.03 SHOP DRAWINGS  

A. Drawings shall be presented in a clear and thorough manner.  

1. Details shall be identified by reference of sheet and detail or schedule.  

B. Minimum sheet size: 8½ X 11 inches.  

1.04 PRODUCT DATA  

A. Preparation  

1 Clearly mark each copy to identify pertinent products or models.  

2 Show performance characteristics and capacities.  

3 Show dimensions and clearances required.  

4 Show wiring or piping diagrams and controls.  
 

B. Manufacturer's standard schematic drawings and diagrams:  

1 Modify drawings and diagrams by deleting information which is not applicable to the work.  

2 Supplement standard information to provide information specifically applicable to the work.  
 

1.05 CONTRACTOR RESPONSIBILITIES  

A. Review Shop Drawings, Product Data and Samples prior to submission.  



B. Determine and verify:  

1 Field measurements.  

2 Field construction criteria.  

3 Catalog numbers and similar data.  

4 Conformance with specifications.  
 

C.  Coordinate each submittal with requirements of the Work and of the Contract Documents.  

D.  Notify the Engineer in writing, at time of submission, of any deviations in the submittals from 

requirements of the contract Documents.  

E.  Begin no fabrication or work that requires approved submittals until return of submittals by 

Engineer  

1.06  SUBMISSION REQUIREMENTS  

A.  Make submittals in such sequence as to cause no delay in the work.  

B.  Number of submittals required:  

1 Shop Drawings and Product Data: Submit four (4) copies.  

2 Samples: Submit the quantity stated in each specification section.  
 

C.  Submittals shall contain:  

1.  The date of submission and the dates of any previous submissions.  

2.  The Project title and number.  

3.  Contract identification.  
4.  The names of:  
a.  Contractor  

b.  Supplier  

c.  Manufacturer  
5.  Identification of the product, with the specification section number.  

6.  Field dimensions, clearly identified as such.  

7.  Relation to adjacent or critical features of the work or materials.  

8.  Applicable standards, such as ASTM or Federal specification numbers.  

9.  Identifications of deviations from Contract Documents.  

10.  Identification of revisions on resubmittals.  

11.  An 8-inch X 3.5-inch blank space for Contractor and Engineer stamps.  

12.  CONTRACTOR'S stamp initialed or signed, certifying to review of submittal, verification of products, 
field measurements and field construction criteria and coordination of the information within the submittal with 
requirements of the Work and of Contract Documents.  
 



1.07 RESUBMISSION REQUIREMENTS  

A. Make any corrections or changes in the submittals noted by the Engineer and resubmit unless 

otherwise noted.  

B. Shop Drawings and Product Data:  

1 Revise initial drawings or data, and resubmit as specified for the initial submittal.  

2 Indicate any changes which have been made other than those suggested by the Engineer.  
 

C. Samples: Submit new samples as required for initial submittal.  

1.08 ENGINEER'S DUTIES  

A. Distribute reviewed copies of submittals to City.  

B. Review submittals within 30 days or in accord with schedule.  

C. Affix stamp and initials or signature, and indicate status of submittal.  

D. Return submittals to Contractor for distribution, or resubmission.  

E. Review initial submittals and one resubmittal. Resubmittals that cannot be approved will be returned. 

Additional resubmittals will be reviewed by the Engineer, and costs for time and materials for 
reviewing resubmittals will be back charged by the Engineer to the Contractor.  

PART 2 -PRODUCTS – Not used.  

PART 3 -EXECUTION -Not used.  

END OF SECTION SECTION 01370  



SCHEDULE OF VALUES  
PART 1 -GENERAL  

1.01 REQUIREMENTS INCLUDED  

A. Submit to the Engineer a Schedule of Values allocated to the various portions of the Work, within ten 

days after award of contract.  

B. Upon the request of the Engineer, support the values with data which will substantiate their 
correctness.  

C. The Schedule of Values, unless objected to by the Engineer, shall be used only as the basis for the 

Contractor's Applications for Payment.  

D. Related Requirements in Other Parts of the Contract Documents.  

1 Agreement  

2 General Conditions  

3 Supplemental General Conditions  
 

1.02  RELATED REQUIREMENTS  

A.  Section 01025: Measurement and Payment  

B.  Section 01152: Application for Payment  

C.  Section 01600: Material, Equipment and Products.  

1.03  FORM AND CONTENT OF SCHEDULE OF VALUES  

A.  Type schedule on 8-1/2-inch X 11-inch white paper; Contractor's standard forms and automated 

printout will be considered for approval by Engineer upon Contractors request. Identify schedule 

with:  

1 Title of Project, location and (City, County, Owner) Project Number and Purchase Order Number.  

2 Engineer and Engineer's Project number.  

3 Name and Address of Contractor.  

4 Date of Submission.  
 

B.  Schedule shall list the installed value of the component parts of the Work, in sufficient detail to 

serve as a basis for computing values for progress payments during construction.  

C.  Follow the table of contents of these Specifications as the format for listing component items.  

1.  Identify each line item with the number and title of the respective major section of the 

specifications.  

D.  For each major line item list sub-values of:  



 
1 Major products or operations under the item.  

2 Contract conditions, such as: bonds, insurance premiums, job mobilization, construction facilities and 
temporary controls.  
 

E. For the various portions of the Work:  

1.  Each item shall include a directly proportional amount of the Contractor's overhead and profit.  
2.  For items on which progress payments will be requested for stored materials, break down the value 
into:  
a.  The cost of the materials, delivered and unloaded, with taxes paid.  

b.  The total installed value.  
 

F. The sum of all values listed in the schedule shall equal the total Contract Sum.  

1.04  SUBSCHEDULE OF UNIT MATERIAL VALUES  

A.  Submit a subschedule of unit costs and quantities for:  

1 Products specified under a unit cost allowance in Section 01018.  

2 Products on which progress payments will be requested for stored products.  
 

B.  The form of submittal shall parallel that of the Schedule of Values, with each item identified the 
same as the line item it the Schedule of Values.  

C.  The unit quantity for bulk materials shall include an allowance for normal waste.  

D.  The unit values for the materials shall be broken down into:  

1 Cost of the material, delivered and unloaded at the site, with taxes paid.  

2 Installation costs, including Contractor's  

3 Overhead and profit.  
 

E.  The installed unit value multiplied by the quantity listed shall equal the cost of that item in the 

Schedule of Values.  

PART 2 -PRODUCTS – Not Used.  

PART 3 -EXECUTION – Not used.  

END OF SECTION SECTION 01380  



CONSTRUCTION PHOTOGRAPHS  

PART 1 -GENERAL  

1.01  REQUIREMENTS INCLUDED  

A.  Employ competent photographer to take construction record photographs periodically during 

course of the Work.  

1.02  RELATED REQUIREMENTS  

A.  Section 01010: Summary of Work  

B.  Section 01025: Measurement and Payment  

C.  Section 01152: Application for Payment  

D.  Section 01700: Project Closeout.  

1.03  PHOTOGRAPHY REQUIRED  

A.  Provide a pre-and post-construction video tape showing the project area (both sides of the 
street, complete length of the project).  

B.  Provide photographs taken on cutoff date for each scheduled Application for Payment.  

C.  Views and Quantities Required:  

1 At each specified time, photograph Project from six to ten different views, as approved by Engineer.  

2 Provide 8 x 10 inch prints of each view. Two (2) copies of each print shall be provided.  

3 Provide two copies of a VHS video tape or DVD recording.  
 

1.04  COSTS OF PHOTOGRAPHY  

A.  Pay costs for specified photography and prints.  

B.  Parties requiring additional photography or prints will pay photographer directly.  

PART 2 -PRODUCTS  

2.01  PRINTS  

A.  Color:  

1 Paper; Single weight, neutral black image tone, white base.  
2 Finish: Smooth surface, glossy.  
 



B.  Identify each print on back, listing:  

1 Name of Project.  

2 Orientation of view.  

3 Date and time or exposure.  

4 Name and address of photographer.  

5 Photographer's numbered identification of exposure.  
 
PART 3 -EXECUTION  

3.01  COLOR AUDIO VIDEO TAPING OF CONSTRUCTION AREA  

A.  Prior to beginning any construction, the Contractor shall prepare a color audio videotape of all 

the areas to be affected by construction (HIGH Density, VHS or DVD format).  

B.  The audio video taping shall be done within the one-week period prior to placement of materials 

or equipment on the construction area and furnished one week prior to the start of construction. 

The audio video taping shall be done with a City Representative present.  

C.  To preclude the possibility of tampering or editing in any manner, all video recordings shall, by 

electronic means, generate and display continuously and simultaneously on the screen digital 

information to include the date and time of recording. The time information shall consist of hours, 

minutes and seconds, separated by colons (i.e., 10:35:18).  

D.  The audio video tape shall consist of one video and one audio track which shall be recorded 

simultaneously. All tracks shall consist of original live recordings and thus shall not be copies of 

other audio and video recordings. The audio track shall contain the narrative commentary.  

E.  The rate of speed in the general direction of travel of the conveyance used during taping shall 

be controlled to provide a usable image. Panning rates and zoom-in, zoom-out rates shall be 

controlled sufficiently such that playback will produce clarity of the object viewed.  

F.  All taping shall be done during times of good visibility. No taping shall be done during period of 

visible precipitation, unless otherwise authorized by the City.  

G.  The City shall have the authority to designate what areas may be omitted or added for audio 

video coverage.  

H.  When conventional wheeled vehicles are used, the distance from the camera lens to the ground 
shall not be less than eight feet to insure perspective.  

I.  In some instances, audio videotape coverage will be required in areas not accessible by 

conventional wheeled vehicles. Such coverage shall be obtained by walking or special 
conveyance by the City.  

J.  Areas covered shall include offsite roadways that will be subjected to heavy usage such as for 

haul routes or delivery of heavy components or equipment.  



3.02  TECHNIQUE  

A.  Factual presentation  

B.  Correct exposure and focus.  

1 High resolution and sharpness.  

2 Maximum depth-of-field.  

3 Minimum distortion.  
 
3.03  VIEWS REQUIRED  

A.  Photograph from locations to adequately illustrate condition of construction and state of 

progress.  

1 At successive periods of photography, take at least one photograph from the same overall view as 
previously.  

2 Consult with engineer at each period of photography for instructions concerning views required.  
 

3.04 DELIVERY OF PRINTS  

A. Deliver prints to Engineer with monthly Pay Application.  

END OF SECTION SECTION 01410  



TESTING LABORATORY SERVICES  

PART 1 -GENERAL  

1.01 SELECTION AND PAYMENT:  

A. Contractor shall employ and pay for services of an independent testing laboratory to perform all 

specified inspection and testing. City to approve the testing laboratory.  

B. Employment of testing laboratory shall in no way relieve Contractor of obligation to perform work in 

accordance with requirements of Contract Documents.  

1.02 CONTRACTOR SUBMITTALS:  

A. Prior to start of work, submit testing laboratory name, address, telephone number, and responsible 

officer to the Engineer.  

1.03 LABORATORY RESPONSIBILITIES:  

A. Samples to be taken by laboratory.  

B. Provide qualified personnel at site. Cooperate with Engineer and Contractor in performance of 

services.  

C. Perform specified inspection, sampling, and testing of Products in accordance with specified 

standards.  

D. Ascertain compliance of materials and mixes with requirements of Contract Documents.  

E. Promptly notify Engineer and Contractor of observed irregularities or nonconformance of work or 
products.  

1.04 LABORATORY REPORTS:  

A. After each inspection and test, promptly submit two certified copies of laboratory report to both the 

Engineer and the Contractor.  

B. Include:  

1.  Date issued,  

2.  Project title and number,  

3.  Name of inspector,  

4.  Date and time of sampling or inspection,  

5.  Identification of product and Specifications Section,  

6.  Location in the Project,  

7.  Type of inspection or test,  

8.  Date of test,  

9.  Results of tests,  

10.  Conformance with Contract Documents.  
 



C. When requested by Engineer, provide interpretation of test results.  

1.05 LIMITS ON TESTING LABORATORY AUTHORITY:  

A. Laboratory may not release, revoke, alter, or enlarge on requirements of Contract Documents.  

B. Laboratory may not approve or accept any portion of the Work.  

C. Laboratory may not assume any duties of Contractor.  

D. Laboratory has no authority to stop the Work.  

1.06 CONTRACTOR RESPONSIBILITIES:  

A. Cooperate with laboratory personnel, and provide access to the work and to manufacturer’s facilities.  

B. Provide incidental labor and facilities to provide access to work to be tested, to obtain and handle 

samples at the site or at source of products to be tested, to facilitate tests and inspections, 

storage, and curing of test samples.  

C. Notify laboratory 24 hours prior to expected time for operations requiring inspection and testing 

services.  

D. Pay costs of testing laboratory services.  

1.07 SCHEDULE OF INSPECTIONS AND TESTS:  

A. See individual sections of the specifications for required inspection and testing.  

B. Testing locations to be approved by the Engineer or Engineer’s representative.  

PART 2 -PRODUCTS – Not Used.  

PART 3 -EXECUTION – Not used.  

END OF SECTION SECTION 01450  



ENVIRONMENTAL PROTECTION  

PART 1 -GENERAL  

1.01 SECTION INCLUDES:  

A. Requirements for prevention of environmental pollution and damage as the result of construction 

operations under this contract.  

1.02 SYSTEM DESCRIPTION:  

A. Environmental pollution and damage are defined as the presence of chemical, physical, or biological 

elements or agents which adversely affect human health or welfare; unfavorably alter ecological 

balances of importance to human life; affect other species of importance to man; or degrade the 

utility of the environment for aesthetic, cultural, and/or historical purposes.  

B. The control of environmental pollution and damage requires consideration of air, water, and land, and 

includes management of visual esthetics, noise, solid waste, radiant energy and radioactive 

materials, as well as other pollutants.  

1.03 QUALITY ASSURANCE:  

A. Establish and maintain quality control for environmental protection of all items set forth herein.  

B. Record on daily quality control reports or attachments thereto, any problems in complying with laws, 

regulations and ordinances, and corrective actions taken.  

C. Comply with all requirements under the terms and conditions set out in all permit(s) obtained by the 
Owner.  

D. The Owner's Representative will notify the Contractor in writing of any observed noncompliance with 

the Federal, State, or local laws or regulations, permits and other elements of the Environmental 
Protection Plan.  

1 After receipt of such notice, inform the Owner's Representative of proposed corrective action and take 
such action as may be approved.  

2 Failure to comply promptly will be grounds for suspension of the work.  

3 No time extensions shall be granted or costs or damages allowed for any such suspension.  
 
PART 2 -PRODUCTS – Not used.  



PART 3 -EXECUTION  

3.01 PROTECTION OF ENVIRONMENTAL RESOURCES:  

A. Protect the environmental resources within the project boundaries and those affected outside the 

limits of permanent work during the entire period of this contract. Confine activities to areas 

defined by the drawings and specifications.  

B. Disposal of Waste:  

1 Dispose of solid wastes (excluding clearing debris), in containers, which are emptied on a regular 
schedule. All handling and disposal shall be conducted to prevent contamination.  

2 Transport all solid waste off property and dispose of it in compliance with Federal, State and local 
requirements for solid waste disposal.  

3 Store chemical waste in corrosion resistant containers, removed from the work area and disposed of in 
accordance with Federal, State and local regulations.  

4 Discarded materials other than those, which can be included in the solid waste category, shall be 
handled as directed by the Owner's Representative.  
 

C. Under no circumstances shall the Contractor discharge any sewage into the storm system or on the 
ground. The Contractor shall prepare a contingency plan to dispose of the sewage should the 

by-pass pumping system fail. Previous methods included the use of tankers to transport the 

sewage to a different part of the system. The Contractor should also consider re-flooding the 

wet well. However, no additional payment will be made for clean up and restoration of work 

already completed.  

3.02 PROTECTION OF WATER RESOURCES:  

A. Keep construction activities under surveillance, management and control to avoid pollution of surface 

and ground waters. Contractor to acquire all permits and pay for all associated permit fees 

necessary for disposal of discharge water into waterways that require turbidity screens.  

B. Monitor all water areas affected by construction activities.  

C. Grade site to drain. Maintain excavations free of water. Provide, operate and maintain pumping 

equipment. If required, the Contractor shall be responsible for obtaining all applicable South 

Florida Water Management District dewatering permits and pay for all associated permit fees.  

D. Protect site from puddling or running water.  

3.03 PROTECTION OF FISH AND WILDLIFE RESOURCES:  

A. Keep construction activities under surveillance, management and control, to minimize interference 

with, disturbance to, and damage of fish and wildlife.  

END OF SECTION SECTION 01490  

  



CONSTRUCTION CONSIDERATIONS  

PART 1 -GENERAL  

1.01 HYDRAULIC UPLIFT ON STRUCTURES:  

A. The Contractor shall be completely responsible for any pipelines, sanitary manholes, or similar 

structures that may become buoyant during the construction operations due to the ground water 

or floods and before the structure is put into operation. Should there be any possibility of 

buoyance of a structure, the Contractor shall take the necessary steps to prevent its buoyance. 
Damage to any structures due to floating or flooding shall be repaired or the structures replaced 

at the Contractor’s expense.  

1.02 RELOCATIONS:  

A. The Contractor shall be responsible for the relocation of structures, including but not limited to, light 
poles, sign poles, fences, piping, conduits and drains that interfere with the positioning of the 

Work as set out on the Drawings. Unless a pay item is specifically called for in the Schedule of 

Values, the cost of all such relocations shall be included in the bid and shall not result in any 

additional cost to the Owner.  

1.03 SUBSURFACE INVESTIGATIONS:  

A. The Contractor shall be responsible for having determined to his satisfaction, prior to his bid submittal, 

the nature and location of the work, the conformation of the ground, the character and quality of 

the substrata, the types and quantity of materials to be encountered, the nature of the 

groundwater condition, the character of equipment and facilities required preliminary to and 

during the performance of the work, the general and local conditions and all other matters which 
can in any way affect the work under this Contract. The prices established for the work to be 

done shall reflect all costs pertaining to the work. Any claims for extras based on the substrata 

or groundwater table conditions will be disallowed.  

1.04 OBSTRUCTIONS:  

A. All water pipes, storm drains, sanitary sewers, force mains, or other pipe, telephone or power cables 

or conduits and all other obstructions, whether or not shown, shall be protected and temporarily 

supported across utility line excavations. The Contractor shall be responsible for any damage 

to any such pipes, conduits, or structures. Approximate locations of known water, sanitary, raw 

water, drainage, power and telephone installations along route of new force main pipeline or in 

the vicinity of new work are shown, but must be verified in the field by the Contractor before 
beginning any excavation. The Contractor shall uncover these pipes, ducts, cables, etc., 

carefully, by hand if necessary, prior to installing new pipeline or structures. Any discrepancies 

or differences found shall be brought to the attention of the Engineer in order that necessary 

changes may be made to permit installation of new work. These conditions are supplemental to 

general requirements elsewhere in the Contract Documents.  



1.05 SITE CONDITIONS:  

A. The Contractor acknowledges that he has investigated prior to submitting his bid and satisfied himself 

as to the conditions affecting the work, including but not restricted to those bearing upon 
transportation, disposal, handling and storage of materials, availability of labor, water, electric 

power, roads and uncertainties of weather, canal stages, tides, water tables or similar physical 

conditions at the site, the conformation and conditions of the ground, the character of equipment 

and facilities needed preliminary to and during prosecution of the work. The Contractor further 

acknowledges that he has satisfied himself as to the character, quality of surface and subsurface 

materials or obstacles to be encountered insofar as this information is reasonably ascertainable 
from an inspection of the site, or any contiguous site, as well as from information presented by 

the Drawings and Specifications made a part of this Contract, or any other information made 

available to him prior his bid submittal. Any failure by the Contractor to acquaint himself with the 

available information will not relieve him from responsibility for estimating properly the difficult 

or cost of successfully performing the work. The Owner assumes no responsibility for any 

conclusions or interpretations made by the Contractor on the basis of the information made 
available by the Owner.  

1.06 PROTECTION OF PROPERTY:  

A. The Contractor shall protect all property that may be affected by his work or operations. The location 

and extent of underground and covered facilities are not guaranteed and the Contractor is 
cautioned to proceed with care in order to prevent the undermining or damage to existing 

structures, piping, or facilities.  

B. When City water is being used, the supply source shall be protected against contamination in 
accordance with existing codes and regulations.  

C. In the event any of the Contractor’s activities were to disrupt or endanger any facilities, he shall at his 

own expense make all necessary repairs or replacements necessary to correct the situation to 
the satisfaction of the Engineer. Such work shall progress continuously to completion on a 24-

hour per day, seven workday basis. The Contractor shall be responsible for the services of repair 

crews on call 24 hours per day for emergencies that arise involving work under this Contract.  

1.07 WORK ADJACENT TO LAKE WORTH UTILITIES (LWU) FACILITIES:  

A. The attention of the Contractor is drawn to existing Lake Worth Utilities overhead and underground 

facilities are located in the construction area. The Contractor shall protect all existing power 

transmission and distribution facilities throughout the period of construction and shall contact 

the offices of the City at least 72 hours prior to the start of any construction.  

B. It is full and complete responsibility of the Contractor to determine the exact location of all overhead 

and underground power transmission and distribution facilities in the area of the Works whether 

or not they are indicated on the Drawings.  

1.08 WORK ADJACENT TO AT&T TELECOMMUNICATIONS FACILITIES:  

A. The attention of the Contractor is drawn to the existing overhead and underground 

telecommunications facilities are located in the construction area. The Contractor shall protect 

all existing telecommunications facilities throughout the construction of the project and shall 

contact the appropriate telecommunications offices at least 72 hours prior to the start of 

construction.  



B. It is full and complete responsibility of the Contractor to determine the exact location of all overhead 

and underground telecommunications facilities in the area of the Works whether or not they are 

indicated on the Drawings.  

1.09 WORK ADJACENT TO FLORIDA PUBLIC UTILITIES COMPANY (FPU) FACILITIES:  

A. The attention of the Contractor is drawn to the existing underground natural gas lines are located in 

the construction area. The Contractor shall protect all existing natural gas pipelines throughout 

the construction of the project and shall contact the appropriate natural gas offices at least 72 
hours prior to the start of construction.  

B. It is full and complete responsibility of the Contractor to determine the exact location of all underground 

natural gas lines in the area of the Works whether or not they are indicated on the Drawings.  

1.10 WORK ADJACENT TO CABLE TV (CATV) FACILITIES:  

A. The attention of the Contractor is drawn to the existing overhead and buried CATV lines are located 

in the construction area. The Contractor shall protect all existing overhead and buried CATV 

throughout the construction of the project and shall contact the appropriate cable TV offices at 
least 72 hours prior to the start of construction.  

B. It is full and complete responsibility of the Contractor to determine the exact location of all overhead 

and underground CATV in the area of the Works whether or not they are indicated on the 
Drawings.  

1.11 WORK ADJACENT TO PALM BEACH COUNTY TRAFFIC OPERATIONS FACILITIES:  

A. The attention of the Contractor is drawn to the existing buried Palm Beach County Traffic Operations 

lines are located in the construction area. The Contractor shall protect all existing buried traffic 
cables throughout the construction of the project and shall contact the Palm Beach County 

Traffic Department at least 72 hours prior to the start of construction.  

B. It is full and complete responsibility of the Contractor to determine the exact location of all underground 
traffic cables in the area of the Works whether or not they are indicated on the Drawings.  

PART 2 -PRODUCTS – Not used.  

PART 3 -EXECUTION – Not used.  

END OF SECTION 01501  



CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS  

PART 1 -GENERAL  

1.01 SECTION INCLUDES:  

A. Temporary Utilities: Electricity, lighting, telephone service and sanitary facilities.  

B. Temporary Controls: Barriers, enclosures and fencing, protection of the Work and water control.  

C. Construction Facilities: Access roads, parking, progress cleaning, project signage and temporary 

buildings.  

1.02 RELATED SECTIONS:  

A. Section 01570 –Maintenance of Traffic.  

1.03 TEMPORARY ELECTRICITY:  

A. Cost: By Contractor; provide and pay for any required temporary power service.  

1.04 TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES:  

A. Provide and maintain lighting for construction operations as necessary.  

1.05 TEMPORARY VENTILATION:  

A. Ventilate enclosed areas to assist cure of materials, to dissipate humidity and to prevent accumulation 

of dust, fumes, vapors or gases.  

1.06 TELEPHONE SERVICE:  

A. Provide, maintain and pay for telephone service to field office, if required, at time of project 

mobilization.  

1.07 TEMPORARY SANITARY FACILITIES:  

A. Provide and maintain required temporary restroom facilities and enclosures for field crews.  

1.08 BARRIERS:  

A. Provide barriers to prevent unauthorized entry to construction areas and to protect existing facilities 

and adjacent properties from damage from construction operations maintaining access to public 
rights-of-way and existing buildings and driveways. Maintain access to fire hydrants.  



B. Provide protection for vegetation designated to remain. Replace damaged plant life.  

C. Protect vehicular traffic, stored materials, site and structures from damage.  

1.09 FENCING:  

A. Construction: At Contractor's option, construct temporary commercial grade chain link fence 6 foot 

high. Contractor is responsible for cost of any construction fencing.  

1.10 WATER CONTROL:  

A. Grade site to drain. Maintain excavations free of water. Provide, operate and maintain pumping 

equipment. Contractor responsible for obtaining any required South Florida Water Management 

District dewatering permits.  

B. Protect site from puddling or running water.  

1.11 TEMPORARY BYPASSING FACILITIES:  

A. Contractor to provide all pumps, labor and materials required to bypass the flow of sewage during 

sanitary sewer main replacement and manhole work.  

B. Contractor to provide all pumps, labor and materials required to bypass the flow of storm water during 
drainage system replacement and installation work.  

1.12 PROTECTION OF INSTALLED WORK:  

A. Protect installed Work and provide special protection where specified in individual specification 

sections.  

B. Provide temporary and removable protection for installed products. Control activity in immediate work 

area to prevent damage.  

1.13 SECURITY:  

A. Provide security and facilities to protect Work, existing facilities and Owner's operations from 

unauthorized entry, vandalism or theft.  

1.14 PROGRESS CLEANING AND WASTE REMOVAL:  

A. Maintain areas free of waste materials, debris and rubbish. Maintain site in a clean and orderly 

condition.  

B. Collect and remove waste materials, debris and rubbish from site daily and dispose off-site.  

1.15 REMOVAL OF UTILITIES, FACILITIES AND CONTROLS:  

A. Remove temporary utilities, equipment, facilities and materials prior to Substantial Completion 

inspection.  



B. Clean and repair damage caused by installation or use of temporary work.  

C. Restore existing (and permanent) facilities used during construction to original condition.  

1.16 TEMPORARY WATER SERVICES:  

A. Responsibility shall be upon the contractor to provide and maintain, at his own expense, an adequate 

supply of water for his use for construction and domestic consumption, and to install and 

maintain necessary supply connections and piping for same, but only at such locations and in 
such manner as may be approved by the Owner. Before final acceptance, temporary 

connections and piping installed by the Contractor shall be removed in a manner satisfactory to 

the Owner.  

The Contractor shall request through the City of Lake Worth Utilities, Customer Service facility 

a 3” hydrant meter, which shall be installed with a backflow preventer attached.  

The method of request is to have an authorized agent come to the Utilities Customer Service 

office with the proper adjustable hydrant wrench, make out a hydrant meter permit, have said 

permit hand-delivered to Utilities Customer Service, located on the first floor of City Annex 

Building, 414 Lake Ave, Lake Worth, FL 33460 with a $500.00 deposit and a mailing address. 

This must be done at least two days prior to the need to use the hydrant meter. This 3" hydrant 

meter will be billed monthly at a minimum rate of $65.00 plus water usage at the current rates 

schedule. These costs are subject to change by City Commission Resolution.  

PART 2 -PRODUCTS – Not used.  

PART 3 -EXECUTION – Not used.  

END OF SECTION 01540  



SECURITY AND PROTECTION  

PART 1 -GENERAL  

1.01 DESCRIPTION:  

A. Requirements: This section specified minimum requirements of temporary provisions for security and 

protection is the Contractor's sole responsibility, and is not limited to the minimums established 

by the requirements hereof. Except as otherwise indicated, the use of alternative security and 

protection methods of facilities, equivalent to those specified, is the Contractor's option. The 
work of this section is defined to exclude required insurance coverage, performance/payment 

bonds, first aid requirements, general supervision, quality control, damage surveys, enclosure 

of completed work and stored materials, inspections and test of the work, instruction to Owner's 

personnel and similar recognized protection/security provision, which are, nevertheless, 

specified in other parts of the contract documents, if required.  

B. The types of security and protection facilities and services required for the entire project include, but 

are not limited to, the following:  

1 Barricades, warning signs, lights.  

2 Security enclosure and lockup of work.  

3 Personnel security program.  

4 Environmental protection.  
 

1.02  QUALITY ASSURANCE:  

A.  Regulations: Comply with governing regulations for the installation and operation of security and 

protection facilities, including the rules and recommendations of fire and building departments, 
police, rescue squad's watchman services and similar local organizations and companies.  

1.03  JOB CONDITIONS:  

A.  Scheduled Uses: Provide security and protection at the times first needed at the site; and 

maintain, expand and modify the facilities as needed throughout the construction period.  

B.  Conditions of Use: Use security and protection facilities and services in a safe, sanitary, lawful 

and publicly acceptable manner, which will not interfere unduly with performance of the work 

nor result in other deleterious effects.  

1.04  MATERIALS OF SECURITY AND PROTECTION FACILITIES:  

A.  General: For use in security and protection facilities, provide either new or used materials and 

equipment, which are in substantially undamaged and serviceable conditions. Provide types and 

quality levels which are recognized in the construction industry as suitable for the intended use 
in each application.  



1.05  INSTALLATION OF SECURITY/PROTECTION FACILITIES:  

A.  General: Use qualified tradesmen for the installation of security and protection facilities. Locate 

facilities where they will serve the total project construction work adequately, and result in a 
minimum interference with performance of the work. Relocate, modify and extend facilities as 

required during the course of the work, to properly accommodate the entire work of the project. 

Provide and maintain a reasonably neat and uniform appearance in security and protection 

facilities, acceptable to the Owner.  

1.06  BARRICADES, WARNING SIGNS AND LIGHTS:  

A.  General: Comply with recognized standards and code requirements for the erection of 

substantial and structurally adequate barricades wherever needed to prevent accidents and 

losses. Paint with appropriate colors, graphics and warning signs and inform personnel at the 

site, and the general public where exposure exists of the hazard being projected. Provide lighting 

where appropriate and needed for the recognition of the facility, including flashing red lights 
where appropriate.  

B.  Storage: Where materials and equipment must be temporally stored, prior to and during 

construction, and are of substantial value or attractive for possible theft, provide secure lockup 
and enforce strict discipline in connection with the timing of installation and release of materials, 

so that the opportunity for theft and vandalism is minimized.  

1.07  ENVIRONMENTAL PROTECTION:  

A.  General: Provide protection facilities, operate temporary facilities, conduct construction activities 
and enforce strict discipline for personnel at the project site in ways and by methods which 

comply with environmental protection regulations, and which will minimize the possibility that the 

air, waterways and subsoil might be contaminated or polluted, or that other undesirable and 

deleterious effects might result from performance of the work at the project site. Avoid the use 

of tools and equipment which produce harmful noise; and restrict the use of noise-making tools 

and equipment to the hours of use which will minimize noise complaints by persons or residents 
near the project.  

1.08  TERMINATION AND REMOVAL:  

A.  General: Maintain protection and security facilities and services in good operating condition 

through the time and use and until the completion and use of permanent work makes each 
temporary service unnecessary, or until the Owner's occupancy has replaced the need for the 

service or until its discontinuation has been otherwise authorized. Remove each facility promptly 

after its use has been terminated. Complete or restore permanent work which may have been 

delayed or otherwise affected by the temporary facility. Replace work which cannot be 

satisfactorily restored. Except as otherwise indicated, the materials and equipment of temporary 

security and protection facilities remain the property of the Contractor.  

PART 2 -PRODUCTS – Not used.  

PART 3 -EXECUTION – Not used.  

END OF SECTION 01570  



MAINTENANCE OF TRAFFIC  
PART 1 -GENERAL  

1.01  DESCRIPTION:  

A.  Provide all labor, material and services to perform all operations required for the maintenance 
and protection of vehicular and pedestrian traffic in conformance to all applicable F.D.O.T. laws 

and regulation and subject to approval and permits by City, Palm Beach County (if applicable), 

and F.D.O.T. (if applicable).  

1.02  SUBMITTAL:  

A.  Submit Traffic Control Plans and Construction Schedule to the City, Palm Beach County (if 

applicable), and the F.D.O.T. (If applicable) for review and approval at least 30 days prior to the 

start of construction.  

1.03  SIGNS AND DEVICES:  

A.  Traffic Control and Informational Signs.  

B.  Traffic Cones and Drums, and Lights.  

C.  Flagman Equipment.  

1.04  CONSTRUCTION PARKING CONTROL:  

A.  Control vehicular parking to prevent interference with public traffic and parking, access by 

emergency vehicles and Owner's operations.  

1.05  FLAGPERSONS:  

A.  Provide trained and equipped flagpersons to regulate traffic when construction operations or 
traffic encroach on public traffic lanes.  

1.06  LIGHTS:  

A. Use lights during hours of low visibility to delineate traffic lanes and to guide traffic.  

1.07  TRAFFIC SIGNS AND DEVICES:  

A.  At approaches to site and on site, install at crossroads, detours, parking areas, and elsewhere 

as needed, to direct construction and affected public traffic. The contractor shall submit traffic 

control through work zone plans based on F.D.O.T. Roadway and Traffic Design Standards, 

2013 Edition; Index No. 604 for work within intersections, and  

F.D.O.T. Index No. 603 and 605 for work requiring the closure of a traffic lane.  



B.  At approaches to activities on or near sidewalks and elsewhere as needed, to notify affected 

non-motorized public traffic the closure of sidewalks, the contractor shall submit traffic control 

through work zone plans based on F.D.O.T. Roadway and Traffic Design Standards, 2013 
Edition, Index No. 660.  

C.  Relocate as Work progresses, to maintain effective traffic control.  

1.08  REMOVAL:  

A.  Remove equipment and devices when no longer required.  

B.  Repair damage caused by installation.  

1.09  SPECIFICATIONS BY REFERENCE:  

A.  State of Florida Department of Transportation Standard Specifications for Road and Bridge 

Construction, Section 102, 2013 Edition.  

B.  State of Florida Manual of Traffic Control and Safe Practices for Street and Highway 

Construction, Maintenance and Utility Operations.  

C.  The Manual of Uniform Traffic Control Devices, latest edition.  

1.10  SPECIFIC TRAFFIC CONTROL:  

A.  Contractor shall maintain through traffic on all public roads at all times unless stated otherwise 

herein.  

B.  Contractor shall maintain access to all vehicular driveways (public or private) at all times. 
Contractor shall backfill and install temporary rock base as necessary in order to provide safe 

and functional access to all driveways.  

C.  Contractor shall coordinate with the Police and Fire Departments for whom the Contractor will 
provide satisfactory access at all times.  

D.  Contractor shall maintain, at the minimum, one travel lane, each direction, when performing 

work within the Palm Beach County Right-of-Way.  

PART 2 -PRODUCTS – Not used.  

PART 3 -EXECUTION  

3.01  EXECUTION:  

A.  The Contractor shall arrange his work to cause minimum disturbance to normal pedestrian and 
vehicular traffic; and shall be held responsible for providing and maintaining suitable means of 

access (including emergencies) to all public and private properties during all stages of the 

construction.  



B.  If it becomes necessary to block off an entire street to vehicular traffic during construction (other than for 

an emergency situation), the Contractor must contact the City for approval prior to completely blocking 

off the street.  

END OF SECTION  



SECTION 01600  

EQUIPMENT AND MATERIALS  

PART 1 -GENERAL  

1.01  SUMMARY: THIS SECTION INCLUDES GENERAL REQUIREMENTS FOR EQUIPMENT AND 

MATERIAL TRANSPORTATION AND HANDLING, DELIVERY, STORAGE, AND PROTECTION OF 

CONTRACTOR AND CITY -FURNISHED EQUIPMENT AND MATERIALS.  

A.  RELATED WORK:  

1.  SUBSTITUTIONS: Section 38 General Conditions. The contractor shall comply with the contract 
documents and the City's Approved Materials List (AML).  

2.  SUBMITTALS: Section 01300.  
 

1.02  DEFINITIONS: DEFINITIONS USED IN THIS PARAGRAPH ARE NOT INTENDED TO NEGATE THE 

MEANING OF OTHER TERMS USED IN THE CONTRACT DOCUMENTS, INCLUDING SUCH TERMS 

AS "SYSTEMS," "STRUCTURE," "FINISHES," "ACCESSORIES," "FURNISHINGS," "SPECIAL 

CONSTRUCTION," AND SIMILAR TERMS. SUCH TERMS ARE SELF-EXPLANATORY AND HAVE 

RECOGNIZED MEANINGS IN THE CONSTRUCTION INDUSTRY.  

A.  PRODUCTS: Items purchased for incorporation in the Work, regardless of whether they were 

specifically purchased for the Project or taken from the previously purchased stock. The term 

"product" includes the terms "material," "equipment," "system," and other terms of similar intent.  

B.  EQUIPMENT: A product with operational or non-operational parts, regardless of whether 

motorized, manually operated, or fixed. Equipment may require service connections such as 

wiring or piping.  

C.  MATERIALS: Products that must be substantially cut, shaped, worked, mixed, finished, refined 

or otherwise fabricated, processed, or installed to form parts of Work.  

1.03  QUALITY ASSURANCE:  

A.  EQUIPMENT AND MATERIAL INCORPORATED INTO THE WORK: Provide products that 

comply with the requirements of the Contract Documents, undamaged, and unless otherwise 

indicated, unused at the time of installation. Provide products that are complete with all 

accessories, trim, finish, safety guards, and other devices and details needed for a complete 

installation and for the intended use and effect.  

B.  STANDARD PRODUCTS: Where they are available and comply with Specifications, provide 

standard products of types that have been produced and used successfully in similar situations 

on other projects.  

C.  CONTINUED AVAILABILITY: Where, because of the nature of its application, the City is likely 

to need replacement parts or additional amounts of a product at a later date, either for 

maintenance and repair or replacement, provide standard products for which the manufacturer 
has published assurances that the products and its parts are likely to be available to the City at 

a later date.  



 
1.  Conform to applicable Specifications, codes, standards, and regulatory agencies.  

 
2.  Comply with size, make, type, and quality specified, or as specifically approved in writing by the 

Engineer.  
 
3.  Manufactured and Fabricated Products:  
a.  Design, fabricate, and assemble in accordance with the best engineering and shop practices.  

b.  Manufacture like parts of duplicate units to standard sizes and gauges, to be interchangeable.  

c.  Equipment and Materials shall be suitable for service conditions intended.  

d.  Equipment capacities, sizes, and dimensions indicated or specified shall be adhered to unless 
variations are specifically approved in writing.  

e.  Provide labels and nameplates where required by regulatory agencies or to state identification and 
essential operating data.  

f.  Two or more items of the same kind shall be identical, supplied by the same manufacturer.  
 
4.  Do not use equipment and material for any purpose other than that for which it is designed or is 

specified.  
 

D. SOURCE LIMITATIONS To the fullest extent possible, provide products of the same kind from a 

single source.  

E. IDENTIFICATION: Each item of equipment shall have permanently affixed to it a label or tag with its 

equipment number designated in this contract. Marker shall be stainless steel and shall be 

located so as to be easily visible.  

1.04 TRANSPORTATION AND SHIPMENT:  

A. SHIPMENT PREPARATION: Contractor shall require manufacturers and suppliers to prepare 

Equipment and Materials for shipment in a manner to facilitate unloading and handling, and to 

protect against damage or unnecessary exposure in transit and storage, for contractor supplied 
equipment. Provisions for protection shall include the following:  

1 Crates or other suitable packaging materials.  

2 Covers and other means to prevent corrosion, moisture damage, mechanical injury, and accumulation 
of dirt in motors, electrical equipment, and machinery.  

3 Suitable rust-preventive compound on exposed machined surfaces and unpainted iron and steel.  

4 Grease packing or oil lubrication in all bearings and similar items.  

5 Precast concrete components shall be transported, lifted and stored as specified by the precast 
supplier. Precast supplier shall provide written instructions to the Contractor as to the above. Contractor shall 
provide a copy to City.  
 

B. MARKING: Each item of Equipment and Material shall be tagged or marked as identified in the delivery 

schedule or on Submittals. Complete packing lists and bills of material shall be included with 

each shipment. Each piece of every item need not be marked separately, provided that all pieces 

of each item are packed or bundled together and the packages or bundles are properly tagged 

or marked.  



1.05 DELIVERY,STORAGE AND HANDLING:  

A. DELIVERY:  

1.  Arrange deliveries of Equipment and Materials in accordance with construction schedules, in ample 
time to facilitate inspection prior to installation, and to avoid delay of the Work.  

 

2.  Deliver, store and handle Equipment and Materials in accordance with manufacturer's 
recommendations using means and methods that will prevent damage, deterioration, and loss, 
including theft.  

 

3.  Control delivery schedules to minimize long term storage at the site and to prevent overcrowding of 
construction spaces. In particular, coordinate delivery and installation to ensure minimum holding or 
storage times for items known or recognized to be flammable, hazardous, easily damaged, or sensitive 
to deterioration, theft, and other sources of loss.  

 

4.  Avoid conflict with Work of City or other contractors.  

 

5.  Deliver Equipment and Materials to the site in manufacturer's sealed containers or other packaging 
system with identifying labels and instructions for handling, storing, unpacking, protecting, and 
installing.  

 
6.  Mark deliveries of component parts of equipment to identify the equipment, to permit easy 

accumulation of parts, and to facilitate inspection and measurement of quantity or counting of units.  
 
7.  Immediately on delivery, inspect shipment to assure:  
 

a.  Product complies with requirements of Contract Documents and reviewed Submittals.  

b.  Quantities are correct.  

c.  Containers and packages are intact, labels are legible.  

d.  Equipment and Materials are properly protected and undamaged.  
 

B.  STORAGE:  

1.  Store Equipment and Materials immediately on delivery, and protect until completion of the Work. Store 
in accordance with manufacturer's instructions with seals and labels intact and legible.  

 

2.  Store Equipment and Materials in a manner that will not endanger the supporting construction.  

 

3.  Store Equipment and Materials that are subject to damage by elements in weather tight enclosures.  

 

4.  Maintain temperature and humidity within ranges required by manufacturer.  

 

5.  Protect motors, electrical equipment, plumbing fixtures, and machinery of all kinds against corrosion, 
moisture deteriorations, mechanical injury, and accumulation of dirt or other foreign matter.  

 

6.  Protect exposed-machined surfaces and unpainted iron and steel as necessary with suitable rust-
preventive compounds.  

 

7.  Protect bearings and similar items with grease packing or oil lubrication.  

 
8.  Handle and store steel plate, sheet metal, and similar items in a manner to prevent deformation.  
 



9.  Exterior Storage:  
 

a.  Provide substantial platforms, blocking, or skids to support fabricated products aboveground; and to 
prevent soiling or staining. Cover products subject to discoloration or deterioration from exposure to 
the elements, with impervious sheet coverings. Provide adequate ventilation to avoid condensation.  

 

b.  Store loose granular materials on solid surface areas to prevent mixing with foreign matter.  

 
c.  Provide surface drainage to prevent flow or ponding of rainwater.  
 

10.  Equipment and Materials shall not show any pitting, rust, decay, or other deleterious effects of storage 
prior to final acceptance of Work.  

 
11.  Arrange storage in a manner to provide easy access for inspection. Make periodic inspections of 

stored products to assure that products are maintained under specified conditions, and free from 
damage or deterioration.  

 



C. HANDLING:  

1 Provide equipment and personnel necessary, to unload and handle Equipment and Materials, by 
methods to prevent damage or soiling to Equipment and Materials, or packaging.  

2 Handle by methods to prevent bending or overstressing. Where lifting points are designated, lift 
components only at those points.  

3 Provide additional protection to surrounding surfaces as necessary to prevent damage.  
 

D. MAINTENANCE OF STORAGE:  

1 Inspect stored Equipment and Materials on a scheduled basis.  

2 Verify that storage facilities comply with manufacturer's product storage requirements, including 
environmental conditions continually maintained.  

3 Verify that surfaces of products exposed to elements are not adversely affected; that any weathering of 
finishes is acceptable under requirements of Contract Documents.  

4 For mechanical and electrical equipment in long-term storage, provide manufacturers service 
instructions to accompany each item, with notice of enclosed instructions on exterior of package. Service 
Equipment on a regularly scheduled basis.  
 

E. PROTECTION AFTER INSTALLATION: Provide substantial coverings as necessary to protect 
installed Equipment and Materials from damage from subsequent construction operations. 

Remove when no longer needed or as specified.  

 

1.06 EXISTING EQUIPMENT AND MATERIALS:  

A. EQUIPMENT AND MATERIALS TO BE REUSED: For Equipment and Materials specifically indicated 
or specified to be reused in the Work, use special care in removal, handling, storage, and 

reinstallation to assure proper function in the completed Work. Arrange for transportation, 

storage and handling of products which require off site storage, restoration, or renovation and 

pay all costs for such Work. Contractor may at his option, furnish and install new items in lieu of 

those specified to be reused. Remove, relocate and reinstall the following Equipment and 

Materials:  



1. Traffic signs and posts.  

B. EQUIPMENT AND MATERIALS NOT TO BE REUSED: The following Equipment and Materials to be 

removed shall remain City's property and are not to be reused in the Work. Remove from its 
location, prepare for handling and storage, and deliver to City.  

1. As indicated on the Drawings.  

C. Equipment and Materials designated to be removed but not reused or delivered to City, shall become 

the property of the Contractor and shall be removed from the site.  

PART 2 -PRODUCTS  

2.01 PRODUCTS AND MANUFACTURERS:  

A. Specified in each applicable Section of Specifications, construction plans and the City's Approved 

Materials List (AML.)  

2.02 PRODUCT SELECTION AND SUBSTITUTIONS:  

A. Specified in Instructions to Bidders and General Conditions.  

PART 3 -EXECUTION  

3.01 MANUFACTURERS INSTRUCTIONS:  

A. INSTALLATION:  

1 When Contract Documents require that installation of work shall comply with manufacturer's printed 
instructions, obtain and distribute copies of such instructions if not a part of Submittals, containers, or 
packaging to parties involved in the installation, including a copy to the City.  

2 Maintain one complete set of instructions at the job site during installation and until completion.  

3 Handle, install, connect, clean, condition, and adjust products in accordance with such instructions and 
in conformance with specified requirements. Should job conditions or specified requirements conflict with 
manufacturer's instructions, consult with Engineer for further instructions.  

4 Do not omit any preparatory step or installation procedure unless specifically modified or exempted by 
Contract Documents, or approved in writing by manufacturer and the City.  

5 Accurately locate and align with other Work, and anchor Equipment and Materials securely in place 
except as required for proper movement and performance.  

6 Clean and protect exposed surfaces as necessary to ensure freedom from damage and deterioration 
at time of acceptance.  
 

END OF SECTION 01610  



DELIVERY, STORAGE AND HANDLING  

PART 1 -GENERAL  

1.01 GENERAL:  

A. This Section specifies the general requirements for the delivery, handling, storage and protection for 

all items required in the construction of the work. Specific requirements, if any, are specified with 

the related item.  

1.02 TRANSPORTATION AND DELIVERY:  

A. Transport and handle items in accordance with manufacturer's instructions.  

B. Schedule delivery to reduce long-term on-site storage prior to installation and/or operation. Under no 

circumstances shall equipment be delivered to the site more than one month prior to installation 

without written authorization from the Engineer.  

C. Coordinate delivery with installation to ensure minimum holding time for items that are hazardous, 

flammable, easily damaged or sensitive to deterioration.  

D. Deliver products to the site in manufacturer's original sealed containers or other packing systems, 
complete with instructions for handling, storing, unpacking, protecting and installing.  

E. All items delivered to the site shall be unloaded and placed in a manner which will not hamper the 

Contractor's normal construction operation or those of subcontractors and other contractors and 
will not interfere with the flow of necessary traffic.  

F. Provide necessary equipment and personnel to unload all items delivered to the site.  

G. Promptly inspect shipment to assure that products comply with requirements, quantities are correct, 

and items are undamaged. For items furnished by others (i.e. Owner, other Contractors), 

perform inspection in the presence of the Engineer or Engineer’s representative. Notify Engineer 

verbally, and in writing, of any problems.  

1.03 STORAGE AND PROTECTION:  

A. Store and protect products in accordance with the manufacturer's instructions, with seals and labels 

intact and legible. Storage instruction shall be studied by the Contractor and reviewed with the 

engineer by him. Instruction shall be carefully followed and a written record of this kept by the 
Contractor. Arrange storage to permit access for inspection.  

B. Store loose granular materials on solid flat surface in a well-drained area. Prevent mixing with foreign 

matter.  

C. Cement and lime shall be stored under a roof and off the ground and shall be kept completely dry at 

all times. All structural, miscellaneous and reinforcing steel shall be stored off the ground or 

otherwise to prevent accumulation of dirt or grease, and in a position to prevent accumulations 
of standing water and to minimize rusting. Beams shall be stored with the webs vertical. Pre-

cast concrete shall be handled and stored in a manner to prevent accumulations of dirt, standing 

water, staining, chipping or cracking. Brick, block and similar masonry products shall be handled 

and stored in a manner to reduce breakage, cracking and spalling to a minimum.  



PART 2 -PRODUCTS – Not used.  

PART 3 -EXECUTION – Not used.  

END OF SECTION 01640  



PRODUCTS AND SUBSTITUTIONS  

PART 1 -GENERAL  

1.01 PRODUCTS' LIST:  

A. Within 10 days after commencement date of Contract, submit to Engineer two copies of a complete 

list of all products proposed to be used, with name of the manufacturer and the installing 

subcontractor. Tabulate list by each specification section.  

B. For products specified under reference standards, include with listing of each product:  

1.  Name and address of manufacturer.  

2.  Trade name.  

3.  Model or catalog designation.  
4.  Manufacturer's data:  
a.  Performance and test data.  

b.  Reference standards.  
 

C.  Contractor's Option: For products specified only by reference standards, select any product 

meeting that standard. For products specified by naming several products or manufacturers, 
select any one of the products or manufacturers names, which complies with the specifications.  

1.02  SUBSTITUTIONS:  

A.  For a period of 10 days after commencement date of Contract, Engineer may consider written 
requests from Contractor for substitution of approved products.  

B.  Conditions: Refer to Supplementary Conditions. Requests by Contractor will be considered 

when reasonable, timely, fully documented and qualifying under one or more of the following 
circumstances:  

1 Related to an "or equal" or similar provision in contract documents.  

2 Required product cannot be supplied in time for compliance with Contract Time Requirements.  

3 Required product is not acceptable to governing authority, or determined to be non-compatible, or 
cannot be properly coordinated, warranted or insured or has other recognized disability as certified by 
Contractor.  

4 Substantial advantage is offered Owner after deducting offsetting disadvantages including delays, 
additional compensation to Engineer for redesign, investigation, evaluation and other necessary services and 
similar considerations.  
 

C. Submit a separate request for each product, three copies of each submittal, to include the following:  

1. Complete data substantiating compliance of proposed substitution with Contract Documents.  



 
a.  Product identification, including manufacturer name and address.  

b.  Manufacturer's literature including product description, performance and test data and reference 
standards.  

c.  Samples where appropriate and/or requested.  

d.  Name and address of two similar projects on which product was used successfully in a similar 
application.  

e.  Detailed description of proposed construction method.  

f.  Drawings illustrating construction method.  
 
1 Itemized comparison of proposed substitution with product or method specified.  

2 Date relating to changes in construction schedule; any change in the contract time; effect on other 
trades.  

3 Accurate cost data on proposed substitution in comparison with product or method specified, including 
a proposal of the net change in the contract sum.  
 

D. The Engineer will be the sole judge of the acceptability of the proposed substitution.  

E. In making request for substitution Contractor represents:  

1 He has personally investigated proposed product or method, and determined that it is equal or superior 
in all respects to that specified.  

2 He will provide the same warranties, guarantees or bonds for the substitution as for the product or 
method specified herein.  

3 He will coordinate the installation of an accepted substitution into the Work, and make such other 
changes as may be required to make the Work complete in all respects.  

4 He waives the right to claims for additional costs related to the substitution which may subsequently 
become apparent and waives all rights to additional payment and time which may subsequently be 
necessitated, by failure of the substitution to perform as specified, and for the required Work to make 
corrections thereof.  

5 Cost data is complete and includes all related costs under his contract.  
 

F.  Substitutions will not be considered if:  

1 They are indicated or implied on shop drawings or project data submittals without formal request 
submitted in accordance with the Contract Documents.  

2 Acceptance will require revision of the Contract Documents.  
 

G.  After date bids are reviewed, approval of substitutions shall be governed by change order 

procedure.  

1.03  PROCEDURAL REQUIREMENTS:  

A.  General Limitations: Where possible, provide entire required quantity of each generic product, 

material or equipment from a single source; and, where not possible to do so, match separate 

products as closely as possible. To extend selection process is under Contractor's control, 
provide compatible products, materials and equipment. Where available and complying with 

requirements, provide standard products which have been used previously and successfully in 

similar applications, and which are recommended by manufacturers for applications indicated.  



PART 2 -PRODUCTS – Not used. PART 3 -EXECUTION – Not used.  

END OF SECTION  



SECTION 01700  

PROJECT CLOSEOUT  
PART 1 -GENERAL  

1.01  REQUIREMENTS INCLUDED:  

A.  Closeout procedures, final cleaning, project record documents, system demonstration, 

warranties and bonds.  

B.  Closeout includes the general requirements near the end of the Contract Time in preparation for 

final acceptance, final payment, normal termination of the Contract, beneficial use by the Owner, 

and similar actions evidencing completion of the Work.  

1.02  RELATED REQUIREMENTS:  

A.  Section 01010: Summary of Work.  

B.  Section 01050: Field Engineering.  

C.  Section 01500: Construction Considerations.  

1.03  CLOSEOUT PROCEDURES:  

A.  Comply with procedures stated in the General Conditions and Supplemental General Conditions 

of the Contract Documents for issuance of the Certificate of Substantial Completion and the 

Certificate of Final Completion.  

B.  When the Contractor considers that the Work has reached final completion, submit written 

certification that the Contract Documents have been reviewed, the Work has been thoroughly 

inspected, and that the Work is considered to be completed in accordance with the Contract 

Documents and is ready for inspection by the Engineer.  

C.  In addition to submittals required by the conditions of the Contract, provide all other submittals 

required by the Owner, other governing authorities or regulatory agencies, and submit to the 

Engineer a final statement of accounting giving the total adjusted Contract Sum, previous 

payments, and the sum remaining due.  

D.  The Engineer will issue a final change order reflecting approved adjustments to the Contract 

Sum not previously made by Change Order.  

1.04  SUBSTANTIAL COMPLETION:  

A.  When the Contractor considers the Work to be substantially complete, the Contractor will submit 

to the Engineer, or the Owner, as applicable:  

1 A written notice that the Work, or a designated portion thereof, is substantially complete.  

2 Special guarantees, warranties, workmanship bonds, maintenance agreements and similar 
documents.  

3 Occupancy permits, operating certificates, test certificates and similar releases enabling the Owner's 
full and unrestricted use of the work and access to services and utilities.  

4 Record drawings, maintenance manuals, project photographs, property survey and similar record 
information.  

5 Tools, spare parts, extra stocks of materials and similar physical items to the Owner.  



6 Certification that all site temporary facilities and services, along with construction equipment, mock-ups 
and similar elements have been removed from the site and that all repairs, touch-ups and restorations of 
marred exposed finishes have been completed.  



B. Within a reasonable time after receipt of such notice, the Engineer will make an inspection to 

determine the status of completion.  

C. Should the Engineer determine that the Work is not substantially complete:  

1 The Engineer will promptly notify the Contractor in writing, giving the reasons therefore.  

2 The Contractor will remedy the deficiencies in the Work, and send a second written notice of 
substantial completion to the Engineer.  

3 The Engineer will then re-inspect the Work.  
 

D.  When the Engineer finds that the Work is substantially complete, it will:  

1 Prepare and deliver to the Owner a tentative Certificate of Substantial Completion, with a tentative list 
of items to be completed or corrected before final payment.  

2 After consideration of any objections made by the Owner as provided in the General Conditions, and 
when the Engineer considers the Work substantially complete, it will execute and deliver to the Owner and the 
Contractor a definite Certificate of Substantial Completion with a revised tentative list of items to be completed 
or corrected.  
 

1.05 FINAL SUBMITTALS  

A. The following submittals, as applicable, are required prior to finalizing the Contract:  

1 Final shop drawings (N/A)  

2 Record drawings  
 

B.  All guarantees, bonds, certifications, licenses, and affidavits required for work and equipment 

must be filed with the Engineer.  

1.06  RELEASE OF LIENS OR CLAIMS:  

A.  Satisfactory evidence of release or waiver of all liens or claims must be submitted to the Owner 
prior to finalizing the Contract.  

1.07  FINAL INSPECTION:  

A.  When the Contractor considers the Work complete, it will submit written certification that:  

1 The Contract Documents have been reviewed.  
2 The Work has been inspected for compliance with the Contract Documents.  
3 The Work has been completed in accordance with the Contract Documents.  
4 The Work is in every way completed and ready for final inspection.  
 



B.  The Engineer will make an inspection to verify the status of completion with reasonable 

promptness after receipt of such certification.  

C.  Should the Engineer consider that the Work is incomplete or defective:  

1 The Engineer will promptly notify the Contractor in writing, listing the incomplete or defective work.  

2 The Contractor will take immediate steps to remedy the stated deficiencies, and send a second written 
certification to the Engineer that the Work is complete.  

3 The Engineer will re-inspect the work.  

4 When the Engineer finds that the Work is acceptable under the Contract Documents, it shall request 
the Contractor to make close-out submittals.  
 

1.08 RE-INSPECTION FEES:  

A. Should the Engineer perform re-inspections due to the failure of the Work to comply with the claims 
of status of completion made by the Contractor:  

1 The Contractor will compensate the Engineer for such additional services.  

2 The Owner will deduct the costs of such additional compensation from the final payment to the 
Contractor.  
 

1.09 CONTRACTOR’S CLOSE-OUT SUBMITTALS TO THE ENGINEER:  

A. Project record drawings.  

1 Record documentation of work on private properties  

2 Statement of Satisfaction from Property Owner of each and all private properties  
 

B.  For work performed on private properties:  

1 Record documentation of work for each and all private properties  

2 Statement of Satisfaction from Property Owner of each and all private properties  
 

C.  Contractor's affidavit of payment of debts and claims:  

1.  Contractor's release or waiver of liens.  

D.  Separate releases or waivers of liens for subcontractors, suppliers and others that have filed 

lien rights against property of the Owner in accordance with Section 713.06 Florida Statutes, 

together with a list of those parties.  

E.  Final payment request with Consent of Surety for Final Payment and the Contractor's 

Certification of Final Completion.  

F.  Certified copy of the Engineer's final punch-list of itemized work to be completed or corrected, 

stating that each item has been completed or otherwise resolved for acceptance.  



1.10  FINAL ADJUSTMENT OF ACCOUNTS:  

A.  Submit a final statement of accounting to the Engineer. The statement will reflect all approved 

adjustments to the Contract Sum, including:  

1.  The original Contract Sum.  
2.  Additions and deductions resulting from:  
a.  Approved Change Orders.  

b.  Allowances.  

c.  Unit Prices.  

d.  Deductions for uncorrected Work.  

e.  Deductions for liquidated damages.  

f.  Deductions for re-inspection payments.  

g.  Deductions for re-testing due to failed tests.  

h.  Other adjustments.  
3.  Total Contract Sum, as adjusted.  

4.  Previous payments.  

5.  Sum remaining due.  
 

B.  The Engineer will prepare a final Change Order, reflecting approved adjustments to the Contract 

Sum which were not previously made by Change Order.  

1.11  FINAL CLEANING:  

A.  Perform prior to final inspection.  

B.  Clean the site, sweep paved areas, rake clean other surfaces.  

C.  Remove waste and surplus materials, rubbish and construction facilities from the project site 

and dispose of in a lawful manner.  

D.  Remove stains, petrochemical spills and other foreign deposits.  

E.  Except as otherwise indicated or requested by the Owner, remove temporary protection devices 

and facilities installed during the course of the Work to protect previously completed Work during 

the remainder of the construction period.  

F.  Comply with safety standards and governing regulations for cleaning operations. Do not burn 

waste materials at the site or bury debris or excess materials, or discharge volatile or other 

harmful or dangerous materials into the environment.  

G.  Where extra materials of value remain after completion of the Work, dispose of or store such 

materials for use by the Owner as indicated in these Specifications.  

1.12  PROJECT RECORD DOCUMENTS:  

A.  Conform to Section 01720 Record Drawings.  



1.13  WARRANTIES AND BONDS:  

A.  Provide duplicate, signed, notarized originals. Execute Contractor's submittals and assemble 

documents executed by subcontractors, suppliers and manufacturers. Provide table of contents 
and assemble in binder with durable plastic cover.  

B.  Submit material prior to final application for payment. For equipment put into use with Owner's 

permission during construction, submit within 10 days after first operation. For items of Work 
delayed materially beyond the date of Substantial Completion, provide updated submittals within 

10 days after acceptance, listing the date of acceptance as the start of the warranty period.  

1.14  FINAL APPLICATION FOR PAYMENT:  

A.  The Contractor will submit the Final Application for Payment in accordance with the procedures 
and requirements stated in the General Conditions.  

1.15  FINAL CERTIFICATE FOR PAYMENT:  

A.  The Engineer will process the Final Application for Payment in accordance with the provisions 

of the General Conditions.  

1.16  POST-CONSTRUCTION INSPECTION:  

A.  Prior to expiration of one year from the date of Substantial Completion, the Engineer will make 

a visual inspection of the Project in company with the Owner and the Contractor to determine 

whether correction of Work is required, in accordance with the provisions of the General 
Conditions.  

B.  The Engineer will promptly notify the Contractor, in writing, of any observed defects or 

deficiencies in the work.  

C.  The Contractor shall immediately undertake all work required to remedy defects and repair the 

work to the satisfaction of the Engineer and the Owner.  

PART 2 -PRODUCTS  

2.01  ACCESSORIES:  

A.  Furnish to the Owner, upon acceptance of equipment, all accessories required to place each 

item of equipment in full operation.  

B.  Accessory items include, but are not limited to, adequate oil and grease as required for first 
lubrication of equipment (after field testing), light bulbs, fuses, hydrant wrenches, valve keys, 

handwheels, chain operators, special tools, and other items as required for initial operation.  

PART 3 -EXECUTION – Not used.  

END OF SECTION 01720  



DEMOLITION AND RENOVATION  

PART 1 -GENERAL  

1.01  SCOPE OF WORK:  

A.  Furnish all labor, materials, equipment, and incidentals required for demolition, renovation, 

removal and disposal work as shown on the Contract Drawings and as specified herein.  

B.  Included, but not limited to, are demolition and removals of existing materials, equipment, or 

work necessary to install the new work as shown on the Contract Drawings and as specified 

herein. Demolition includes structural concrete, foundations, walls, doors, windows, structural 

steel, metals, roofs, masonry, attachments, appurtenances, piping, electrical and mechanical 

equipment, paving, curbs, walks, fencing, and other existing facilities.  

C.  Demolitions and removals which may be specified under other Sections shall conform to the 

requirements of this Section.  

D.  Where applicable, these specifications call attention to certain activities necessary to maintain 

and facilitate continuous operation of existing facilities during and immediately following 

construction and do not necessarily cover all of the required activities. The CONTRACTOR shall 

exercise due concern for existing facilities operation and shall direct all his activities toward 
maintaining continuous operation and minimization of operation.  

1.02  SUBMITTALS:  

A.  Submit to the ENGINEER as per Section 01300 for approval, six copies of proposed schedule 

of intended operations for demolition of any existing facilities prior to the start of work. Include 
in the schedule the coordination of shutoff, capping and continuation of utility services as 

required.  

B.  Provide a detailed sequence of demolition and removal work to ensure the uninterrupted 
operation of the Owner's facilities.  

C.  Before the start of demolition work, all modifications necessary to bypass the affected structure 

will be completed. Actual work will not begin until the ENGINEER has inspected, reviewed, and 
authorized the start of the demolition work, in writing.  

D.  The above procedure must be followed for each individual demolition operation.  

1.03  CONDITION OF STRUCTURES:  

A.  The OWNER and the ENGINEER assume no responsibility for the actual condition of any 

structures to be demolished or modified.  

B.  Conditions existing at the time of inspection for bidding purposes will be maintained by the 

OWNER insofar as practicable. However, variations within a structure may occur prior to the 

start of demolition work.  



1.04  RULES AND REGULATIONS:  

A.  The CONTRACTOR shall determine the applicability and file notifications to the appropriate 

agencies with regard to demolition work that requires clearances for asbestos containing 
material (ACMs) handling or any other materials requiring special management. It should be 

noted that, in any demolition event, notifications must be filed in accordance with the National 

Emission Standards for Hazardous Air Pollutants (NESHAPS) as described in 40 CFR Part 61, 

Subpart M and Chapter 62-204 of the Florida Administrative Code (FAC).  

B.  No building or structure, or any part thereof, shall be demolished until an application has been 

filed by the CONTRACTOR with the appropriate Building Department and a permit issued. Any 

fee for this permit shall be the CONTRACTOR'S responsibility.  

1.05  DISPOSAL OF MATERIAL:  

A.  Where directed by the ENGINEER, salvageable material and equipment shall become the 

property of the OWNER. The CONTRACTOR shall dismantle all such items to a size that can 

be readily handled, clean and store on or adjacent to the site in a protected place specified by 

the ENGINEER, or loaded onto trucks provided by the CONTRACTOR.  

B.  The OWNER will select the material and items of equipment that shall remain the property of 

the OWNER and which shall be stored where directed.  

C.  Materials and items of equipment not selected for retention by the OWNER shall become the 

CONTRACTOR'S property and must be removed from the site and properly disposed of.  

D.  Concrete, concrete block and excess bricks shall be disposed of as specified below.  

E.  The storage or sale of removed items will not be allowed on the site.  

1.06  TRAFFIC AND ACCESS:  

A.  Conduct demolition and the removal of equipment and debris to ensure minimum interference 

with occupied or used facilities.  

B.  Special attention is directed towards maintaining safe and convenient access to any existing 

facilities by personnel and vehicles.  

C.  Do not close or obstruct accesses to used facilities without permission from the ENGINEER. 

Provide alternate routes around closed or obstructed access ways.  

1.07  PROTECTION:  

A.  Conduct operations to minimize damage by falling debris or other causes to adjacent facilities. 
Provide interior and exterior shoring, bracing, or support to prevent the movement, settlement 

or collapse of structures to be demolished and adjacent facilities to remain.  

B.  Exercise precautions for fire prevention. Acceptable fire extinguishing apparatus shall be 
available at all times in areas where demolition work is being performed using burning torches. 

Burning of demolition debris shall not be permitted on or near the site.  



1.08  DAMAGE:  

A.  Promptly repair damage caused to adjacent facilities by demolition operations as directed by the 

ENGINEER and at no cost to the OWNER. Repairs shall be made to a condition equal or better 
than that which existed prior to construction.  

1.09  UTILITIES:  

A.  Maintain existing utilities in service and protect against damage during demolition operations.  

B.  Do not interrupt existing utilities serving occupied or used facilities, except when authorized by 

the ENGINEER. Provide temporary services acceptable to the ENGINEER during interruptions 

to existing utilities.  

C.  The CONTRACTOR shall assist the OWNER in shutting off utilities required for the performance 

of demolition operations.  

D.  The CONTRACTOR shall be solely responsible for making all necessary arrangements and for 

performing any necessary work involved in connection with the discontinuance or interruption of 

all utilities or services under the jurisdiction of the public and private utility companies.  

E.  All utilities being abandoned shall be disconnected and terminated at the service mains in 

conformance with the requirements of the utility companies or the municipality owning or 

controlling them.  

1.10  REMOVAL OF EXISTING PROCESS EQUIPMENT, PIPING AND APPURTENANCES:  

A.  Subject to the constraints of maintaining the existing facilities in operation and prior to 

demolition, existing process equipment, non-buried valving, piping and appurtenances not 

necessary for the operation of the new facilities shall be removed.  

B.  All equipment, piping and appurtenances shall be cleaned, flushed and drained. Equipment to 

be retained by the OWNER, as previously specified, shall be dismantled sufficiently and 

thoroughly cleaned and drained. All valves shall be left open. All discontinued piping shall be 

capped and sleeves and openings remaining after removal of the existing equipment, piping, 

and appurtenances shall be plugged and sealed as shown on the Drawings and as directed by 
the ENGINEER.  

1.11  DEMOLITION:  

A.  Demolition shall be performed to the limits shown on the Drawings or, if items to be demolished 

extend below or beyond said limits, then demolition shall be performed at no additional cost to 
the owner so as to satisfactorily achieve the intent of the drawings and specifications.  

B.  Wet down work during demolition operations to prevent dust from arising. Provide protection 

from inclement weather for materials, equipment, and personnel located in partially dismantled 
structures.  

C.  Existing, below grade slabs to be abandoned but not demolished shall have holes cut to allow 

for positive drainage and the prevention of flotation.  



D.  Remove all existing work as indicated on the Drawings or as required and prepare adjoining 

areas for installation of the proposed work or for blocking up and filling in of existing openings.  

E.  All demolition debris shall become the property of the CONTRACTOR and shall be removed 

from the site and disposed off the site in conformance with all applicable laws and regulations. 

Demolition debris shall not be used for fill or backfill.  

F.  Blasting or the use of explosives will not be allowed for demolition work.  

G.  CONTRACTOR shall remove from the site all debris resulting from the demolition operations as 

it accumulates. Upon completion of the work, all materials, equipment, waste and debris of every 

sort shall be removed and the premises shall be left clean, neat and orderly.  

1.12  MISCELLANEOUS CONCRETE SLABS AND SIDEWALKS:  

A.  Remove miscellaneous concrete slabs and sidewalks where shown on the Drawings or where 

necessary for the construction of new structures or modifications of existing structures. All 

concrete sidewalks and curbing not required after the new work is constructed shall be removed 

and disposed of as specified hereinbefore.  

PART 2 -PRODUCTS -Not Used.  

PART 3 -EXECUTION -Not Used.  

END OF SECTION 02100  



CLEARING AND GRUBBING  
PART 1 -GENERAL  

1.01  SCOPE OF WORK:  

A.  Work under this section of the specifications includes clearing and grubbing as necessary for 
the construction and the disposal of materials and debris resulting from the clearing and 

grubbing operations, and the replacement of ornamentals damaged on or removed from abutting 

property. The Contractor is expected to visit the site of the work and determine for himself from 

visual inspection the extent of clearing and grubbing that is necessary for his operations.  

1.02  DOT STANDARD SPECIFICATIONS:  

A.  Unless otherwise specified herein, all work under this section shall conform with Florida DOT 

Standard Specifications, Section 110 -Clearing and Grubbing.  

1.03  CLEARING:  

A.  Clear and remove obstructions within the City's right-of-way only as required to provide 

adequate work space to accomplish the specified construction. Clearing consists of the removal 

of all trees, living or dead, stumps, down timber, brush, rubbish and all other objectionable debris 

from the area to be cleared unless indicated otherwise. The removal of trees or permanent 

structures within the aforementioned areas will be done only as indicated on drawings. Should 

the removal of valuable trees or shrubs be required, this work is to be done in cooperation with 
the City in order that they may be replanted, if so desired. Protect other trees and shrubs which 

are to remain from damage during the construction period.  

1.04  GRUBBING:  

A.  Grubbing will be performed where required, including, but not limited to, areas where fill will be 
placed, structures erected, or where other installations are required. It shall include the complete 

removal of all obstructions resting on or protruding from the surface of the existing ground to a 

depth of eighteen inches (18") below finished grade or surface of ground. Holes caused by 

grubbing operations shall be filled to the level of adjacent ground. Where excavation is done, all 

stumps, roots and deleterious material thereby exposed must be removed to a depth of eighteen 

inches (18") minimum below the excavated surface.  

1.05  PRIVATE PROPERTY:  

A.  Where working room is restricted, the contractor must provide protection for privately owned 

trees, shrubs, and structures bordering the right-of-way. The contractor shall take full 

responsibility for any damage done to private property.  



1.06  DAMAGES:  

A.  The contractor shall replace with plants of a like size and type in growing conditions, all grass, 

shrubbery, plants and other ornamental plants or planting on abutting private property which 
he removed or damaged due to his construction operations.  

PART 2 -PRODUCTS -Not Used.  

PART 3 -EXECUTION -Not Used. END OF SECTION  



SITE GRADING  
PART 1 -GENERAL  

1.01  WORK INCLUDED  

A.  Remove topsoil and stockpile on site for later use.  

B.  Excavate sub-soil and reform to grades, contours and levels.  

C.  Excavate or fill for roadways, walks, curbs, gutters, parking areas, landscaped areas and as 

shown on the Drawings.  

1.02  RELATED WORK  

A.  Section 02100: Clearing and Grubbing.  

B.  Section 02225: Trenching, Backfilling and Compacting.  

C.  Section 02260: Finish Grading.  

D.  Section 02510: Asphaltic Concrete Paving.  

1.03  EXISTING CONDITIONS  

A.  Known underground, surface and aerial utility lines, and buried objects are based on best 

available data and indicated on the Drawings. Contractor shall verify all locations.  

1.04  PROTECTION  

A.  Protect trees, shrubs and lawns and other features remaining as part of final landscaping.  

B.  Protect bench marks, and existing structures, fences, roads, sidewalks, paving and curbs 

against damage from equipment and vehicular traffic.  

C.  Protect aerial, surface, or underground utility lines or appurtenances which are to remain.  

D.  Repair any damage, at no cost to Owner.  

PART 2 -PRODUCTS  

2.01  MATERIALS  

A.  Excavated fill material: Soil free from roots, rocks larger than 3-inches, and building debris.  

B.  Additional fill material: Shall be approved by the Engineer.  



PART 3 -EXECUTION  

3.01  PREPARATION  

A.  Establish and identify required lines, levels, contours and datum.  

B.  Maintain bench marks, monuments, and other reference points. Re-establish if disturbed or 

destroyed, at no cost to Owner.  

C.  Before start of grading, establish the location and extent of utilities in the work areas. Notify 

utilities to remove and relocate lines which are in the way of construction.  

D.  Maintain, protect, reroute or extend as required existing utilities to remain which pass through 

the work area.  

3.02  REMOVAL OF TOPSOIL  

A.  Topsoil of horticultural value shall be stripped from areas of construction under this contract and 

stockpiled in area designated by Engineer. Said material shall be stockpiled separately from fill 

material.  

B.  Do not permit topsoil to be mixed with subsoil  

C.  Do not strip topsoil when wet.  

D.  Do not drive heavy equipment over stockpiled topsoil.  

3.03  ROUGH GRADING  

A.  Rough grade site to required levels, profiles, contours and elevations ready for finish grading 

and surface treatment. Maintain the following:  

1 Sodded areas: 4 1/2 inches below finished grade elevation.  

2 Seeded areas: 6 inches below finished grade.  

3 Paved areas: 18 inches below finished grade elevations.  

4 Shrub beds: 24 inches below finished grade elevations.  

5 Flower beds: 18 inches below finished grade elevations.  

6 Concrete sidewalks: 8 inches below finished grade elevations.  
 

B.  Prior to placing fill material over undisturbed subsoil, scarify surface to depth of 6 inches.  

3.04  SURPLUS MATERIAL  

A.  Remove surplus materials from site.  

B.  Dispose of surplus material at no cost to Owner.  

END OF SECTION 02225  



EXCAVATION, BACKFILL, AND COMPACTION  

PART 1 -GENERAL  

1.01  SCOPE OF WORK:  

A.  The extent of trenching, backfill and compacting is shown on the drawings and/or specified. This 

section includes furnishing equipment, labor and material, and performing all operations 

necessary and incidental to perform the required work.  

1.02  APPLICABLE CODES, STANDARDS AND SPECIFICATIONS:  

A.  American Association of State Highway and Transportation Officials (AASHTO).  

B.  Florida Department of Transportation "Standard Specifications for Road and Bridge 

Construction," Sections 120 and 125, 2013 Edition.  

C.  Florida Trench Safety Act (90-96), CS/HB 3183.  

D.  Underground Facility Damage Prevention and Safety Act (FS556).  

1.03  TRENCH SAFETY SYSTEM:  

A.  The Contractor shall follow the provisions of the "Florida Trench Safety Act", which incorporates 

OSHA Standards 29CFR's 1926.650, Subpart P as the State's trench safety standards. Trench 

excavation exceeding 5 feet in depth shall have an adequate safety system consisting of 

sheeting and shoring, suitable trench box, or other suitable system meeting the requirements of 

the Act.  

B.  Contact Sunshine at 1-800-432-4770 or 811.  

C.  The Contractor shall be solely responsible for making all excavations in a safe manner. Provide 

appropriate measures to retain side slopes to ensure that persons working in or near the 

excavation are protected.  

PART 2 -PRODUCTS  

2.01  CONSTRUCTION WATER:  

A.  Conform to Section 01019 GENERAL REQUIREMENTS.  

PART 3 -EXECUTION  

3.01  CLEARING OF THE SITE AND PREPARATION OF RIGHT-OF-WAYS:  

A.  Conform to Section 02100 CLEARING AND GRUBBING.  



3.02  DISPOSAL OF CLEARED MATERIAL:  

A.  Conform to Section 02100 CLEARING AND GRUBBING.  

3.03  OBSTRUCTIONS:  

A.  This item refers to obstructions which may be removed and do not require replacement. Remove 

obstructions within the trench area or adjacent thereto without additional compensation. 

Obstructions of such include, but are not limited to, tree roots, stumps, abandoned piling, 
buildings and concrete structures, logs, and debris of all types without additional compensation. 

The Engineer may, if requested, make changes in the trench alignment to avoid major 

obstructions, if such alignment changes can be made, within the easement or right-of-way 

without adversely affecting the intended function of the facility, at no additional cost to the Owner.  

B.  Dispose of obstructions removed from the excavation in accordance with Section 02100 

CLEARING AND GRUBBING.  

3.04  PROTECTION OF EXISTING UTILITIES AND STRUCTURES:  

A.  Conform to Section 01019 GENERAL REQUIREMENTS.  

3.05  TRENCH EXCAVATION:  

A.  The Contractor shall perform all aspects of excavation, of every description, and of whatever 

substance encountered to the dimensions and depths indicated on the drawings or as 
necessary. Excavation shall be unclassified regardless of material encountered. Unless 

otherwise indicated, excavation shall be by open cut.  

No separate payment for excavation as such shall be made. The cost thereof shall be included 

in the unit prices of pipe installation.  

The Contractor shall make their own estimate of the kind and extent of the various materials 

which will be encountered in the excavation. Undercutting will not be permitted, except when 

ordered by the Engineer.  

B.  Where it is necessary to trim branches for equipment clearance, all severed root ends or cuts to 

branches over 3" diameter shall be treated with an asphalt base pruning paint. Backfill over 

exposed roots as soon as possible.  

C.  Except in rock-and-water-bearing earth, mechanical excavation shall be limited to four inches 

above the elevation of the pipe invert. All additional excavation shall be made manually. 

Excavation in rock shall be made by a method approved by the Engineer.  

3.06  SHORING, SHEETING AND BRACING:  

A.  The Contractor shall provide all trench and structural bracing, shoring, or sheeting necessary to 

construct and protect the excavation from damage to existing utilities of all types, roadways, 

structures, and private property, and as required for the safety of the public, and employees.  

B.  Increase trench widths accordingly by the thickness of the sheeting. Maintain sheeting in place 

until the pipe has been placed and backfilled at the pipe zone.  



C.  Sheeting shall be removed by the Contractor during backfilling operations in a manner that will 

not damage the pipe or permit voids in the backfill.  

D.  If approved by the Engineer, sheeting can be left in place. The top of such sheeting left in place 

shall be cut off at a minimum elevation of 2.5 ft. below finished grade.  

E.  All sheeting, shoring and bracing of trenches shall conform to the safety requirements of the 

Trench Safety Act and to the Federal, State or local public agency having jurisdiction.  

3.07  DEWATERING:  

A.  Conform to Section 02401 DEWATERING.  

3.08  DISPOSAL OF REMOVED WATER:  

A.  Water pumped from the trench or other excavation shall be disposed of in storm sewers having 

adequate capacity, canals or suitable disposal pits as approved by the Engineer. The Contractor 
is responsible for acquiring all permits required to discharge the water and shall protect 

waterways from turbidity during the dewatering operation. In areas where adequate disposal 

sites are not available, partially backfilled trenches may be used for water disposal only when 

the Contractor's plan for trench disposal is approved in writing by the Engineer. The Contractor's 

plan shall include temporary culverts, barricades and other protective measures to prevent 

damage to property or injury to any person or persons.  

B.  Dispose of the water in a manner to prevent flooding of streets and damage to adjacent property. 

Drainage of trench water through the pipeline under construction is prohibited.  

C.  Engines driving dewatering pumps shall be equipped with residential type mufflers.  

3.09  TRENCH WIDTH:  

A.  The minimum width of the trench shall be equal to the outside diameter of the pipe at the joint 

plus 12 in. each side of pipe for sheeted trench, with the maximum width of trench, measured at 

the top of the pipe, not to exceed the outside pipe diameter, plus the appropriate sloped trench 

wall to meet OSHA requirements, unless otherwise shown on the drawings.  

B.  Confine trench widths to dedicated rights-of-way, unless construction easements have been 

obtained from the effected property Owners.  

C.  Trench walls shall be maintained vertical from the bottom of the trench to a line measured at the 

top of the pipe. From the top of the pipe to the surface the trench walls shall be as vertical as 

possible under soil condition.  

3.10  OPEN TRENCH:  

A.  The extent of open trench shall be limited so that there is no more than 100 feet of open trench 

in advance of the pipe laying operation.  

B.  Pipe trenches across roadways and driveways shall be backfilled as soon as pipe is installed. 
Where, in the opinion of the Engineer, adequate detour facilities are not available, no trench 

shall be left open across a roadway or commercial property driveway where adequate detour 

routes are not available for a period in excess of 30 minutes, or as directed by the governing 

authority.  



C.  All open trenches shall be protected by the Contractor with barriers, warning devices and traffic 

control devices, which shall be kept in the correct position, properly directed and clearly visible 

at all times.  

D.  All open trenches shall be backfilled at the end of the day and protected with appropriate 

signage, reflective tapes and devices. The barrier, warning and traffic control devices, as 

conformed to F.D.O.T. rules and regulations, shall be suitably lighted at all times.  

3.11  LOCATION OF EXCAVATED MATERIALS:  

A.  Excavated materials suitable for backfill shall be piled in an orderly manner at a sufficient 

distance from the trench to avoid overloading and to prevent slides or cave-ins.  

B.  Place the excavated material only within the construction easement, right-of-way or approved 

working area. Do not obstruct any private driveways or public traveled roadways, streets, 

sidewalks, or driveways. Conform to all Federal, State and local codes governing the safe 

loading of all trenches with excavated material.  

3.12  BOULDER REMOVAL:  

A.  Where encountered in the trench bed, all rocks, stones, boulders or concrete, having any 

dimension larger than permitted to be used for backfill in the paragraph entitled "TRENCH 

BACKFILL" of these specifications, shall be excavated to a depth of 8" below the bottom of the 
pipe and shall be removed from the site and disposed of by the Contractor. All undercut trench 

excavation shall be backfilled and tamped with materials as specified in the following paragraphs 

entitled “UNSTABLE SUBGRADE”.  

B.  Where bell and spigot pipe is used, the 8 inch cushion shall be maintained under the bell as well 

as under the straight portion of the pipe.  

3.13  UNSTABLE SUBGRADE:  

A.  All pipe and other structures shall be provided with a stable foundation; any material which, by 
reason of kind or condition, is not or cannot be made stable by drainage or compaction shall be 

removed or replaced.  

B.  In the event that an unstable material is encountered at or below the excavation depth specified 
and/or shown on the drawings, the Engineer shall be notified. Such material shall be removed 

and replaced with suitable material.  

C.  For the purpose of this specification, muck, peat, and other highly organic soils shall be 
considered to be unstable material. In addition, any soil which is or might become wet to such a 

degree that its moisture content is equal to or greater than 90% of its liquid limit will have to be 

specifically approved by the Engineer with regard to stability or shall be considered to be 

unstable material requiring removal and replacement.  

D.  If muck is encountered, it shall be completely removed in accordance with F.D.O.T. Roadway 

and Traffic Design Standard Index 500.  



3.14  OVERDEPTH EXCAVATION:  

A.  Where unauthorized excavation occurs, the bottom of the excavation shall be brought up to the 

proper excavation elevation utilizing suitable and properly compacted backfill material at no 
additional expense to the Owner.  

3.15  DISPOSAL OF EXCESS EXCAVATED MATERIAL AND DEBRIS:  

A.  The Contractor, at his own expense, shall dispose of all excavated materials not suitable for 

backfill at an appropriate legal site.  

3.16  OTHER STRUCTURES:  

A.  Excavation shall be carried to the depths indicated and shall conform to the shape of the 

structure with sufficient allowance for setting forms, inspection, and proper performance of the 

work.  

3.17  TRENCH BACKFILL:  

A.  MATERIAL:  

1.  Backfill material shall be excavated material, predominately sandy material and 

essentially free of rock, stones, organic material, asphaltic concrete, clay, concrete, 

boulders and other deleterious material.  

a.  Pipe Embedment:  

The backfill material required for placement around the pipe and to a depth of 

1 foot above the top of the pipe shall consist of clean, fine to medium sand or 

a mixture of sand, shell or crushed rock with a maximum size of 3/4" and not 

more than 10 percent passing the U.S. Standard Number 200 sieve, properly 

graded and mixed so that fine grain material from the side walls of the trench 

or backfill above the embedment will not migrate into the backfill material.  

b.  Above Pipe Embedment:  

The backfill material used to bring the trench to final subgrade from a depth of 

1 foot above the top of the pipe shall consist of sand or a mixture of clean 

mineral soils with no particle size larger than 3-1/2".  

c.  Additional Fill:  

If sufficient suitable backfill material is not available from the excavation, 

additional fill meeting the above requirements shall be provided and paid for by 

the Contractor.  

B.  BACKFILL OPERATION:  

1.  Trench:  

a.  The pipe trench shall be backfilled immediately after the pipe is laid, unless 
other protection for the pipe line is provided. Backfill materials shall be selected, 

deposited and compacted so as to eliminate the possibility of lateral 

displacement of the pipe.  

2.  Under Pipe:  

a.  The bedding surface for the pipe shall provide a firm foundation of uniform 

density throughout the entire length of the pipe. The pipe shall be carefully 
bedded in soil foundation that has been accurately shaped and rounded to 

conform to the lowest 1/3 of the outside circular portion of the pipe for its entire 



length, and when necessary, shall be tamped to secure uniform, firm support.  



b.  Where bell and spigot pipe is used, the bell holes shall be deep enough to ensure that the bell does not 

bear on the bottom of the excavation, and shall not be excessively wide in the longitudinal direction of the pipe.  

3.  Over Pipe:  

a. From the centerline of the pipe, fittings and appurtenances, to an elevation two feet above the top of the 
pipe, the trench shall be backfilled by hand or by approved mechanical methods.  

b. Backfilling material shall be deposited in the trench for its full width on each side of the pipe and 
appurtenances. Backfilling shall be carried out simultaneously on both sides of the pipe.  

c. Do not push backfill into the trench in such a way as to permit free fall of the material until at least 2 feet of 
cover is provided over the top of the pipe. Under no circumstances allow sharp, heavy pieces of material to 
drop directly onto the pipe or the tamped material around the pipe.  
 

C. COMPACTION EQUIPMENT:  

1 Compaction equipment shall be of suitable type and adequate to obtain the amount of compaction 
specified. Compaction equipment shall be operated in strict accordance with the manufacturer's instructions 
and recommendations and shall be maintained in such condition that it will deliver the manufacturer's rated 
compactive effort.  

2 Hydro-compaction (puddling) of the backfill material will not be permitted.  
 

D.  PLACING AND COMPACTION:  

1 The backfill material placed around the pipe to final subgrade, shall be compacted to a density of not 
less than 98% the maximum dry density as determined by of AASHTO Method T-180.  

2 The fill lift thickness shall be uniformly compacted and restricted to 8 inches maximum. Particular care 
shall be taken to insure that the backfill at the haunch is free from voids and is properly compacted.  
 

E. COMPACTION TESTS:  

1 The Engineer may at any time instruct the Contractor to partially excavate a previously backfilled 
trench or temporarily backfilling of a short section of the trench for the purpose of obtaining measurements of 
the density of the backfill.  

2 The cost of the partial excavation and restoration of the backfill will be paid for by the Contractor.  

3 The City will pay for the proctors and density tests. Any test failures will be paid by the Contractor.  

4 Proctor and density tests shall be taken along the pipe, and at locations of manholes, inlets, and 
valves. The location, depth, and number of the tests shall be as selected by the Engineer. Maximum intervals 
between tests shall be 300 feet.  
 

F. STRUCTURAL ELEMENTS:  



 
1 Backfill adjacent to structural elements shall be placed, as far as practical, as the adjacent structural 
elements have been completed and accepted. Backfilling against concrete shall be done only when approved.  

2 Compaction adjacent to structural elements shall be performed by the means of a self propelled, hand 
led vibratory compactor. The compactor shall impart a dynamic force of not less than 7000 pounds.  
 

G. MISCELLANEOUS:  

Backfilling and compacting around meter boxes, valve boxes, manholes, storm inlets, and other 

structures shall be accomplished in the same manner as the connected pipe. Extreme care shall 

be used in backfilling well point holes to prevent voids and settlement. If necessary, the holes 

should be plugged with a flowable fill, such plugging to be at the expense of the Contractor.  

3.18 MAINTENANCE OF AREA UNDER CONSTRUCTION:  

A. As specified in this section, the Contractor shall keep the pipe laying operation as close to the 

excavation operation as possible during the execution of the work. Construction activity within 

this work area shall include all phases of the pipe laying operations including dewatering 

equipment, excavation, pipe laying, backfilling of trenches and the completion of the restored 

base construction as specified. No open trench will be left unprotected overnight or on 
weekends.  

B. This maintenance shall include, but not be limited to, the addition of crushed rock backfill material or 

temporary asphalt pavement in paved areas to keep the surface of backfilled trenches 
reasonably smooth, free from ruts and potholes and suitable for normal traffic flow.  

C. No additional payment will be made for the maintenance of the trench backfill prior to completion of 

the work outlined above.  

3.19 RESTORATION OF SURFACE IMPROVEMENTS:  

A. GENERAL:  

1 All surface improvements on public or private property which have been damaged or removed during 
excavation or any of the other Contractor's operation or other various construction activities shall be restored to 
conditions equal to or better than conditions existing prior to beginning work.  

2 These surface improvements include, but are not limited to, grass plots, sod, shrubbery, ornamental 
trees, signs, fences, mailboxes and other improvements on public or private property.  

3 Road shoulders, alleys and driveways of shell, limerock, stabilized soil or gravel, where disturbed, shall 
be restored with like materials as removed. There shall be no mixing of unlike materials. The disturbed area 
shall be replaced with the appropriate materials to a minimum depth to restore it to a condition equal to or 
better than conditions existing prior to beginning work.  

4 Roadways other than paved streets, where disturbed, shall be replaced with like materials to a 
minimum compacted thickness of twelve (12) inches. There shall be no mixing of unlike materials. These 
roadways shall be compacted to a minimum of 98% of the maximum dry density as determined by AASHTO 
Method T-180.  

5 No additional cost for replacement of roadways other than paved streets will be allowed by the Owner.  
 



B. PAVEMENT, CURB AND SIDEWALK REMOVAL:  

1 Cut all bituminous and concrete pavements, regardless of the thickness, and all curbs and sidewalks, 
prior to excavation of the trenches with an approved pavement saw, hydro hammer, or approved pavement 
cutter. Unless otherwise indicated on the Plans, the width of the pavement cut shall be at least equal to the 
required width of the trench at ground surface.  

2 Replacement concrete sidewalks shall be restored with a new modular panel, and the old panels shall 
be completely removed. No partial panels will be accepted.  

3 Pavement and concrete materials removed shall be hauled from the site and not used for trench 
backfill.  

4 The Contractor shall remove pavements as part of the trench excavation. The material from permanent 
pavement removal shall be carefully separated from trench excavation material and disposed of by the 
Contractor.  
 

3.20 WARRANTY:  

A. In conformance with Section 01019 GENERAL REQUIREMENTS.  

END OF SECTION 02230  

  



FINISH GRADING  
PART 1 -GENERAL  

1.01 WORK INCLUDED  

A. The Contractor shall, under this Section, supply, place, compact and roll finish grade materials prior 
to landscaping work.  

B. Finish grade sub-soil.  

C. Cut out areas to receive stabilizing base course materials for paving and sidewalks.  

D. Place, finish grade and compact topsoil.  

1.02 RELATED WORK  

A. Section 02211: Site Grading.  

B. Section 02225: Excavation, Backfill and Compaction.  

C. Section 02934: Sodding.  

1.03 PROTECTION  

A. The Contractor shall prevent damage to existing fencing, trees, landscaping, natural features, bench 

marks, pavement, utility lines, and sprinkler system. Correct damage at no cost to the Owner.  

PART 2 -PRODUCTS  

2.01 MATERIALS  

A. Topsoil shall be friable loam free from subsoil, roots, grass, excessive amount of weeds, stones and 

foreign matter; acidity range (ph) of 5.5 to 7.5; containing a minimum of 4 percent and a 

maximum of 25 percent organic matter. (Use topsoil stockpiled on site if conforming to these 

requirements, or as directed by the Engineer.)  

PART 3 -EXECUTION  

3.01 SUB-SOIL PREPARATION  

A. Rough grade sub-soil systematically to allow for a maximum amount of natural settlement and 

compaction. Eliminate uneven areas and low spots. Remove debris, roots, branches, stones, 

etc., in excess of 2 inches in size. Remove sub-soil which has been contaminated with petroleum 

products.  



B. Cut out areas, to sub-grade elevation, which are to receive stabilizing base for paving and sidewalks.  

C. Bring sub-soil to required levels, profiles and contours. Make changes in grade gradual. Blend slopes 

in to level areas.  

D. Slope grade away from building minimum 4 inches in 10 feet (unless indicated otherwise on 

Drawings).  

3.02 PLACING TOPSOIL  

A. Place topsoil in area where seeding, sodding and planting is to be performed. Place to the following 
minimum depths, up to finished grade elevations:  

1 6-inches for seeded areas.  

2 4 1/2-inches for sodded areas.  

3 24-inches for shrub beds.  

4 18-inches for flower beds.  
 

B.  Use topsoil in relatively dry state. Place during dry weather.  

C.  Fine grade topsoil eliminating rough and low areas to ensure positive drainage. Maintain levels, 

profiles and contours of sub-grades.  

D.  Remove stones, roots, grass, weeds, debris and other foreign material while spreading.  

E.  Manually spread topsoil around trees, plants, buildings and other structures to prevent damage 

which may be caused by grading equipment.  

F.  Lightly compact placed topsoil.  

3.03  SURPLUS MATERIAL  

A.  Remove surplus sub-soil and topsoil from site.  

PART 4 -LEAVE STOCKPILE AREAS AND ENTIRE JOB SITE CLEAN AND RAKED, READY TO RECEIVE 
LANDSCAPING.  

END OF SECTION 02271  
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